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OVERVIEW

The 800 MHz Transition Administrator, LLC (“TA”) provides its Quarterly Progress
Report to the Federal Communications Commission (“FCC”) regarding the progress of the
reconfiguration of the 800 MHz band for the quarter ended December 31, 2018. Pursuant to the
FCC’s Reconfiguration Orders,* the TA, as the manager of the reconfiguration effort, is required
to report on a quarterly basis the progress of band reconfiguration.?

Reconfiguration Progress Overview

Chart 1 shows the status of Frequency Reconfiguration Agreement (“FRA”) negotiations,
implementation, and closing for each stage of the reconfiguration program as of December 31,
2018.

Chart 1: Status of Negotiations, Physical Retuning, and Closing®

! Improving Public Safety Communications in the 800 MHz Band, Report and Order, Fifth Report and Order, Fourth
Memorandum Opinion and Order, and Order, 19 FCC Rcd 14969 (2004) (“Report and Order™); Supplemental Order
and Order on Reconsideration, 19 FCC Rcd 25120 (2004); Second Report and Order, 23 FCC Rcd 7605 (2008);
Third Report and Order and Third Further Notice of Proposed Rulemaking, 25 FCC Rcd 4443 (2010); Fourth Report
and Order, 26 FCC Rcd 1937 (2011); Fifth Report and Order, 28 FCC Rcd 4085 (2013) (collectively “Reconfiguration
Orders”).

2 See 47 C.F.R. § 90.676(b)(3).

3 Non-border Stage 1 (one FRA), non-border Stage 2 (28 FRAs), and Mexican Border Public Safety (three FRAS)
each include FRAs for agencies that are users on another licensee’s radio system. These agencies have no channels
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Mexican Border Licensees?

All of the 127 FRAs anticipated for Mexican border licensees have been negotiated and
submitted to the TA. After FRA approval by the TA, licensees with replacement frequencies that
are clear may proceed with implementation activities. Mexican border licensees retuned, reflashed,
or replaced approximately 2,600 radios (first touches) in the fourth quarter of 2018, raising the
total number complete to approximately 253,000 radios as of December 31, 2018. During the
fourth quarter of 2018, twelve Mexican border licensees completed their physical retunes.> As of
December 31, 2018, Mexican border licensees in 109 FRAs (including 64 FRAs for Public Safety
licensees and 45 FRAs for non-Public Safety licensees) completed their physical retunes and
transitioned to their new channels. The percentage of Mexican border FRAs with physical retuning
complete increased over the past year from 60 percent as of December 31, 2017 to 88 percent as
of December 31, 2018. All of the licensees in NPSPAC Region 3: Arizona have completed
physical reconfiguration activities.® The last remaining licensees in NPSPAC Region 29: New
Mexico completed physical reconfiguration activities during the fourth quarter of 2018. Chart 2
shows the reconfiguration status of the FRAs for Mexican border non-Public Safety and Public
Safety licensees.

to clear and therefore will not achieve the milestone used by Sprint Corporation (“Sprint”) and the TA to measure the
completion of physical retuning, so those FRAs are not included in the calculations for the physical retune complete
percentages.

4 The term “Mexican border licensees” includes U.S. licensees operating in the Sharing Zone (i.e., within 110
kilometers of the U.S.-Mexico border) and in the portions of the NPSPAC regions bordering Mexico that are outside
the Sharing Zone.

5 The completion of physical retuning means the licensee retuned its infrastructure to operate on its replacement
frequencies and cleared its old frequencies (i.e., it retuned its base stations to its new channels). The licensee may
need to complete a second (or subsequent) touch of its subscriber units to remove the pre-rebanding channels.

& The completion of all physical reconfiguration activities includes the completion of physical retuning (as defined in
footnote 5) and, where applicable, completion of the “second touch.” Completion of the “second touch” means that
the licensee, if provided for in the FRA, has completed a second (or subsequent) touch of its subscriber units to remove
the pre-rebanding channels.
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Chart 2: Mexican Border FRAs Reconfiguration Status as of December 31, 2018

Mexican border licensees, especially those that block or have interoperability dependencies
with other U.S. licensees, should continue with implementation activities to the extent authorized
by the TA. A delay in the completion of an implementation task by a licensee that has a
downstream impact on other licensees (e.g., by blocking another licensee’s replacement
frequencies) can have a cascading effect and cause delays for other dependent licensees and, in
some cases, for an entire region.

All border area licensees in Mexico cleared their frequencies by the end of September 2018.
There were unlicensed operations in Mexico that blocked two U.S. licensees as of December 31,
2018. The FCC and the Government of Mexico are aware of these operations and are working to
clear them to remove any remaining blocks to completion of rebanding. After a U.S. licensee’s
replacement frequencies are clear of blocks in Mexico, the TA grants full approval of the FRA,
and the licensee may modify its FCC licenses, reconfigure its infrastructure, and move forward
with its remaining implementation activities. The TA granted full approval of nine FRAs for
affected U.S. licensees during the fourth quarter of 2018. As of December 31, 2018, the TA had
granted full approval of 54 FRAs for affected U.S. licensees. Only two FRAs with conditional
approval remain. The affected licensees that remain blocked are located in Texas.

Licensees that have been informed their replacement frequencies are clear are completing
their implementation activities. A number of licensees in Texas completed their infrastructure
reconfigurations during the fourth quarter of 2018. According to reports from licensees and Sprint,
the implementation work is generally occurring rapidly because the licensees had done the
necessary preparatory activities and were well positioned when their replacement frequencies
became available. Licensees that completed infrastructure reconfiguration are working on the
second touch of their subscriber units, if provided for in their FRAS.
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Non-Border and Canadian Border Licensees

Physical retuning was complete for 100 percent of FRAS for non-border Stage 2 (NPSPAC
and Expansion Band) licensees as of October 2017. All Canadian border Stage 1 (non-Public
Safety) and Stage 2 (Public Safety) licensees have completed their physical retunes and
transitioned to their new channels. Non-border and Canadian border licensees are strongly
encouraged to complete all the necessary activities towards closing their FRAs as quickly as
possible.

Closing of Reconfiguration Activities

Closing requirements are established by the FCC’s Orders and the contractual provisions
of the Planning Funding Agreement (“PFA”) or the FRA. A licensee’s obligation to complete
reconfiguration in good faith is not fulfilled until the completion of all closing requirements
following physical reconfiguration. The FCC’s Public Safety and Homeland Security Bureau
(“PSHSB”) has reminded licensees that closing activities “are requirements of the reconfiguration
program.”’

During the fourth quarter of 2018, four FRA Completion Certifications were submitted to
the TA. As of December 31, 2018, 1,838 FRAs had closed, which includes 19 FRAs that are
pending TA review of the FRA Completion Certification. Of the FRAs for which physical
reconfiguration activities were complete, there were 229 FRASs pending in the closing process as
of December 31, 2018. Licensees and Sprint are encouraged to work on and complete closing
activities. Delays in closing can result in misplaced or lost actual cost support documentation
resulting in the licensee not being reimbursed for undocumented costs, delays in licensees
receiving final payments, and other issues that could substantially impact amounts owed by or due
to Sprint.

7 See Improving Public Safety Communications in the 800 MHz Band, Supplemental Requests for Waiver of June 26,
2008 Rebanding Deadline for Non-Border Regions, March 19, 2012 Rebanding Deadline for Puerto Rico and April
15, 2013 Rebanding Deadline for U.S.-Canada Border Regions, Order, 30 FCC Rcd 200, 202, para. 10 (2015).
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l. RECENT DEVELOPMENTS
This section discusses recent developments in the program.

A. Certifications of Completion of Band Reconfiguration

On November 21, 2018, the TA certified that band reconfiguration is complete in the
Northern Mariana Islands and Guam.® As of December 31, 2018, the TA had certified that band
reconfiguration is complete in a total of 43 NPSPAC regions and three U.S. territories pursuant to
the requirements in the Report and Order and the FCC’s rules.® On February 14, 2019, the TA
certified that band reconfiguration is complete in NPSPAC Region 6: California — North.1® The
certifications signify that all licensees in these regions that were subject to reconfiguration have
relocated to their new channels and modified their FCC licenses to delete their old frequencies or
cancelled their licenses. Licensees in these regions still may need to complete a second (or
subsequent) touch of their subscriber units to remove the pre-rebanding channels, submit final
reconfiguration cost documentation to Sprint and/or the TA, complete the Actual Cost
Reconciliation process, or close their FRAs in order for them to complete their individual
reconfiguration activities.

B. Vacated Channels and NPSPAC Clearing

The FCC tasked the TA with monitoring the NPSPAC clearing process in its October 30,
2008 Order.!! As NPSPAC licensees modify their licenses to clear channels in the old NPSPAC
band and reach certain clearing benchmarks in NPSPAC regions, Sprint will vacate additional
Expansion Band and Guard Band spectrum in those regions. During the fourth quarter of 2018,
three NPSPAC regions showed increased clearing: Region 29: New Mexico, Region 53: Texas —
San Antonio, and Region 50: Texas — El Paso. Map 1 contains information about the status of

8 See Letters from Brett S. Haan, TA, to David L. Furth, PSHSB, WT Docket No. 02-55 (filed Nov. 21, 2018).

® The regions are NPSPAC Region 1: Alabama, Region 2: Alaska, Region 7: Colorado, Region 8: New York —
Metropolitan, Region 9: Florida, Region 10: Georgia, Region 11: Hawaii, Region 12: Idaho, Region 13: Illinois,
Region 14: Indiana, Region 15: lowa, Region 16: Kansas, Region 17: Kentucky, Region 18: Louisiana, Region 19:
New England, Region 20: Maryland, Washington, DC, and Virginia — Northern, Region 21: Michigan, Region 22:
Minnesota, Region 23: Mississippi, Region 24: Missouri, Region 25: Montana, Region 26: Nebraska, Region 28: New
Jersey, Pennsylvania, and Delaware, Region 30: New York — Albany, Region 31: North Carolina, Region 32: North
Dakota, Region 33: Ohio, Region 35: Oregon, Region 36: Pennsylvania, Region 37: South Carolina, Region 38: South
Dakota, Region 39: Tennessee, Region 41: Utah, Region 42: Virginia, Region 43: Washington Region 44: West
Virginia, Region 45: Wisconsin, Region 46: Wyoming, Region 47: Puerto Rico, Region 48: U.S. Virgin Islands,
Region 51: Texas — Houston, Region 54: Chicago — Metropolitan, and Region 55: New York — Buffalo. The three
U.S. territories are American Samoa, the Northern Mariana Islands and Guam. Appendix 2 contains a map of the
regions for which the TA filed certifications as of December 31, 2018.

10 See Letter from Brett S. Haan, TA, to David L. Furth, PSHSB, WT Docket No. 02-55 (filed Feb. 14, 2019).

11 See Improving Public Safety Communications in the 800 MHz Band, Relinquishment By Sprint Nextel of Channels
in the Interleaved, Expansion, and Guard Bands, Order, 23 FCC Rcd 15966, 15973, para. 18 (2008).
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clearing of channels in the old NPSPAC band in each region.'> The TA encourages licensees to
file FCC license modifications necessary to delete reconfigured frequencies as soon as possible
after clearing those frequencies.

Map 1: NPSPAC Clearing Progress as of December 31, 2018%3

12 Appendix 2 contains additional tables and maps detailing the progress in clearing NPSPAC regions and frequencies.

13 The percentages for the stages noted in Map 1 were modified by the FCC’s March 31, 2010 Order and the data in
the map reflects those percentages and stages. See Improving Public Safety Communications in the 800 MHz Band,
Relinquishment By Sprint Nextel of Channels in the Interleaved, Expansion, and Guard Bands, Order, 25 FCC Rcd
3270 (2010). Pursuant to that Order, the FCC’s March 31, 2011 Order, and the FCC’s November 27, 2012 Public
Notice, certain NPSPAC regions were classified as Stage 5 without regard to the percentage of actual clearing of
NPSPAC channels. See Improving Public Safety Communications in the 800 MHz Band, Relinquishment By Sprint
Nextel of Channels in the Interleaved, Expansion, and Guard Bands, Order, 26 FCC Rcd 5004 (2011); “Public Safety
and Homeland Security Bureau Announces Application and Licensing Procedures for Channels in Non-Border
Regions Relinquished by Sprint Nextel Corporation in the 809.5-815/854.5-860 MHz Band,” Public Notice, 27 FCC
Rcd 14785 (2012). Appendix 2 contains a map that shows stages based on actual clearing of NPSPAC channels.
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1. QUARTERLY UPDATE

This section highlights the key areas within each stage and provides financial and support
information about the program.

A. Update by Stage and Wave

The band reconfiguration program in non-border areas consists of two stages of activity:
the clearing of 806-809 MHz/851-854 MHz (Channels 1-120)** in Stage 1 and the relocation of
NPSPAC channel users to this vacated spectrum in Stage 2.

1. Stage 1 (Channels 1-120)

Reconfiguration of non-border Stage 1 licensees is complete. FRA negotiations for non-
border Stage 1 licensees are complete. As of July 2015, physical retuning was complete for 926
FRASs, which is 100 percent of non-border Channels 1-120 FRAs.'® Appendix 1A provides
additional information. As of December 31, 2018, 99 percent of the Stage 1 Channels 1-120 site-
specific call signs, including border areas, were reported by Sprint as being cleared by licensees.
Map 2 shows the progress of clearing Channels 1-120 to allow relocation of the NPSPAC band,
with material progress in all areas of the country.

14 The references herein to Channels 1-120 reflect the pre-rebanding channel designations of the 806-809 MHz/851-
854 MHz band segment. Post-rebanding, this band segment is the NPSPAC band designated as Channels 1-230.

5 The FRA total for non-border Stage 1 includes one FRA for an agency that is a user on another licensee’s radio
system. This agency has no channels to clear and therefore will not achieve the milestone used by Sprint and the TA
to measure the completion of physical retuning, so this FRA is not included in the calculation for the physical retune
complete percentage.
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Map 2: Channels 1-120 Locations and Reconfiguration Status, by NPSPAC Region as of
December 31, 201816

2. Stage 2 (NPSPAC and Expansion Band)

a. Negotiations

All of the 852 FRAs anticipated for non-border Stage 2 licensees have been submitted to
the TA. The TA has approved 852 FRAs with a contract value, including amendments, totaling
$793.5 million.

b. Reconfiguration Implementation

Non-border Stage 2 licensees retuned, reflashed, or replaced approximately 1,577,100
radios (first touches). As shown in Table 1, there were 824 non-border Stage 2 FRAs for which

16 The licensee clearing information is provided by Sprint. Locations noted on the map are based upon ULS data
regarding Channels 1-120 licensing as of November 2004.



ransition Quarterty Progress Report
L Acministrator for the Quarter Ended December 31,2018

licensees had completed their physical retunes and transitioned to their new channels. As of
October 2017, physical retuning was complete for 100 percent of non-border Stage 2 FRAs.Y

Table 1: Status of Reconfiguration for Stage 2 (NPSPAC and Expansion Band) Licensees
as of December 31, 2018 (milestones achieved by number of FRASs)®

Wave 1 | Wave 2 | Wave 31° | Wave 4 | Total

Stage 2 Anticipated FRAs* 355 225 228 44 852

FRA FRAs Submitted to TA 355 225 228 44 852
Negotiations

UL IEN FRAS Approved by TA 355 225 228 44 852

% of Anticipated FRAs

0, 0, 0 0, 0
Approved by TA 100% 100% 100% 100% 100%

# of FRAs with Physical
Retunes Reported as 339 222 219 44 824
Completed

% of Anticipated FRAs with
Physical Retunes Reported as 100% 100% 100% 100% 100%
Completed®

Reconfiguration X .
M IC Al Completion Certifications

and Closing Submitted to TA

300 188 191 34 713

Completion Certifications

Assessed by TA 297 184 187 34 702

% of Anticipated FRAs with
Completion Certifications 84% 81% 82% 77% 82%
Assessed by TA

* This table does not include FRAs for licensees with systems located in or affected by the FCC-defined border
areas with Canada and Mexico.

17 The FRA total for non-border Stage 2 includes 28 FRAs for agencies that are users on another licensee’s radio
system. These agencies have no channels to clear and therefore will not achieve the milestone used by Sprint and the
TA to measure the completion of physical retuning, so these FRAs are not included in the calculation for the physical
retune complete percentage.

18 Sprint is the data source for the number of anticipated FRAs in row 2 and the number of FRAs with physical retunes
reported as completed in row 6. The figures have not been verified by the TA. Given that some FRAs noted in the
table are for licensees with mobile-only systems, there will be a difference between the number of FRAs and the
number of FRAs reporting frequencies cleared.

19 Besides NPSPAC licensees, Wave 3, Stage 2 includes certain licensees with Southeast ESMR Band frequencies
that were deferred from Wave 3, Stage 1 at the licensee’s request. Wave 3, Stage 1 licensees whose Wave 3 ESMR
Negotiation Deferral Requests were granted in June 2006 had their negotiations and reconfiguration implementation
deferred to Wave 3, Stage 2.

20 The 28 FRAs noted in footnote 15 are not included in the calculations for the physical retune complete percentages.
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As of December 31, 2018, 97 percent of the Stage 2 call signs were reported by Sprint as
being cleared by licensees. Information about reconfiguration milestones achieved by number of
call signs is available in Appendix 2.

Map 3 depicts NPSPAC reconfiguration progress, as of December 31, 2018, by licensed
NPSPAC locations. Progress on Expansion Band clearing is detailed in Appendix 2.

Map 3: NPSPAC Locations and Reconfiguration Status, by NPSPAC Region
as of December 31, 20182

2L This map shows frequency clearing as reported by the licensee to Sprint. Licensees generally report clearing before
they file license modifications to delete cleared frequencies. Map 1 reflects clearing based on ULS licensing data,
which is the basis for determining the release of additional Interleaved Band, Expansion Band, and Guard Band
spectrum by Sprint.

10
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3. Canadian Border Regions

The 30-month transition period for reconfiguration of licensees in the U.S.-Canada border
regions began on October 14, 2008.22 The TA’s Implementation Plan and Timetable for the
Reconfiguration of the 800 MHz Band in the U.S.-Canada Border Regions established two stages
for the reconfiguration of Canadian border licensees.?® Stage 1 includes non-Public Safety
licensees, such as Business, Industrial, and Land Transportation (“B/ILT”) and non-cellular
Specialized Mobile Radio (“SMR”) licensees. Stage 2 is comprised of both NPSPAC and non-
NPSPAC Public Safety licensees. The Canadian border reconfiguration also includes clearing of
channels in the 854-860 MHz range for Public Safety use and reconfiguration of frequencies in
the 861-865 MHz range to separate ESMR systems into the higher portion of the band. The exact
frequencies being reconfigured vary in each FCC-defined Canadian Border Region.

a. Negotiations

All of the 191 FRAs anticipated for Canadian border region Stage 1 and Stage 2 licensees
have been submitted to the TA. The TA has approved 191 FRAs with a contract value, including
amendments, totaling $146.2 million. Table 2 provides information about the status of FRA
negotiations, implementation, and closing for Canadian border licensees. Appendices 1B and 3B
provide additional information about the status of Canadian border licensees.

22 See “Public Safety and Homeland Security Bureau Announces that the 30-Month Transition Period for 800 MHz
Band Reconfiguration in Regions Along the U.S.-Canada Border will Commence on October 14, 2008,” Public
Notice, 23 FCC Rcd 14877 (2008) (“Canadian Border Public Notice™).

23 See 800 MHz Transition Administrator, LLC, “Implementation Plan and Timetable for the Reconfiguration of the
800 MHz Band in the U.S.-Canada Border Regions,” WT Docket No. 02-55 (filed Oct. 1, 2008), approved by
Canadian Border Public Notice.

11
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Table 2: Status of Reconfiguration for Canadian Border Licensees as of December 31, 2018
(milestones achieved by number of FRAs)?*

Stage 1 | Stage 2 | Total

Anticipated FRAs 75 116 191
FRA FRAs Submitted to TA 75 116 191
Negotiations
UL FRAS Approved by TA 75 116 191
% of Anticipated FRAs Approved by TA 100% 100% 100%

# of FRAs with Physical Retunes Reported as

Completed 75 116 191

% of Anticipated FRAs with Physical Retunes

0, 0, 0,
Reported as Completed 100% 100% 100%

Reconfiguration
Il CIgENelo M Completion Certifications Submitted to TA 70 94 164
and Closing

Completion Certifications Assessed by TA 70 89 159

% of Anticipated FRAs with Completion

0, 0, 0,
Certifications Assessed by TA 93% 77% 83%

b. Reconfiguration Implementation
(i) Stagel

As of August 2014, physical retuning was complete for 100 percent of Canadian border
Stage 1 FRAs.

(i)  Stage 2

Canadian border Stage 2 licensees retuned, reflashed, or replaced approximately 220,000
radios (first touches). As of August 2016, the licensees in all 116 Canadian border Stage 2 FRAs
completed their physical retunes and transitioned to their new channels.

24 Sprint is the data source for the number of anticipated FRAs in row 2 and the number of FRAs with physical retunes
reported as completed in row 6. The figures have not been verified by the TA.

12
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4. Mexican Border

The 30-month transition period for Mexican border licensees to complete reconfiguration
began on August 23, 2013 and ended on February 23, 2016.2° Mexican border licensees include
U.S. licensees operating within the Sharing Zone and licensees operating in the portions of the
NPSPAC regions bordering Mexico that are outside the Sharing Zone.?®

The TA has implemented a conditional FRA approval process for licensees closer to the
border with more potential for interference with operations in Mexico. The TA has conditioned
the approval of the FRAs for such licensees, allowing them to proceed with critical work like
replacement and reprogramming of subscriber units, but not authorizing the modification of FCC
licenses or the reconfiguration of infrastructure until the replacement frequencies are clear. This
allows licensees to make progress on certain implementation tasks while details on clearing
frequencies in Mexico continue to be worked out by the governments of the U.S. and Mexico.
When a licensee’s replacement frequencies are clear, the TA grants full approval of the FRA, and
the licensee can modify its FCC licenses and reconfigure its infrastructure.

a. Frequency Proposals

The TA’s frequency planning activities in the U.S.-Mexico border-affected area in the
fourth quarter of 2018 continued to address licensees’ concerns with replacement frequencies and
blocking from operations in Mexico. Frequency changes continued to be made, where feasible, to
provide licensees with replacement frequencies that are less likely to be affected by operations in
Mexico and allow them to receive full approval of their FRAs rather than the conditional approval
noted above. Given the progress in reconfiguration along the border area, it is likely there will be
few additional frequency changes in the future. Additional information about Frequency Proposal
Reports is provided in Appendix 5.

b. Planning and Negotiations

As of December 31, 2018, 39 PFAs, with a total contract value, including amendments, of
$9.5 million, were approved by the TA for Mexican border licensees.

As of December 31, 2018, all of the 127 FRAs anticipated for Mexican border licensees
were submitted to the TA with a total contract value, including amendments, of $136.3 million.
In addition, Mexican border licensees and Sprint had entered into 39 Letter Agreements, which
are short-form agreements that have been used in lieu of FRAs for certain reconfigurations with

%5 See “Public Safety and Homeland Security Bureau Announces that the 30-Month Transition Period for 800 MHz
Band Reconfiguration in Regions Along the U.S.-Mexico Border Will Commence on August 23, 2013,” Public Notice,
28 FCC Rcd 12290 (2013).

% The affected regions are NPSPAC Region 3: Arizona, NPSPAC Region 5: Southern California, NPSPAC Region
29: New Mexico, NPSPAC Region 50: Texas — El Paso, and NPSPAC Region 53: Texas — San Antonio.

13
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no costs or low costs. Table 3 provides information about the status of FRA negotiations,
implementation, and closing for Mexican border licensees.

Table 3: Status of Reconfiguration for Mexican Border Licensees as of December 31, 2018
(milestones achieved by number of FRASs)?’

Non-Public Public Total
Safety Safety
Anticipated FRAs 53 74 127
FRAs Submitted to TA 53 74 127
FRA
Negotiations FRAs Approved by TA 52 74 126
and Approval
0 ..
% of Anticipated FRAs Approved 989% 100% 99%
by TA
FRAs with Conditional Approval 1 1 228
# of FRAs with Physical Retunes
Reported as Completed 45 64 109
% of Anticipated FRAs with
Physical Retunes Reported as 85% 90% 88%2°
Completed
Reconfiguration . o
Implementation Comp_letlon Certifications 19 20 39
; Submitted to TA
and Closing
Completion Certifications
Assessed by TA 19 19 38
% of Anticipated FRAs with
Completion Certifications 36% 26% 31%
Assessed by TA

Appendices 1C and 3C provide additional information about the status of FRA negotiations
for Mexican border licensees.

27 Sprint is the data source for the number of anticipated FRAs in row 2 and the number of FRAs with physical retunes
reported as completed in row 7. The figures have not been verified by the TA.

28 A total of 56 FRAS initially received conditional approval. As of December 31, 2018, 54 of those FRAs have
received full approval.

2 The FRA total for Mexican Border Public Safety includes three FRAs for agencies that are users on another
licensee’s radio system. These agencies have no channels to clear and therefore will not achieve the milestone used
by Sprint and the TA to measure the completion of physical retuning, so these FRAs are not included in the calculations
for the physical retune complete percentages. Physical retune complete numbers and percentages for Mexican Border
Public Safety are based on 71 FRAsS.
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C. Reconfiguration Implementation

Mexican border licensees are working on implementation activities. After their FRAs are
approved by the TA, licensees with replacement frequencies that are clear may proceed with
implementation activities, including reconfiguring subscriber units and infrastructure. A number
of licensees are performing, or have completed, such implementation activities. A key component
of reconfiguration implementation is the retuning, reflashing, and/or replacement of subscriber
equipment. Mexican border licensees retuned, reflashed, or replaced approximately 2,600 radios
(first touches) in the fourth quarter of 2018, raising the total number complete to approximately
253,000 radios as of December 31, 2018.

Another significant milestone in the implementation process is the retuning of base stations
to the licensee’s new channel assignments and commencement of system operations on the new
channels. During the fourth quarter of 2018, twelve Mexican border licensees completed their
physical retunes. As of December 31, 2018, there were 109 FRAs for which Mexican border
licensees had completed their physical retunes and transitioned to their new channels. This does
not include licensees with post-cutover subscriber unit second touches or other technical work. As
of December 31, 2018, physical retuning was complete for 88 percent of Mexican border FRAs.

Some Mexican border licensees in the Sharing Zone were blocked from proceeding with
certain implementation activities due to operations in Mexico that were not cleared from their
replacement frequencies. The TA initially conditioned the approval of 56 FRAs for these impacted
licensees, approving the reconfiguration of subscriber units, but not authorizing the modification
of FCC licenses or the reconfiguration of infrastructure until the replacement frequencies are clear.
There were two FRAs with conditional approval as of December 31, 2018.

The 800 MHz system operators in Mexico have been issued authorizations to reconfigure
their systems to remove blocking of U.S. licensees, and all licensed operators in Mexico were
reported cleared by the end of the second quarter of 2018 and frequency scanning in the border
areas confirmed their clearing in the third quarter of 2018. Clearing a few remaining unlicensed
users in Mexico is a priority for the Governments of the U.S. and Mexico. After a U.S. licensee’s
blocked replacement frequencies are confirmed clear, the TA grants full approval of the FRA, and
the licensee may modify its FCC licenses and reconfigure its infrastructure. As of December 31,
2018, the TA granted full approval of 54 FRAs for affected U.S. licensees. There are only two
FRASs remaining with conditional approval, and the affected licensees that remain blocked are
located in Texas.

Map 4 shows the licensed base station locations of Mexican border non-Public Safety
licensees and their FRA and implementation status.
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Map 4: Mexican Border Non-Public Safety Clearing Progress

800 MHz Reconfiguration Progress
Mexican Border Region, Non-Public Safety Site-specific Call Signs
Clearing Progress and Call Sign location as of 12/31/2018 (Q4 2018)

41 7 16

Mexican Border Region Clearing Progress

B FRA approved but incumbent has not reported as cleared

B Limited FRA Approval

[ Incumbent has reported as cleared but FRA not closed

@ Reconfigured (FRA closed)

[ Active Non-Public Safety license with no signed or approved FRA

[ canceledExpired/Dropped
n

US-Mexico Sharing Zone {c) 2019, 800 MHz Transition Administrator, LLC
01/18/19

Map 5 shows the licensed base station locations of Mexican border Public Safety licensees
and their FRA and implementation status.
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Map 5: Mexican Border Public Safety Clearing Progress

800 MHz Reconfiguration Progress

Mexican Border Region, Public Safety Site-specific Call Signs
Clearing Progress and Call Sign location as of 12/31/2018 (Q4 2018)

Mexican Border Region Clearing Progress

B FRA approved but incumbent has not reported as cleared

B Limited FRA Approval

[ Incumbent has reported as cleared but FRA not closed

B Reconfigured (FRA closed)

[ Active Public Safety license with no signed or approved FRA
[ canceledExpired/Dropped

US-Mexico Sharing Zone (c) 2012, 300 MEHz Transition Administrator, LLC R
01/18/19

5. Change Notices and Amendments

During the fourth quarter of 2018, licensees submitted five Change Notices that requested
changes to their FRAs. Some Change Notices are resolved quickly, but others can take time to
negotiate and result in an amendment. During the fourth quarter of 2018, licensees and Sprint
negotiated and submitted to the TA six FRA amendments.

B. Program Financial Information

This section provides information for the fourth quarter of 2018 regarding reconfiguration
expenditures, the Letter of Credit, the external audit, the TA’s fees and expenses, and the closing
process and reconfiguration Completion Certifications.

1. Reconfiguration Expenditures

a. 800 MHz Incumbent Licensee Reconfiguration Costs

As of December 31, 2018, Sprint has reported to the TA that it had incurred approximately
$1,990.8 million in costs on a cash basis for: (1) payments made to incumbent licensees or their
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vendors in accordance with TA-approved agreements executed by incumbent licensees and Sprint;
and (2) replacement equipment costs, including costs related to the development of software for
certain incumbent licensee subscriber equipment that enables such subscriber equipment to be
retuned rather than replaced and costs related to replacement equipment to be provided to
incumbent licensees by Sprint (collectively “800 MHz Incumbent Licensee Reconfiguration
Costs™).

b. Estimated Total Reconfiguration Expenditures

On January 31, 2019, Sprint filed with the Securities and Exchange Commission (“SEC”)
its Quarterly Report on Form 10-Q for the quarter ended December 31, 2018 and disclosed that it
has incurred payments of approximately $3.6 billion directly attributable to its performance under
the Report and Order from the inception of the program through December 31, 2018, including
$35 million during the nine-month period ended December 31, 2018.%°

Sprint has reported to the TA that it incurred approximately $515.6 million in costs, on a
cash basis, associated with reconfiguration of the 1.9 GHz band, which is net of the approximately
$229.6 million that Sprint received as reimbursement from Mobile Satellite Service licensees and
the H Block licensee for their pro rata portion of the costs to clear the 1.9 GHz spectrum. These
costs are reported for informational purposes only. The TA does not conduct an analysis of these
costs.

2. Letter of Credit

For the quarter ended December 31, 2018, Sprint made its required payments to licensees
and vendors. Accordingly, there have been no draws on the Letter of Credit. Sprint has reported
to the TA that, as of September 30, 2016, it had incurred, on a cash basis, approximately $312.0
million in Letter of Credit Fees. Sprint has not provided to the TA updated numbers for Letter of
Credit Fees incurred as of December 31, 2018.

The TA has continued to monitor the amount of the Letter of Credit in view of Sprint’s
programmatic obligations. On December 17, 2018, the TA recommended that the Letter of Credit
be further reduced by $24.2 million based on the forecast of remaining incumbent licensee costs.
The FCC concurred with the TA’s request on December 20, 2018, and the Letter of Credit was
reduced from $102.4 million to $78.2 million. As of December 31, 2018, the Letter of Credit
balance was $78.2 million.

3. External Audit

In the second quarter of 2017, the program’s external auditors completed the annual audit
of program expenditures for the year ended December 31, 2016 and for the period from inception
(August 6, 2004) through December 31, 2016 (“the 2016 Audit”). The Statement of Program

%0 See Sprint Corporation, Quarterly Report (Form 10-Q), at 29 (filed Jan. 31, 2019), available at
https://www.sec.gov/Archives/edgar/data/101830/000010183019000009/sprintcorp12-31x1810g.htm.
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Expenditures was issued on June 2, 2017. On June 30, 2017, the TA filed the Statement of
Program Expenditures with the FCC.3! The TA noted that the Statement of Program Expenditures
is intended as the True-Up Report envisioned by the FCC’s September 2014 Memorandum
Opinion and Order and Order of Proposed Modification and demonstrates that Sprint “has
documented 800 MHz Reconfiguration Program Expenditures sufficient to eliminate any Anti-
Windfall Payment.”®? Certain 800 MHz Incumbent Licensee Reconfiguration Costs and Sprint
Costs have not been submitted by Sprint to the TA for credit assessment or for external audit.

On October 12, 2017, the PSHSB issued a Declaratory Ruling that relieved Sprint of its
potential obligation to make an anti-windfall payment to the U.S. Treasury in connection with 800
MHz band reconfiguration.®®* The PSHSB determined that the anti-windfall payment provision
from the Report and Order should be lifted because Sprint has spent sufficient funds to preclude
any windfall. The PSHSB noted that Sprint incurred total creditable 800 MHz rebanding expenses
of $2.345034 billion through the end of calendar year 2016 and $500.35 million in expenses to
clear the 1.9 GHz band. Accordingly, Sprint’s creditable costs total $2.845384 billion, which
exceeds the $2.796548 billion anti-windfall threshold.3*

4. Transition Administrator

a. Fees, Expenses, and Staffing

The TA’s fees and expenses for the quarter ended December 31, 2018 were approximately
$2.19 million in fees and $0.08 million in expenses, for a total of approximately $2.27 million,
which is $0.07 million less than the forecast for the fourth quarter of 2018. Additional details are
provided in Appendix 10. TA staffing for the quarter ended December 31, 2018 consisted of 14
Full Time Equivalents (“FTEs”). The TA’s fees and expenses for the quarter ending March 31,
2019 are estimated at $2.19 million in fees and $0.08 million in expenses, for a total of $2.27
million.

b. Disclosure of Non-Reconfiguration Fees

In accordance with the TA’s Independence Management Plan, the TA reports that Deloitte
Consulting LLP, a subsidiary of Deloitte LLP, received $0 of non-TA fees and costs from Sprint

31 See 800 MHz Transition Administrator, LLC, “800 MHz Reconfiguration Statement of Program Expenditures For
the Year Ended December 31, 2016 and For the Period from August 6, 2004 (Inception) Through December 31, 2016,”
WT Docket No. 02-55 (filed June 30, 2017).

%21d. at 4.

33 Improving Public Safety Communications in the 800 MHz Band, Declaratory Ruling, 32 FCC Rcd 7528, para. 1
(2017).

3 1d. at 7530-31, para. 7.
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for the quarter ended December 31, 2018; other member firms of Deloitte LLP received $5.16
million in non-TA fees and costs from Sprint for the quarter ended December 31, 2018.%

5. Closing Process and Reconfiguration Completion Certifications

Closing requirements generally include the modification of FCC licenses, the return and
reconciliation of loaned and replaced equipment, submission of cost support documents,
reconciliation of total reconfiguration costs, final payment to the licensee (or refund to Sprint), and
execution of final closing documents, including the FCC-required Completion Certification.

a. Completion Certifications

As of December 31, 2018, 576 PFA Completion Certifications were submitted to the TA.%®
Of these, the TA reviewed and found 576 PFA Completion Certifications sufficient, subject to
post-close audit adjustments, as of December 31, 2018. Of the 592 PFAs that have been executed
between licensees and Sprint, approximately 2.7 percent of executed PFAs remain open as of
December 31, 2018. Appendix 8 contains a summary of PFAs that have closed, and Appendix 9
contains a listing of PFAs that have not closed as of the end of the fourth quarter of 2018.

The FRA Completion Certification certifies that the licensee has relinquished its original
800 MHz frequencies and reconfigured its facilities to operate on replacement frequencies; that all
reconfiguration work required has been satisfactorily completed; and that the licensee and Sprint
have agreed on the amount paid by Sprint for such work. A licensee’s reconfiguration is not
complete until this certification has been executed and delivered by the licensee to Sprint. During
the fourth quarter of 2018, four FRA Completion Certifications were submitted to the TA,
increasing the total submitted over the life of the program to 1,838.3" Of these, the TA reviewed
and found 1,819 FRA Completion Certifications sufficient, subject to post-close audit adjustments,
with the remaining 19 under review as of December 31, 2018. Of the 2,106 FRAs that have been
executed between licensees and Sprint, approximately 13.6 percent of executed FRAs remain open
as of December 31, 2018. Appendix 8 contains a summary of FRAs that have closed. Appendix
9 contains a listing of FRAs for which physical reconfiguration activities are complete but the FRA
has not closed as of the end of the fourth quarter of 2018.%

% See “Independence Management Plan for 800 MHz Transition Administrator Team Members (Version 1.5),” at 4,
attached to Letter from Robert E. Stup, Jr., Squire Sanders (US) LLP, to Marlene H. Dortch, Secretary, FCC, WT
Docket No. 02-55 (filed Jan. 16, 2014). As used in this context, other member firms of Deloitte LLP means Deloitte
& Touche LLP, Deloitte Financial Advisory Services LLP, or Deloitte Tax LLP, each a subsidiary of Deloitte LLP.
Please see http://www.deloitte.com/us/about for a detailed description of the legal structure of Deloitte LLP and its
subsidiaries.

% Of these, 69 were for Stage 1 licensees and 507 were for Stage 2 licensees.
37 Of these, 1,009 were for Stage 1 licensees and 829 were for Stage 2 licensees.

38 The completion of all physical reconfiguration activities is defined in footnote 6.
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b. Closing Timeframes

For those FRAs that have closed as of December 31, 2018, the closing process has taken
an average of 18.9 months to complete following the completion of physical reconfiguration
activities, compared to an average of 19.1 months through September 30, 2018. For those licensees
that have completed physical reconfiguration activities but have not closed the FRA as of
December 31, 2018, an average of 58.7 months has elapsed since the completion of physical
reconfiguration activities compared to an average of 60.3 months as of September 30, 2018. The
amount of time that licensees have been pending in each step of the closing process is set forth in
Table 4 below.

Table 4: FRAs in the Closing Process by Pending Activity®

Length of Time Pending Activity Open

Less 12 % Greater
Pending FRA Activity | Quantity 3to6 6to9 | 9to12 | Months 0
than 3 than or Equal
to be Completed (o] I SIRVANS Months | Months | Months or
Months to 12 Months
Longer
Equipment
Reconciliation 10 2 4 1 1 2 1.4%
License Modification 0 0 0 0 0 0 0.0%
Actual Cost
(0)
Reconciliation Process* 119 2 6 9 / % 67.4%
Closing 100 31 5 8 12 44 31.2%
Total FRAs Pending
. . 229
in Closing Process
Closed FRAs** 1,838
Total FRASs for which
physical
reconfiguration 2,067

activities are
complete***
* Includes 6 FRAs that are also pending License Modification.

** Includes 19 FRAs that are pending TA review of the FRA Completion Certification

*** |Includes 24 FRAs without infrastructure to reconfigure that have closed or are pending closing.

39 This table is created from data provided by Sprint and collected by the TA directly from licensees.
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C. Specialized Support Functions

1. TA-Produced Materials, TA’s Website, and Outreach Activities

The TA continues to distribute informational materials to stakeholders relating to the
reconfiguration process, including fact sheets, licensee forms, and other materials. Many of these
items are posted on the TA’s website at http://www.800TA.org.

The TA is committed to protecting the security and confidentiality of third-party
information. The TA is aware of certain phishing attempts that have impersonated three TA related
email accounts. Phishing occurs when malicious persons “fish” for information by sending emails
that impersonate a trustworthy sender. They are attempts to collect the recipients’ sensitive
information, such as usernames, passwords, and financial details. The phishing emails have been
purportedly sent by Contracts@800Ta.Orgq, Archive@800Ta.Orq, and
licensing@baselinetelecom.com. All the emails requested that the recipient click on a link to see
an attachment. The TA did not send these emails. If you received any of these emails or any
suspicious emails that appear to be from the TA, please notify the TA at 1-888-800-8220 and do
not respond to any such emails and do not click on these links. For additional information on
phishing, please see the Federal Trade Commission’s Consumer information website at
https://www.consumer.ftc.gov/articles/0003-phishing.

2. Freguency Reconfiguration Agreement Review

The TA continues to meet its service-level goals for reviewing FRAs.* Detailed
information about the time required by the TA to review and approve FRASs submitted to the TA
is available in Appendices 6 and 7.

40 The TA’s service-level targets for FRA review are review of 80 percent of FRAs within 5 business days, 95 percent
within 10 business days, and 100 percent within 15 business days.
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Appendix 1A
Status of Reconfiguration for Non-Border Licensees in Channels 1-120: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of December 31, 2018

RA ¢ ed to RAs Approved | P al Re e
PSPAC Redio DEr o € Rea Pre-Co “ A D A Reported a
0 FRA Agreeme ompleted
oer o eque Reconfiguration Agreeme RA
Wave 1 355 355 355 355 355
6 44 44 44 44 44
7 17 17 17 17 17
8 38 38 38 38 38
9 1
11 9
13 23 23 23 23 23
14 13 13 13 13 13
19 26 26 26 26 26
20 23 23 23 23 23
27 26 26 26 26 26
28 25 25 25 25 25
35 16 16 16 16 16
41 7 7 7 7 7
42 18 18 18 18 18
45 8 8 8 8 8
54 21 21 21 21 21
Multiregion 40 40 40 40 40
Wave 2 206 206 206 206 206
4 11 11 11 11 11
12 6 6 6 6 6
15 6 6 6 6 6
16 12 12 12 12 12
17 12 12 12 12 12
22 34 34 34 34 34
24 16 16 16 16 16
25 4 4 4 4 4
26 4 4 4 4 4
32 1 1 1 1 1
34 2 2 2 2 2
38 2 2 2 2 2
39 25 25 25 25 25
40 12 12 12 12 12
44 2 2 2 2 2
49
51 14 14 14 14 14
52 8 8 8 8 8
Multiregion 32 32 32 32 32
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Appendix 1A
Status of Reconfiguration for Non-Border Licensees in Channels 1-120: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of December 31, 2018

RA ¢ ed to RAs Approved | P al Re e
PSPAC Redio DEr 0 € Rea Pre-Co “ A o A Reported a
0 FRA Agreeme ompleted
oer o eque Reconfiguration Agreeme RA
Wave 3 251 251 251 251 250
1 15 15 15 15 15
88 88 88 88 88
10 51 51 51 51 51
18 17 17 17 17 17
23 17 17 17 17 17
31 24 24 24 24 24
37 9 9 9 9 8
47 6 6 6 6 6
48 3 3 3 3 3
Multiregion 21 21 21 21 21
Wave 4 115 115 115 115 115
2 4 4 4 4 4
3 24 24 24 24 24
5
10 1 1 1 1 1
18 15 15 15 15 15
21 1 1 1 1 1
23 2
29 10 10 10 10 10
30 5 5 5 5 5
33 10 10 10 10 10
36 5 5 5 5 5
43 5 5 5 5 5
50 8 8 8 8 8
53 6 6 6 6 6
54 4 4 4 4 4
63 2 2 2 2 2
Multiregion 10 10 10 10 10
TOTAL 927 927 927 927 926

* Sprint is the data source for this column. The figures have not been verified by the TA.
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Appendix 1B
Status of Reconfiguration for Canadian Border Region Licensees in Stage 1: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of December 31, 2018

Sprint Initiated . Sprint and FRAs FRAs with Physical
Licensee Reach

Number of Contact with Submitted to | Approved by | Retunes Reported as

NPSPAC Region Pre-Contract

Stage 1 FRAs* Licensee* Agreement Completed*

Number of Frequency Reconfiguration Agreements (FRAS)

2 2 2 2 2 2 2

12 1 1 1 1 1 1

19 7 7 7 7 7 7

21 6 6 6 6 6 6

22 3 3 3 3 3 3

25 2 2 2 2 2 2

30 4 4 4 4 4 4

32 4 4 4 4 4 4

33 17 17 17 17 17 17

36 2 2 2 2 2 2
43 15 15 15 15 15 15

54 1 1 1 1 1 1

55 3 3 3

Multiregion 8 8 8 8 8 8
TOTAL 75 75 75 75 75 75

* Sprint is the data source for this column. The figures have not been verified by the TA.
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Appendix 1C
Status of Reconfiguration for Mexican Border Non-Public Safety Licensees: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of December 31, 2018

Sprint Initiated Liciﬁrslgé aRnedach FRAs FRAs with Physical
NPSPAC Redi Number of Contact with Pre-Contract Submitted to | Approved | Retunes Reported as
egion N : * - *
FRAS Licensee Agreement* TA Completed
Number of Frequency Reconfiguration Agreements (FRAS)

5 20 20 20 20 20 17

29 3 3 3 3 3 3

50 7 7 7 7 7 5

53 8 8 8 8
Multiregion 4 4 4 4
TOTAL 53 53 53 53 52 45

* Sprint is the data source for this column. The figures have not been verified by the TA.
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Status of Reconfiguration for Licensees in Channels 1-120:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2018

Appendix 2

dated d . b 2 — 0 8 0 8 8 Ca 0 =.
Pub g ated e e a g be
eque eque a ende

afe PSR Name Po atio onta Rea e ReCo . —Cn econfig eco atio eq . @ ende

Regio 0 0 ANy o0 TA SR Applica App 0 eq e i Aoplicatio

PSR 8 ensee Agree b ed ed ed

be

Wave 1 Subtotal 791 791 791 791 791 791 791 791 791 791 791
6 CA - North 107 107 107 107 107 107 107 107 107 107 107
7 Colorado 27 27 27 27 27 27 27 27 27 27 27
8 NY - Metro (CT, NJ, NY, PA) 96 96 96 96 96 96 96 96 96 96 96
11 Hawaii 55 55 55 55 55 55 55 55 55 55 55
13 lllinois 40 40 40 40 40 40 40 40 40 40 40
14 Indiana 27 27 27 27 27 27 27 27 27 27 27
19 ME, NH, VT, MA, RI, CT 73 73 73 73 73 73 73 73 73 73 73
20 MD; DC; VA - Northern 66 66 66 66 66 66 66 66 66 66 66
27 Nevada 63 63 63 63 63 63 63 63 63 63 63
28 NJ, PA, DE 67 67 67 67 67 67 67 67 67 67 67
35 Oregon 48 48 48 48 48 48 48 48 48 48 48
41 Utah 21 21 21 21 21 21 21 21 21 21 21
42 Virginia 52 52 52 52 52 52 52 52 52 52 52
45 Wisconsin 13 13 13 13 13 13 13 13 13 13 13
54 Chicago 36 36 36 36 36 36 36 36 36 36 36
Wave 2 Subtotal 469 469 469 469 469 469 469 469 469 469 469
4 Arkansas 38 38 38 38 38 38 38 38 38 38 38
12 Idaho 14 14 14 14 14 14 14 14 14 14 14
15 lowa 16 16 16 16 16 16 16 16 16 16 16
16 Kansas 33 33 33 33 33 33 33 33 33 33 33
17 Kentucky 16 16 16 16 16 16 16 16 16 16 16
22 Minnesota 74 74 74 74 74 74 74 74 74 74 74
24 Missouri 37 37 37 37 37 37 37 37 37 37 37
25 Montana 19 19 19 19 19 19 19 19 19 19 19
26 Nebraska 10 10 10 10 10 10 10 10 10 10 10
32 North Dakota 6 6 6 6 6 6 6 6 6 6 6
34 Oklahoma 25 25 25 25 25 25 25 25 25 25 25
38 South Dakota 1 1 1 1 1 1 1 1 1 1 1
39 Tennessee 43 43 43 43 43 43 43 43 43 43 43
40 TX - Dallas 38 38 38 38 38 38 38 38 38 38 38
44 West Virginia 3 3 3 3 3 3 3 3 3 3
46 Wyoming 1 1 1 1 1 1 1 1 1 1
49 TX - Austin 11 11 11 11 11 11 11 11 11 11 11
51 TX - Houston 42 42 42 42 42 42 42 42 42 42 42
52 TX - Lubbock 42 42 42 42 42 42 42 42 42 42 42
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Appendix 2
Status of Reconfiguration for Licensees in Channels 1-120:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2018

oug
- -. d " ' .‘ -a . b A — oug ' 8 oug ! 8 e . 8 Ca g
eque eque ea g ende

afe PSR Name Po 0 onta Rea Pre ReCo . Reco —Cn Reco g o] Reco guratio eaue . e 2 @ ende

Regio 0 o0 TA SR Applica App 0 eq e i ADD :

PSR 8 ee Agree e 0] ea ed ed

be

Wave 3 Subtotal 511 511 511 511 511 511 511 511 511 511 511
1 Alabama 9 9 9 9 9 9 9 9 9 9 9
9 Florida 216 216 216 216 216 216 216 216 216 216 216
10 Georgia 49 49 49 49 49 49 49 49 49 49 49
18 Louisiana 79 79 79 79 79 79 79 79 79 79 79
23 Mi ippi 23 23 23 23 23 23 23 23 23 23 23
31 North Carolina 67 67 67 67 67 67 67 67 67 67 67
37 South Carolina 37 37 37 37 37 37 37 37 37 37 37
47 Puerto Rico 18 18 18 18 18 18 18 18 18 18 18
48 US Virgin Islands 13 13 13 13 13 13 13 13 13 13 13
Wave 4 Subtotal 813 813 813 813 813 778 777 813 810 782 782
2 Alaska 22 22 22 22 22 22 22 22 22 22 22
3 Arizona* 69 69 69 69 69 69 69 69 69 69 69
5 CA - South* 82 82 82 82 82 53 53 82 79 53 53
21 Michigan 57 57 57 57 57 57 57 57 57 57 57
29 New Mexico* 25 25 25 25 25 25 25 25 25 25 25
30 NY - Albany 91 91 91 91 91 91 91 91 91 91 91
33 Ohio 105 105 105 105 105 105 105 105 105 105 105
36 Pennsylvania 11 11 11 11 11 11 11 11 11 11 11
43 Washington 148 148 148 148 148 144 143 148 148 148 148
50 TX - El Paso* 10 10 10 10 10 10 10 10 10 10 10
53 TX - San Antonio* 16 16 16 16 16 16 16 16 16 16 16
54 MI portion of Chicago 9 9 9 9 9 9 9 9 9 9 9
55 New York - Buffalo 168 168 168 168 168 166 166 168 168 166 166
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0
64 American Samoa 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 2584 2584 2584 2584 2584 2549 2548 2584 2581 2553 2553

Notes:

* Data includes call signs in the U.S.-Mexico border region.

a. Data for Channels 1-120 call signs does not include call signs that were under contract with Sprint prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint credit.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them

expire without entering into an FRA.
c. Data includes call signs with fixed locations authorized for frequencies in the 851-854 MHz range with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be cancelled or

assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the reporting

on licensee frequency clearing.

f. Incumbent Clear and Notify counts may exceed Sprint Cleared counts in certain PSRs due to Sprint data entry delays; incumbents clearing by cancelling licenses for which Sprint would not need to clear frequencies; or the replacement channels were not

currently in operation in Sprint's network.
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Appendix 2
Percentage of Channels 1-120 Call Signs Reported Cleared, by NPSPAC Region as of December 31, 2018
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Appendix 2
Status of Reconfiguration for Licensees in the Expansion Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2018

Pub a ate ensee A Approve g a be a g -
afe Populatio onta Rea e &a eque atio eco o] ° ende
Regio PSR € as o 0 Reco © onnguratio atio Ap € e Ap atio ae
PSR 8 ensee Agreeme Agree g Agreeme ed to ed to "
er of Ca
Wave 1 Subtotal 299 299 299 299 299 299 299 299 299 299 299
[ CA - North 88 88 88 88 88 88 88 88 88 88 88
7 Colorado 15 15 15 15 15 15 15 15 15 15 15
8 NY - Metro (CT, NJ, NY, PA) 36 36 36 36 36 36 36 36 36 36 36
11 Hawaii 5 5 5 5 5 5 5 5 5 5 5
13 lllinois 12 12 12 12 12 12 12 12 12 12 12
14 Indiana 34 34 34 34 34 34 34 34 34 34 34
19 ME, NH, VT, MA, RI, CT 24 24 24 24 24 24 24 24 24 24 24
20 MD; DC; VA - Northern 5 5 5 5 5 5 5 5 5 5 5
27 Nevada 5 5 5 5 5 5 5 5 5 5 5
28 NJ, PA, DE 6 6 6 6 6 6 6 6 6 6 6
35 Oregon 1 1 1 1 1 1 1 1 1 1 1
41 Utah 3 3 3 3 3 3 3 3 3 3 3
42 Virginia 23 23 23 23 23 23 23 23 23 23 23
45 Wisconsin 10 10 10 10 10 10 10 10 10 10 10
54 Chicago 32 32 32 32 32 32 32 32 32 32 32
Wave 2 Subtotal 175 175 175 175 175 175 175 175 175 175 175
4 Arkansas 45 45 45 45 45 45 45 45 45 45 45
12 Idaho 0 0 0 0 0 0 0 0 0 0 0
15 lowa 16 16 16 16 16 16 16 16 16 16 16
16 Kansas 6 6 6 6 6 6 6 6 6 6 6
17 Kentucky 13 13 13 13 13 13 13 13 13 13 13
22 Minnesota 10 10 10 10 10 10 10 10 10 10 10
24 Missouri 11 11 11 11 11 11 11 11 11 11 11
25 Montana 0 0 0 0 0 0 0 0 0 0 0
26 Nebraska 4 4 4 4 4 4 4 4 4 4 4
32 North Dakota 0 0 0 0 0 0 0 0 0 0 0
34 Oklahoma 3 3 3 3 3 3 3 3 3 3 3
38 South Dakota 0 0 0 0 0 0 0 0 0 0 0
39 Tennessee 28 28 28 28 28 28 28 28 28 28 28
40 TX - Dallas 21 21 21 21 21 21 21 21 21 21 21
44 West Virginia 1 1 1 1 1 1 1 1 1 1 1
46 Wyoming 2 2 2 2 2 2 2 2 2 2 2
49 TX - Austin 9 9 9 9 9 9 9 9 9 9 9
51 TX - Houston 5 5 5 5 5 5 5 5 5 5 5
52 TX - Lubbock 1 1 1 1 1 1 1 1 1 1 1
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Appendix 2
Status of Reconfiguration for Licensees in the Expansion Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2018

dated and o] 8 oug 8 oug 8 oug
Pub a ate ensee A Approve a g a g be a g I
afe Populatio onta Rea Pre eque € € Reco atio Reco guratio P ca ea ende g
Regio PSR € 0 NIEe ° 0 g atio atio Ap € e Ap atio ae
PSR 8 ee Agree Agree g Agreeme ed to ed to "
ero a
Wave 3 Subtotal 199 199 199 199 199 199 199 199 199 199 199
1 Alabama 28 28 28 28 28 28 28 28 28 28 28
9 Florida 61 61 61 61 61 61 61 61 61 61 61
10 Georgia 29 29 29 29 29 29 29 29 29 29 29
18 Louisiana 15 15 15 15 15 15 15 15 15 15 15
23 Mi ippi 18 18 18 18 18 18 18 18 18 18 18
31 North Carolina 23 23 23 23 23 23 23 23 23 23 23
37 South Carolina 23 23 23 23 23 23 23 23 23 23 23
47 Puerto Rico 2 2 2 2 2 2 2 2 2 2 2
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0
Wave 4 Subtotal 189 189 189 189 189 187 187 189 189 186 186
2 Alaska 1 1 1 1 1 1 1 1 1 1 1
3 Arizona* 8 8 8 8 8 8 8 8 8 8 8
5 CA - South* 24 24 24 24 24 22 22 24 24 22 22
21 Michigan 0 0 0 0 0 0 0 0 0 0 0
29 New Mexico* 5 5 5 5 5 5 5 5
30 NY - Albany 62 62 62 62 62 62 62 62 62 62 62
33 Ohio 37 37 37 37 37 37 37 37 37 37 37
36 Pennsylvania 9 9 9 9 9 9 9 9 9 9 9
43 Washington 15 15 15 15 15 15 15 15 15 15 15
50 TX - El Paso* 2 2 2 2 2 2 2 2 2 2 2
53 TX - San Antonio* 6 6 6 6 6 6 6 6 6 5 5
54 MI portion of Chicago 5 5 5 5 5 5 5 5 5 5 5
55 New York - Buffalo 15 15 15 15 15 15 15 15 15 15 15
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0
64 American Samoa 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 862 862 862 862 862 860 860 862 862 859 859

Notes:

* Data includes call signs in the U.S.-Mexico border region.

a. Data does not include call signs that were under contract with Sprint prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint credit.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let
them expire without entering into an FRA.

c. Data includes call signs with fixed locations authorized for frequencies in the Expansion Band with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be

cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the
reporting on licensee frequency clearing.
f. Incumbent Clear and Notify counts may exceed Sprint Cleared counts in certain PSRs due to Sprint data entry delays; incumbents clearing by cancelling licenses for which Sprint would not need to clear frequencies; or the replacement channels

were not currently in operation in Sprint's network.
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Appendix 2
Public Safety Expansion Band Locations and Reconfiguration Status, by NPSPAC Region, as of December 31, 2018
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Status of Reconfiguration for Licensees in NPSPAC Channels:

Appendix 2

Milestones Completed by Number of Call Signs, Per Wave, Per Region as of December 31, 2018

afe PSR Name Pop 0 0 Rea Pre e s Reconfid N Re 0 Reco atio J— ~ ende .

Regio 0 a P P T A atio App 0 eq e atio -

PSR 8 e ee A ee e ea to ed ea 1o ed

ero a

Wave 1 Subtotal 1927 1927 1927 1927 1927 1925 1925 1927 1923 1924 1924
6 CA - North 136 136 136 136 136 134 134 136 134 133 133
7 Colorado 224 224 224 224 224 224 224 224 224 224 224
8 NY - Metro (CT, NJ, NY, PA) 389 389 389 389 389 389 389 389 389 389 389
11 Hawaii 28 28 28 28 28 28 28 28 28 28 28
13 lllinois 139 139 139 139 139 139 139 139 139 139 139
14 Indiana 147 147 147 147 147 147 147 147 147 147 147
19 ME, NH, VT, MA, RI, CT 134 134 134 134 134 134 134 134 134 134 134
20 MD; DC; VA - Northern 96 96 96 96 96 96 96 96 96 96 96
27 Nevada 38 38 38 38 38 38 38 38 36 38 38
28 NJ, PA, DE 216 216 216 216 216 216 216 216 216 216 216
35 Oregon 40 40 40 40 40 40 40 40 40 40 40
41 Utah 146 146 146 146 146 146 146 146 146 146 146
42 Virginia 58 58 58 58 58 58 58 58 58 58 58
45 Wisconsin 3 3 3 3 3 3 3 3 3 3 3
54 Chicago 133 133 133 133 133 133 133 133 133 133 133
Wave 2 Subtotal 763 763 763 763 763 763 763 763 763 763 763
4 Arkansas 95 95 95 95 95 95 95 95 95 95 95
12 Idaho 0 0 0 0 0 0 0 0 0 0 0
15 lowa 7 7 7 7 7 7 7 7 7 7 7
16 Kansas 280 280 280 280 280 280 280 280 280 280 280
17 Kentucky 16 16 16 16 16 16 16 16 16 16 16
22 Minnesota 50 50 50 50 50 50 50 50 50 50 50
24 Missouri 19 19 19 19 19 19 19 19 19 19 19
25 Montana 1 1 1 1 1 1 1 1 1 1 1
26 Nebraska 32 32 32 32 32 32 32 32 32 32 32
32 North Dakota 0 0 0 0 0 0 0 0 0 0 0
34 Oklahoma 39 39 39 39 39 39 39 39 39 39 39
38 South Dakota 0 0 0 0 0 0 0 0 0 0 0
39 Tennessee 56 56 56 56 56 56 56 56 56 56 56
40 TX - Dallas 44 44 44 44 44 44 44 44 44 44 44
44 West Virginia 10 10 10 10 10 10 10 10 10 10 10
46 Wyoming 7 7 7 7 7 7 7 7 7 7 7
49 TX - Austin 67 67 67 67 67 67 67 67 67 67 67
51 TX - Houston 38 38 38 38 38 38 38 38 38 38 38
52 TX - Lubbock 2 2 2 2 2 2 2 2 2 2 2
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Status of Reconfiguration for Licensees in NPSPAC Channels:

Appendix 2

Milestones Completed by Number of Call Signs, Per Wave, Per Region as of December 31, 2018

p A A ove 8
P a g ale ee a g e g
afe Pop 0 0 Re Pre eque Re 0 Reco atio ea ende
Regio PSR Name :. ..A --‘: _: . © A atio App o] eque € eq e atio " .-
PSR 8 ensee A e ed to ed ed to
ed
ero a

Wave 3 Subtotal 1100 1100 1100 1100 1100 1100 1100 1100 1100 1100 1100
1 Alabama 32 32 32 32 32 32 32 32 32 32 32

9 Florida 330 330 330 330 330 330 330 330 330 330 330
10 Georgia 82 82 82 82 82 82 82 82 82 82 82
18 Louisiana 74 74 74 74 74 74 74 74 74 74 74
23 Mississippi 24 24 24 24 24 24 24 24 24 24 24
31 North Carolina 368 368 368 368 368 368 368 368 368 368 368
37 South Carolina 177 177 177 177 177 177 177 177 177 177 177
47 Puerto Rico 13 13 13 13 13 13 13 13 13 13 13
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0
Wave 4 Subtotal 1701 1701 1701 1701 1700 1529 1529 1700 1491 1513 1508
2 Alaska 1 1 1 1 1 1 1 1 1 1 1

3 Arizona* 99 99 99 99 99 86 86 99 98 86 86

5 CA - South* 390 390 390 390 390 251 251 390 183 235 230
21 Michigan 340 340 340 340 340 340 340 340 340 340 340
29 New Mexico* 9 9 9 9 9 7 7 9 9 7 7
30 NY - Albany 189 189 189 189 189 189 189 189 189 189 189
33 Ohio 178 178 178 178 178 178 178 178 178 178 178
36 Pennsylvania 231 231 231 231 231 231 231 231 231 231 231
43 Washington 177 177 177 177 177 177 177 177 177 177 177
50 TX - El Paso* 5 5 5 5 4 2 2 4 4 2 2
53 TX - San Antonio* 32 32 32 32 32 17 17 32 31 17 17
54 MI portion of Chicago 25 25 25 25 25 25 25 25 25 25 25
55 New York - Buffalo 25 25 25 25 25 25 25 25 25 25 25
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0
64 American Samoa 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 5491 5491 5491 5491 5490 5317 5317 5490 5277 5300 5295

Notes:

* Data includes call signs in the U.S.-Mexico border region.

a. Data does not include call signs that were under contract with Sprint prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint credit.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let
them expire without entering into an FRA.

c. Data includes call signs with fixed locations authorized for frequencies in the 866-869 MHz range, and those with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be

cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the
reporting on licensee frequency clearing.
f. As of the second quarter of 2007, the NSPAC call sign data includes STA NPSPAC call signs and call signs without fixed locations (e.g., mobile-only authorizations).
g. Incumbent Clear and Notify counts may exceed Sprint Cleared counts in certain PSRs due to Sprint data entry delays; incumbents clearing by cancelling licenses for which Sprint would not need to clear frequencies; or the replacement channels
were not currently in operation in Sprint's network.
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Appendix 2
Status of NPSPAC Channels
Cleared, Per Region, Per Wave, as of December 31, 2018

Category in
Public ,f;‘;a;:‘é . FCC's 3?/31);2010
Safgty Channels (25 Percentage Percentage Rellqwshment and 3/31/2011
Region KHz Clear Encumbered | Stage Attained Orders and
(PSR) equivalents)* 11./27/20.12
Public Notice**
1 Alabama 3 120 100 0 6 1
2 Alaska 4 120 100 0 6 0
3 Arizona 4 120 100 0 6 3
4 Arkansas 2 120 100 0 6 0
5 California - South 4 0 0 100 1 3
6 Califormia - North 1 120 100 0 6 1
7 Colorado 1 120 100 0 6 0
8 New York - Metropolitan 1 120 100 0 6 1
9 Florida 3 120 100 0 6 1
10 [Georgia 3 120 100 0 6 0
11 |Hawaii 1 120 100 0 6 0
12 |ldaho 2 120 100 0 6 0
13 [lllinois 1 120 100 0 6 0
14 Indiana 1 120 100 0 6 1
15 |lowa 2 120 100 0 6 0
16 |Kansas 2 120 100 0 6 1
17  |Kentucky 2 120 100 0 6 0
18 Louisiana 3 120 100 0 6 1
Maine, New Hampshire, Vermount,
19 Massachusetts, Rhode Island, Connecticut 1 120 100 0 6 1
20 Maryland; Washington, DC; Virginia - Northern 1 120 100 0 6 1
21 |Michigan 4 120 100 0 6 3
22 Minnesota 2 120 100 0 6 0
23 |Mississippi 3 120 100 0 6 0
24 |Missouri 2 120 100 0 6 0
25 [Montana 2 120 100 0 6 0
26  |Nebraska 2 120 100 0 6 0
27 Nevada 1 120 100 0 6 1
28 New Jersey, Pennsylvania, Delaware 1 120 100 0 6 1
29 New Mexico 4 120 100 0 6 0
30 New York - Albany 4 120 100 0 6 3
31 North Carolina 3 120 100 0 6 1
32 |North Dakota 2 120 100 0 6 0
33 [Ohio 4 120 100 0 6 3
34  |Oklahoma 2 120 100 0 6 1
35 [Oregon 1 120 100 0 6 0
36 Pennsylvania 4 120 100 0 6 1
37 South Carolina 3 120 100 0 6 1
38  |South Dakota 2 120 100 0 6 0
39 |Tennessee 2 120 100 0 6 1
40 |Texas - Dallas 2 120 100 0 6 1
41 |Utah 1 120 100 0 6 0
42 |Virginia 1 120 100 0 6 1
43  |Washington 4 120 100 0 6 3
44 |West Virginia 2 120 100 0 6 0
45  |Wisconsin 1 120 100 0 6 0
46  |Wyoming 2 120 100 0 6 0
a7 Puerto Rico 3 120 100 0 6 0
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Appendix 2
Status of NPSPAC Channels
Cleared, Per Region, Per Wave, as of December 31, 2018

Category in
Public ,f;‘;a;:‘é . Foe's /3172010
Safgty Channels (25 Percentage Percentage Rellqwshment and 3/31/2011
Region KHz Clear Encumbered | Stage Attained Orders and
(PSR) equivalents)* 11./27/20.12
Public Notice**
48 U.S. Virgin Islands 3 120 100 0 6 0
49  |Texas - Austin 2 120 100 0 6 1
50 |Texas - El Paso 4 113 94.17 5.83 5 3
51 Texas - Houston 2 120 100 0 6 1
52 |Texas - Lubbock 2 120 100 0 6 0
53 Texas - San Antonio 4 82 68.33 31.67 3 3
54  |Chicago - Metropolitan 1 120 100 0 6 1
55 New York - Buffalo 4 120 100 0 6 3
61 Gulf of Mexico 4 120 100 0 6 N/A
62 Marianas 4 120 100 0 6 N/A
63 |Guam 4 120 100 0 6 N/A
64 |American Samoa 4 120 100 0 6 N/A

* There are 120 25 kHz channel equivalents in the 821-824/866-869 MHz band. For a 25 kHz channel to be cleared, the center NPSPAC channel as well as
the adjacent offset channels must be cleared. For instance, to clear 821/866.0625, 821/866.0500 and 821/866.0750 must also be cleared.

** 0 = Vacate per DA 10-576; 1 = Vacate per DA 11-585 or DA 12-1839; 2 = Vacate in Stages; 3 = Border; N/A = not addressed in DA 10-576 or DA 11-585
(pseudo PSR number by TA)
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Appendix 2
Status of NPSPAC Channels Cleared,
Per Region, as of December 31, 2018
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Appendix 2
NPSPAC Regions in which TA Certified Band Reconfiguration is Complete as of December 31, 2018
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PSR Name

Updated
Call Sign
Population
as of
12/31/18

Sprint
Initiated
Contact

with
Licensee

Appendix 2

Status of Reconfiguration for Licensees in the Southeast ESMR Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2018

Sprint and
Licensee
Reach Pre-
Contract
Agreement

Sprint Submits
Frequency
Reconfiguration
Agreement to TA

TA Approves
Frequency
Reconfiguration
Agreement

Through 12/31/18 | Through 12/31/18

Call Signs with
Reconfiguration
Applications
Submitted to FCC

Call Signs with
Reconfiguration
Applications
Granted

Number of Call Signs

Sprint Clears
Frequencies

Incumbent
Clears
Frequencies

Through 12/31/18
Call Signs with
Surrender
Applications
Submitted to FCC

Through
12/31/18 Call
signs with
Surrender
Applications
Granted

Wave 1 Subtotal 0 0 0 0 0 0 0 0 0 0 0
Wave 2 Subtotal 7 7 7 7 7 7 7 7 7 7 7
39 Tennessee 7 7 7 7 7 7 7 7 7 7 7
Wave 3 Subtotal 240 240 240 240 240 240 240 240 240 240 240
1 Alabama 56 56 56 56 56 56 56 56 56 56 56
9 Florida 32 32 32 32 32 32 32 32 32 32 32
10 Georgia 76 76 76 76 76 76 76 76 76 76 76
18 Louisiana 5 5 5 5 5 5 5 5 5 5 5
23 Mi ippi 52 52 52 52 52 52 52 52 52 52 52
31 North Carolina 7 7 7 7 7 7 7 7 7 7 7
37 South Carolina 12 12 12 12 12 12 12 12 12 12 12
Wave 4 Subtotal 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 247 247 247 247 247 247 247 247 247 247 247

Notes:

a. Data for the Southeast ESMR Band call signs does not include call signs that were under contract with Sprint prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint credit.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let
them expire without entering into an FRA.
c. Data includes call signs with fixed locations authorized for frequencies in the Southeast ESMR Band with adequate geographic data to determine a Public Safety Region.
d. Data for the call sign population and applications may not match data for Sprint milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.
e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the
reporting on licensee frequency clearing.
f. Incumbent Clear and Notify counts may exceed Sprint Cleared counts in certain PSRs due to Sprint data entry delays; incumbents clearing by cancelling licenses for which Sprint would not need to clear frequencies; or the replacement channels
were not currently in operation in Sprint's network.
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Appendix 2
Southeast ESMR Locations and Reconfiguration Status, by NPSPAC Region, as of December 31, 2018
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Appendix 2
Status of Reconfiguration for Licensees in the ESMR Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2018

Updated | Sprint | Sprintand Through 12/31/18 | Through 12/31/18 Through 12/31/18 | _roudn

Public Call Sign Initiated Licensee S Sl VALEIOTEE Call Signs with Call Signs with . Incumbent Call Signs with 12(31/18 ;all
X Frequency Frequency N . N . Sprint Clears signs with
Safety Population | Contact Reach Pre- . . . . Reconfiguration Reconfiguration . Clears Surrender
K PSR Name . Reconfiguration Reconfiguration Lo L Frequencies Surrender
Region as of with Contract Applications Applications

Agreement to TA Agreement Fiegueisles (ppilieeeE Applications
(GE1) 12/31/18 Licensee | Agreement 9 9 Submitted to FCC Granted Submitted to FCC pgramed

Number of Call Signs

Wave 1 Subtotal 0 0 0 0 0 0 0 0 0
Wave 2 Subtotal 3 3 3 3 S) S) 3 3 3 3
4 Arkansas 3 3 3 3 3 3 3 3 3 3
Wave 3 Subtotal 41 41 41 41 41 41 41 41 41 41 41
47 Puerto Rico 36 36 36 36 36 36 36 36 36 36 36
48 US Virgin Islands 5 5 5 5 5 5 5 5 5 5 5
Wave 4 Subtotal 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 44 44 44 44 44 44 44 44 44 44 44
Notes:

a. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let
them expire without entering into an FRA.

b. Data includes call signs with fixed locations authorized for frequencies in the ESMR Band with adequate geographic data to determine a Public Safety Region.

c. Data for the call sign population and applications may not match data for Sprint milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

d. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the
reporting on licensee frequency clearing.

e. Incumbent Clear and Notify counts may exceed Sprint Cleared counts in certain PSRs due to Sprint data entry delays; incumbents clearing by cancelling licenses for which Sprint would not need to clear frequencies; or the replacement channels
were not currently in operation in Sprint's network.
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Appendix 3A
Status of Reconfiguration for Non-Border Licensees in NPSPAC Channels: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of December 31, 2018

P ana
ensee Rea RA D ed to RASs Approved RA P °
Agreeme
ber o eque Reconfiguration Agreeme RA

Wave 1 355 355 355 355 339
39 39 39 39 39

9 9 9 9 9

8 47 47 47 47 47

11 3 3 3 3 3

13 8 8 8 8 7

14 19 19 19 19 19

19 53 53 53 53 53

20 34 34 34 34 28

27 4 4 4 4 4

28 18 18 18 18 17

35 5 5 5 5 5

41 9 9 9 9 3

42 23 23 23 23 22

45 4 4 4 4 4

54 40 40 40 40 39
Multiregion 40 40 40 40 40
Wave 2 225 225 225 225 222

4 9 9 9 9 9

15 16 16 16 16 16

16 21 21 21 21 21

17 17 17 17 17 17

22 15 15 15 15 15

24 13 13 13 13 13

26 17 17 17 17 17

34 8 8 8 8 8

39 24 24 24 24 22

40 33 33 33 33 32

44 1 1 1 1 1

46 2 2 2 2 2

49 14 14 14 14 14

51 10 10 10 10 10

52 2 2 2 2 2
Multiregion 23 23 23 23 23
Wave 3 228 228 228 228 219
1 18 18 18 18 18

9 58 58 58 58 52

10 40 40 40 40 39

18 29 29 29 29 29

23 15 15 15 15 15

31 31 31 31 31 31

37 13 13 13 13 11

47 6 6 6 6 6
Multiregion 18 18 18 18 18
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Appendix 3A
Status of Reconfiguration for Non-Border Licensees in NPSPAC Channels: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of December 31, 2018

P and
ensee Re RA 0 ed to RAs Approvead A i °
Agreeme

ber o eque Reconfiguration Agreeme RA

Wave 4 44 44 44 44 44

1 1 1 1 1

3 3 3 3 3

29 6 6 6 6 6

30 3 3 3 3 3

33 9 9 9 9 9

36 3 3 3 3 3

43 2 2 2 2 2

44 1 1 1 1 1

49 1 1 1 1 1

50 2 2 2 2 2

53 6 6 6 6 6

54 2 2 2 2 2

Multiregion 5 5 5 5 5

TOTAL 852 852 852 852 824

* Sprint is the data source for this column. The figures have not been verified by the TA.
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Appendix 3B
Status of Reconfiguration for Canadian Border Region Licensees in Stage 2: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of December 31, 2018

Sprint and
rint Initi Licen . FRAs with Physical
) Number of Sgonttacttwa}tﬁd Re§§h SF?ree- FRAs Submitted to Approved by Retunses lt?epor);zgzs
NPSPAC Region Stage 2 FRAs* Licensee* Contract A Completed*
Agreement*
Number of Frequency Reconfiguration Agreements (FRAS)
19 1 1 1 1 1 1
21 22 22 22 22 22 22
22 1 1 1 1 1 1
25 1 1 1 1 1 1
30 7 7 7 7 7 7
33 37 37 37 37 37 37
36 2 2 2 2 2 2
43 21 21 21 21 21 21
55 11 11 11 11 11 11
Multiregion 13 13 13 13 13 13
TOTAL 116 116 116 116 116 116

* Sprint is the data source for this column. The figures have not been verified by the TA.
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Appendix 3C
Status of Reconfiguration for Mexican Border Public Safety Licensees: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of December 31, 2018

int Initi i Li . FRA ith Physical
Sprint Initiated |Sprint and Licensee FRAs Submitted to s wit ysica

Number of Contact with | Reach Pre-Contract TA Approved by |Retunes Reported as
FRAS Licensee* Agreement* Completed*

NPSPAC Region

Number of Frequency Reconfiguration Agreements (FRAS)

Multiregion 11 11 11 11 11 8
TOTAL 74 74 74 74 74 64

* Sprint is the data source for this column. The figures have not been verified by the TA.
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Appendix 3D
Status of Reconfiguration for Licensees in the ESMR Band: Milestones Completed by Number of Frequency
Reconfiguration Agreements, Per Wave, Per Region, as of December 31, 2018

RA b ed RAs Approved |P al Re o
oe 0 --- Pre 0 @ A A -
PSPA Reqio O 0 eportead a
R RA Agree e
ompleted
ber o eque Reconfiguration Agreeme RA
Wave 2 1 1 1 1 1
4 1 1 1 1 1
Wave 3 9 9 9 9 9
23 1 1 1 1 1
47 7 7 7 7 7
48 1 1 1 1 1
TOTAL 10 10 10 10 10

* Sprint is the data source for this column. The figures have not been verified by the TA.
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Appendix 4
Entities Filing Expansion Band Elections, as of December 31, 2018

No additional Expansion Band Elections were filed in the quarter ended December 31, 2018. A complete list

of Expansion Band Elections is available in the TA’s Quarterly Progress Report for the Quarter Ended
September 30, 2017, which was filed in WT Docket No. 02-55 on December 14, 2017.
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Call Sign-Related Reconfiguration Information, as of December 31, 2018

ation o e Spe a g Pe a
Channels Expansion
1-120 Band

Appendix 5

-
per o a g

MR Band

Regio
Wave 1 Subtotal 791 299 1927 0 0 3017
6 CA - North 107 88 136 0 0 331
7 Colorado 27 15 224 0 0 266
8 NY - Metro (CT, NJ, NY, PA) 96 36 389 0 0 521
11 Hawaii 55 5 28 0 0 88
13 lllinois 40 12 139 0 0 191
14 Indiana 27 34 147 0 0 208
19 ME, NH, VT, MA, RI, CT 73 24 134 0 0 231
20 MD; DC; VA - Northern 66 5 96 0 0 167
27 Nevada 63 5 38 0 0 106
28 NJ, PA, DE 67 6 216 0 0 289
35 Oregon 48 1 40 0 0 89
41 Utah 21 3 146 0 0 170
42 Virginia 52 23 58 0 0 133
45 Wisconsin 13 10 3 0 0 26
54 Chicago 36 32 133 0 0 201
Wave 2 Subtotal 469 175 764 7 8 1418
4 Arkansas 38 45 95 0 3 181
12 Idaho 14 0 0 0 0 14
15 lowa 16 16 7 0 0 39
16 Kansas 33 6 280 0 0 319
17 Kentucky 16 13 16 0 0 45
22 Minnesota 74 10 50 0 0 134
24 Missouri 37 11 19 0 0 67
25 Montana 19 0 1 0 0 20
26 Nebraska 10 4 32 0 0 46
32 North Dakota 6 0 0 0 0 6
34 Oklahoma 25 3 40 0 0 68
38 South Dakota 1 0 0 0 0 1
39 Tennessee 43 28 56 7 0 134
40 TX - Dallas 38 21 44 0 0 103
44 West Virginia 3 1 10 0 0 14
46 Wyoming 1 2 7 0 0 10
49 TX - Austin 11 9 67 0 0 87
51 TX - Houston 42 5 38 0 0 85
52 TX - Lubbock 42 1 2 0 0 45
Wave 3 Subtotal 511 199 1100 240 41 2091
1 Alabama 9 28 32 56 0 125
9 Florida 216 61 330 32 0 639
10 Georgia 49 29 82 76 0 236
18 Louisiana 79 15 74 5 0 173
23 Mississippi 23 18 24 52 0 117
31 North Carolina 67 23 368 7 0 465
37 South Carolina 37 23 177 12 0 249
47 Puerto Rico 18 2 13 0 36 69
48 US Virgin Islands 13 0 0 0 5 18
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Call Sign-Related Reconfiguration Information, as of December 31, 2018

Appendix 5

ent Population o e Spe a g Pe ave, Per Region, as of Decembe 018
Regio PSR per o a g
Wave 4 Subtotal 813 188 1701 0 0 2702
2 Alaska 22 1 1 0 0 24
3 Arizona* 69 7 99 0 0 175
5 CA - South* 82 24 390 0 0 496
21 Michigan 57 0 340 0 0 397
29 New Mexico* 25 5 9 0 0 39
30 NY - Albany 91 62 189 0 0 342
33 Ohio 105 37 178 0 0 320
36 Pennsylvania 11 9 231 0 0 251
43 Washington 148 15 177 0 0 340
50 TX - El Paso* 10 2 5 0 0 17
53 TX - San Antonio* 16 6 32 0 0 54
54 MI portion of Chicago 9 5 25 0 0 39
55 New York - Buffalo 168 15 25 0 0 208
61 Gulf of Mexico 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0
64 American Samoa 0 0 0 0 0 0
Total for Waves 1-4 2584 861 5492 247 44 9228

* Data includes 1-120, Expansion Band and NPSPAC call signs in the U.S.-Mexico border regions.
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Appendix 5
Call Sign-Related Reconfiguration Information for the Canadian Border Regions, as of December 31, 2018

e Population o anadian Border Regio e Spe a 0 Pe ave, Per Reqgio as o
Decembe 018
PSR ” per o a 0
Wave 1 Subtotal 15 5 20
19 ME, NH, VT, MA, RI, CT 15 2 17
35 Oregon 0 3 3
Wave 2 Subtotal 34 3 37
12 Idaho 3 0 3
22 Minnesota 13 3 16
25 Montana 4 0 4
32 North Dakota 14 0 14
Wave 3 Subtotal 0 0 0
Wave 4 Subtotal 140 1188 1328
2 Alaska 21 0 21
21 Michigan 35 362 397
30 NY - Albany 11 23 34
33 Ohio 34 239 273
36 Pennsylvania 3 226 229
43 Washington 30 283 313
54 MI portion of Chicago 1 27 28
55 New York - Buffalo 5 28 33
Total for Waves 1-4 189 1196 1385
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Appendix 5
Canadian Border Region Stage 1 Clearing Progress, as of December 31, 2018

(e) 2019, 800 MHz Transition Administrator, LLC

800 MHz Reconfiguration Progress o231
Canadian Border Regions, Stage 1 Site-specific Call Signs
Clearing Progress and Call Sign location as of 12/31/18 (Q4 2018)

Canadian Border Region Clearing Progress

O Incumbent has reported as cleared but FRA not closed
O Reconfigured (FRA closed)
B Cancelled/Expired/Dropped

Canadian Border Regions

25

46

41

27
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Appendix 5
Canadian Border Region Stage 2 Clearing Progress, as of December 31, 2018

(c) 2019, 800 MHz Transition Administrator, LLC

800 MHz Reconfiguration Progress ponb
Canadian Border Regions, Stage 2 Site-specific Call Signs
Clearing Progress and Call Sign location as of 12/31/18 (Q4 2018)

Canadian Border Region Clearing Progress

B FRA approved but incumbent has not reported as cleared
O Incumbent has reported as cleared but FRA not closed
B Reconfigured (FRA closed)

B canceled/Expired/Dropped

Canadian Border Regions
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Appendix 5
Call Sign-Related Reconfiguration Information for the Mexican Border Region, as of December 31, 2018

ent Population o e an Border Regio e Spe a g Pe ave, Per Region, as o
Decembe 018
PSR per o a 0
Wave 1 Subtotal 6 0 6
6 CA - North 3 0 3
27 Nevada 3 0 3
Wave 2 Subtotal 0 0 0
Wave 3 Subtotal 0 0 0
Wave 4 Subtotal 739 213 952
3 Arizona 131 46 177
5 CA - South 558 81 639
29 New Mexico 3 11 14
50 TX - El Paso 13 31 44
53 TX - San Antonio 34 44 78
Total for Waves 1-4 745 213 958

Note: Region 5 licensees also have call signs in both Regions 6 and 27 that will be part of Mexican border
reconfiguration

Page 1 of 1



Appendix 5
Call Sign-Related Reconfiguration Information, as of December 31, 2018

Frequency Proposal Reports for Waves 1-4, as of December 31, 2018

Status Wave 1 Wave 2 Wave 3 Wave 4
1-120 | Exp Band | NPSPAC | 1-120 | SE ESMR | Exp Band | NPSPAC | 1-120 | SE ESMR | Exp Band | NPSPAC | 1-120 | Exp Band | NPSPAC | Other

FPR Sent 100.0% 100.0%| 100.0%| 100.0% 100.0% 100.0%| 100.0%| 100.0% 100.0% 100.0%| 100.0%| 100.0% 100.0%| 100.0%| 100.0%
Under Prior Contract 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%
Affected by Border Zone 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%
EA/ESMR Related Call Signs 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%
Recent grants, revised or pending proposals 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%
FPRs in process 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%

Total| 100.0% 100.0%| 100.0%| 100.0% 100.0% 100.0%]| 100.0%| 100.0% 100.0% 100.0%| 100.0%| 100.0% 100.0%| 100.0%| 100.0%

Notes:
a. Data for Channels 1-120 call signs excludes call signs that were under contract with Sprint prior to the start of reconfiguration and for which contracts are not going to be submitted to the TA for review and approval for

Sprint credit. Data for Expansion Band call signs excludes call signs under prior contract and call signs for which licensees have elected not to reconfigure.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications.
Licensees may cancel licenses or let them expire without entering into an FRA.

c. Data for Channels 1-120 call signs includes call signs with at least one primary fixed location authorized for frequencies the 851-854 MHz range with adequate geographic data to determine a PSR. Expansion Band
data includes call signs with at least one primary fixed location in the Expansion Band, as the Expansion Band may be defined inside and outside the Southeast ESMR region, with adequate geographic data to
determine a PSR. NPSPAC data includes call signs with fixed locations in the 866-869 MHz range with adequate geographic data to determine a PSR. Southeast ESMR Band data includes call signs with fixed
locations in the 858.5-862 MHz range within the Southeast ESMR region and with adequate geographic data to determine a PSR. Call signs with locations in multiple PSRs are counted for each PSR. Call signs are
counted within every PSR for which they have a fixed primary location.

d. Data has been adjusted to reflect the change in the band plan in the Atlanta area pursuant to the FCC's October 5, 2005 Memorandum Opinion and Order.

e. Wave 4 Other includes the following US-Mexico border area reconfiguration categories: Sharing Zone 1-120, Sharing Zone Interleaved, Sharing Zone NPSPAC, ESMR, Guard Band.
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Appendix 6
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 1 and
Mexican Border Non-Public Safety, Per Wave, Per Region, as of December 31, 2018

Da 6-10 Da 6-20 Days o
0 0 Da Da 0 ore fro
DCPA Recelp Recelp 0 Recelp Recelp Recelp ota
Reqio PSPA Redgio ame per o egue Reco g on Agreeme RA
Wave 1 Subtotal 288 52 15 0 0 355
MultiRegion 27 11 2 0 0 40
6 Northern California 35 6 3 0 0 44
7 Colorado 16 0 1 0 0 17
8 Metropolitan, NYC Area (NY, NJ, CT) 31 6 1 0 0 38
9 Florida 1 0 0 0 0
11 Hawaii 0 2 0 0
13 lllinois 20 2 1 0 0 23
14 Indiana 11 1 1 0 0 13
19 New England 24 2 0 0 0 26
20 DC, Maryland, Northern VA 16 7 0 0 0 23
27 Nevada 21 3 2 0 0 26
28 Eastern Pennsylvania 23 1 1 0 0 25
35 Oregon 15 1 0 0 0 16
41 Utah 5 2 0 0 0 7
42 Virginia 14 4 0 0 0 18
45 Wisconsin 7 1 0 0 0 8
54 Chicago Metro 15 5 1 0 0 21
Wave 2 Subtotal 167 36 2 1 0 206
MultiRegion 22 8 2 0 0 32
4 Arkansas 8 3 0 0 0 11
12 Idaho 5 1 0 0 0 6
15 lowa 2 0 0 0 6
16 Kansas 9 2 0 1 0 12
17 Kentucky 10 2 0 0 0 12
22 Minnesota 31 3 0 0 0 34
24 Missouri 12 4 0 0 0 16
25 Montana 4 0 0 0 0 4
26 Nebraska 3 1 0 0 0 4
32 North Dakota 1 0 0 0 0 1
34 Oklahoma 0 2 0 0 0 2
38 South Dakota 2 0 0 0 0 2
39 Tennessee 22 3 0 0 0 25
40 Texas - Dallas 10 2 0 0 0 12
44 West Virginia 1 0 0 0 2
49 Texas - Austin 1 0 0 0
51 Texas - Houston 13 1 0 0 0 14
52 Texas - Lubbock 8 0 0 0 0 8
Wave 3 Subtotal 226 20 5 0 0 251
MultiRegion 18 2 1 0 0 21
1 Alabama 14 1 0 0 0 15
9 Florida 75 9 4 0 0 88
10 Georgia 47 4 0 0 0 51
18 Louisiana 16 1 0 0 0 17
23 Mississippi 16 1 0 0 0 17
31 North Carolina 23 1 0 0 0 24
37 South Carolina 8 1 0 0 0
47 Puerto Rico 6 0 0 0 0
48 US Virgin Islands 3 0 0 0 0
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Appendix 6
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 1 and
Mexican Border Non-Public Safety, Per Wave, Per Region, as of December 31, 2018

Da 6-10 Da 6-20 Days o
0 0 Da Da 0 ore fro
DCPA Recelp Recelp 0 Recelp Recelp Recelp ota
Reqio PSPA Redgio ame per o egue Reco g on Agreeme RA
Wave 4 Subtotal 106 8 1 0 0 115
MultiRegion 8 1 1 0 0 10
2 Alaska 4 0 0 0 0 4
3 Arizona 24 0 0 0 0 24
5 Southern California 0 0 0 0 3
10 Georgia 1 0 0 0 0 1
18 Louisiana 11 4 0 0 0 15
21 Michigan 0 0 0 0 1
23 Mississippi 0 0 0 0 2
29 New Mexico 10 0 0 0 0 10
30 New York - Albany 4 1 0 0 0 5
33 Ohio 10 0 0 0 0 10
36 Western Pennsylvania 5 0 0 0 0 5
43 Washington 5 0 0 0 0 5
50 Texas - El Paso 8 0 0 0 0 8
53 Texas - San Antonio 4 2 0 0 0 6
54 Chicago Metro 4 0 0 0 0 4
63 Guam 2 0 0 0 0 2
Canadian
Border Subtotal 57 13 5 0 0 75
MultiRegion 6 1 1 0 0 8
2 Alaska 1 1 0 0 0 2
12 Idaho 1 0 0 0 0 1
19 New England 6 1 0 0 0 7
21 Michigan 4 2 0 0 0 6
22 Minnesota 3 0 0 0 0 3
25 Montana 1 1 0 0 0 2
30 New York - Albany 2 1 1 0 0 4
32 North Dakota 4 0 0 0 0 4
33 Ohio 13 3 1 0 0 17
36 Western Pennsylvania 2 0 0 0 0 2
43 Washington 11 3 1 0 0 15
54 Chicago Metro 1 0 0 0 0 1
55 New York - Buffalo 0 1 0 0
Mexican
Border Subtotal 26 19 0 0 7 52
MultiRegion 0 2 0 0 2 4
3 Arizona 6 4 0 0 1 11
5 Southern California 10 8 0 0 2 20
29 New Mexico 2 1 0 0 0 3
50 Texas - El Paso 1 0 0 2 7
53 Texas - San Antonio 4 3 0 0 0 7
Totals 870 148 28 1 7 1054
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 2
and Mexican Border Public Safety, Per Wave, Per Region, as of December 31, 2018

Da 6-10 Da 6-20 Days o
0 0 Da 0 Da 0 ore fro
PSPA Recelp Recelp Recelp Recelp Recelp ota
Regio PSPAC Regio ame per o eque Reconfiguration Agreeme RA

Wave 1 Subtotal 278 65 12 0 0 355
MultiRegion 24 12 4 0 0 40

Northern California 33 6 0 0 0 39

7 Colorado 7 1 1 0 0 9
Metropolitan, NYC Area (NY, NJ, CT) 40 5 2 0 0 47

11 Hawaii 1 0 2 0 0 3

13 lllinois 1 0 0 0 8
14 Indiana 16 3 0 0 0 19
19 New England 41 12 0 0 0 53
20 DC, Maryland, Northern VA 21 12 1 0 0 34
27 Nevada 3 1 0 0 0 4
28 Eastern Pennsylvania 17 1 0 0 0 18
35 Oregon 5 0 0 0 0 5
41 Utah 8 1 0 0 0 9
42 Virginia 20 2 1 0 0 23
45 Wisconsin 3 1 0 0 0 4
54 Chicago Metro 32 7 1 0 0 40
Wave 2 Subtotal 189 32 4 0 0 225
MultiRegion 18 5 0 0 0 23

4 Arkansas 9 0 0 0 0 9
15 lowa 15 1 0 0 0 16
16 Kansas 19 2 0 0 0 21
17 Kentucky 14 3 0 0 0 17
22 Minnesota 15 0 0 0 0 15
24 Missouri 12 1 0 0 0 13
26 Nebraska 13 4 0 0 0 17
34 Oklahoma 7 1 0 0 0 8
39 Tennessee 21 2 1 0 0 24
40 Texas - Dallas 28 5 0 0 0 33

44 West Virginia 1 0 0 0 0
46 Wyoming 1 0 1 0 0

49 Texas - Austin 9 4 1 0 0 14
51 Texas - Houston 5 4 1 0 0 10
52 Texas - Lubbock 2 0 0 0 0 2
Wave 3 Subtotal 167 57 4 0 0 228
MultiRegion 10 7 1 0 0 18

1 Alabama 12 1 0 0 18
Florida 43 14 1 0 0 58

10 Georgia 33 7 0 0 0 40
18 Louisiana 19 10 0 0 0 29
23 Mississippi 12 3 0 0 0 15
31 North Carolina 26 5 0 0 0 31
37 South Carolina 6 6 1 0 0 13
47 Puerto Rico 6 0 0 0 0 6
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 2
and Mexican Border Public Safety, Per Wave, Per Region, as of December 31, 2018

Da 6-10 Da 6-20 Days o
0 0 Da 0 Da 0 ore fro
PSPA Recelp Recelp Recelp Recelp Recelp ota
Regio PSPAC Regio ame per o eque Reconfiguration Agreeme RA
Wave 4 Subtotal 35 9 0 0 0 44
MultiRegion 4 1 0 0 0 5
2 Alaska 0 1 0 0 0 1
Southern California 2 1 0 0 0 3
29 New Mexico 4 2 0 0 0 6
30 New York - Albany 3 0 0 0 0 3
33 Ohio 8 1 0 0 0 9
36 Western Pennsylvania 3 0 0 0 0 3
43 Washington 2 0 0 0 0 2
44 West Virginia 1 0 0 0 0 1
49 Texas - Austin 1 0 0 0 0 1
50 Texas - El Paso 1 1 0 0 0 2
53 Texas - San Antonio 4 2 0 0 0 6
54 Chicago Metro 2 0 0 0 0 2
Canadian
Border Subtotal 86 29 1 0 0 116
MultiRegion 4 0 0 0 13
19 New England 1 0 0 0 0 1
21 Michigan 18 4 0 0 0 22
22 Minnesota 1 0 0 0 1
25 Montana 1 0 0 0 0 1
30 New York - Albany 1 0 0 0 7
33 Ohio 25 11 1 0 0 37
36 Western Pennsylvania 1 1 0 0 0 2
43 Washington 19 0 0 0 21
55 New York - Buffalo 6 0 0 0 11
Mexican
Border Subtotal 35 19 1 0 19 74
MultiRegion 5 3 0 0 3 11
3 Arizona 7 5 1 0 3 16
5 Southern California 9 10 0 0 3 22
29 New Mexico 0 0 0 0 1 1
50 Texas - El Paso 3 0 0 0 0 3
53 Texas - San Antonio 11 1 0 0 9 21
Totals 790 211 22 0 19 1042
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of December 31, 2018

Stage 1 FRAs

TA Completion Certification
Deal Name Receipt Date Deal Count

Wave 1

1|Lodi Unified School District 12/22/2005

2|Oregon, State of 12/22/2005

3|Slater, Stuart R 12/23/2005

4| Transit Mix Concrete Co 1/24/2006

5|Wireless Market Source 2 1/26/2006

6|Firstview Communications 2 1/27/2006

7|RA Comm Inc 2/3/2006

8|Billiou Ranch Inc. 2/7/2006

9|Jokers, Lloyd L 2/7/2006
10|Parrot Ranch Company 2/15/2006
11|Stock, Marcia 2/15/2006
12|Lowery, Nelda 2/15/2006
13|Clifford Broman & Sons Trucking Inc 2/16/2006
14|Kuypers, John 2/27/2006
15|Coast Hotels and Casinos 2/27/2006
16|Crader, R David 4/17/2006
17|Herby, Clinton 4/17/2006
18|Gold Star FS INC 4/18/2006
19]Vico Construction Company 4/19/2006
20|High Peak Communications, LLC 4/21/2006
21|Taylor, Eugene J. 4/21/2006
22|Ruffin Gaming LLC 4/21/2006
23|Boyar, Adam 4/25/2006
24|Plantings By the Sea 4/25/2006
25|Sunset Scavenger Corp 4/27/2006
26|Espinoza, Raul 4/27/2006
27|Taylor, Dorothy L 4/27/2006
28|Ohio Valley Gas 4/27/2006
29|Marco Polo Rebanding 4/27/2006
30|Binder Machinery Corporation 4/28/2006
31|Albany, City of 5/3/2006
32|Cunningham, Barbara 5/5/2006
33|Tooele, County Of 5/9/2006
34|Viking Land Mobile Communications, Inc. (2) 5/9/2006
35|Salisbury, Town of 5/9/2006
36|Steg, Bernard (2) 5/9/2006
37|Emery, Connie R 5/11/2006
38|Detweiler, Scott R. 5/15/2006
39[ISG Indiana Harbor Inc. 5/16/2006
40[Smith, Alton 5/18/2006
41|Myers, Natalie 5/19/2006
42|Gallagher Asphalt # 2 5/23/2006
43|Access Ag, Inc. 5/24/2006
44|West County Transportation Agency 5/25/2006
45[Yamaoka Bros Inc 5/26/2006
46|Chapin, Barbara A. 5/26/2006
47|Super Shuttle International 2 5/30/2006
48|Black, Daniel 6/1/2006
49(Emery, Robert M 6/2/2006
50|PK Smith Limousine Co., Inc.2 6/3/2006
51|Brandenburg, James: Brandenburg, Donald 6/6/2006
52|Cupertino Union School District 6/6/2006
53|Communications Systems Specialist, Inc. 6/9/2006
54|Bresnan Communications, LLC 6/9/2006
55|Patel, Shailesh N #3 ( swap) 6/14/2006
56|Chicago, City of - Streets & Sanitation 6/14/2006
57|Sobota, Carolyn 6/16/2006

Page 1 of 18



Appendix 8
Summary of Stage 1 FRAs that have Closed, as of December 31, 2018

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
58|Ferrari, Julia (Plote) 6/16/2006
59|Underground Inc 6/21/2006
60|Storer, Donald B. 6/21/2006
61|Perdue Farms Inc. 6/26/2006
62|Henderson, Henry 6/26/2006
63|Resorts USA Inc. 6/30/2006
64|Estate of Rolland Gonsalves 6/30/2006
65|Dick Anderson and Sons, Inc 7/5/2006
66(841 Bishop, LLC 7/6/2006
67|Brock, Harold: Samuel: Dorothy (Nevada) 7/6/2006
68|Las Vegas Paving 7/6/2006
69|Celco SND Comm Inc 7/7/2006
70[Casino Queen INC 7/10/2006
71|Wulf, Thomas 7/10/2006
72|Secom Communications 2 7/11/2006
73|Lely, Gerald 7/12/2006
74| Triangle Wireless Inc 7/12/2006
75|Mammoth June Ski Resort, Inc. 7/12/2006
76|Commonwealth Repeater Services, Inc. 7/12/2006
77|Prentiss Properties (rebanding) 7/13/2006
78|Wilbur Ellis Company DBA Helm Fertilizers 7/14/2006
79|F & D Enterprises Inc. 7/17/2006
80|Salvation Army Harrisburg 7/17/2006
81|Denver Radio Electronics & Technology 7/19/2006
82|Shledon Gwyneth A # 4 (swap) 7/20/2006
83|Clean Water Services 7/21/2006
84|Central Jersey Irrigation 7/24/2006
85|Rocky Mountain Motorists Inc. 7/24/2006
86|M S Concrete 7/26/2006
87|Radisson Hotel and Conference Center 7/26/2006
88|San Jose Unified School District 7/27/2006
89|Aluminium Company of America 1 7/28/2006
90|Easton, Town of 7/28/2006
91|Irving Materials 7/28/2006
92|Henry Nelch & Son Co 7/28/2006
93|A Teichert & Son Contract 8/1/2006
94|Blankenbechler, Steve 8/1/2006
95|Church of Jesus Christ of LDS 8/1/2006
96|Community Repeater Guidance CA 8/1/2006
97| Total Networks Communications Inc 8/3/2006
98|Mandalay Corp 8/3/2006
99|Jeffersonville,City of 8/4/2006

100|Lyon, Corey M 8/4/2006
101|Sangamon, County of (Courthouse) 8/4/2006
102|CU Radio Enterprises, Inc. 8/8/2006
103|London Towncars Inc 8/9/2006
104|CSI Communications d/b/a Day Wireless Systems 8/9/2006
105|Tilden, Robert 8/9/2006
106|Lectro Communications Inc. 8/9/2006
107|E&J Gallo Winery 8/14/2006
108|Donald, C. Alger 8/15/2006
109|Steuben County 3 8/15/2006
110|Shearer Communications 8/15/2006
111|Hardy Plumbing , Heating & Air Conditioning, Inc 8/15/2006
112|Whitley County Consolidated Schools 8/16/2006
113|Cook Dupage Transportation 8/21/2006
114|Wheatridge, City of 8/21/2006
115|Boston Properties limited Partnership 8/24/2006
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of December 31, 2018

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
116|Shuluk, Greg 8/28/2006
117|Excalibur Hotel Casino 8/28/2006
118|Technology Associates, LLC 8/29/2006
119|The Boeing Company 8/29/2006
120|Levi Strauss & Co 8/30/2006
121|Fruit Belt Service Co. Inc 8/30/2006
122|Veach, Dorothy 8/30/2006
123|Fowlkes, Edddie 8/31/2006
124|Methvin, Madeline 9/5/2006
125|Waste Management Holdings Inc. (2) 9/6/2006
126|Denver Public Schools 9/6/2006
127|Granite Contruction Company 9/8/2006
128|Upper Merion, Township of 9/8/2006
129|Sangamon, County of (Mobile Data) 9/8/2006
130|Jung, Mark 9/11/2006
131|Ferma Corp 9/20/2006
132|State Farm Mutual Automobile Insurance Co (2) 9/26/2006
133|State Farm Mutual Automobile Insurance Co (4) 9/27/2006
134|Mobile Radio of Kokomo Inc. 10/5/2006
135|Stamford Fire Department 10/6/2006
136|Aeronautical Radio - NJ 10/6/2006
137|New Star Fresh Foods LLC 10/9/2006
138|NBC Telemundo License Company 10/9/2006
139]lllinois, State of 10/12/2006
140|Crane, Bert 10/13/2006
141|Wireless Connections LLC 10/17/2006
142|Petry, Gay 10/17/2006
143|lhilani Rebanding 10/20/2006
144|Wright Jr, Gary L 10/23/2006
145|Waterbury, City of 10/24/2006
146|Dorler Communications Company 11/1/2006
147|TKT INC 11/2/2006
148|Deere & Company 11/2/2006
149|Conley, George 11/2/2006
150|Morgan, County of (WV) 11/10/2006
151|Rock County, WI 11/13/2006
152|Globeground North America LLC 11/20/2006
153|Windham, Town of 11/20/2006
154|Duncan Gordon L 11/21/2006
155|Comcast of Connecticut, Inc. 11/27/2006
156|Baker Rock Crushing Company 11/27/2006
157|G & G Communications Inc. Rebanding 11/27/2006
158|Brooks, Janis 12/1/2006
159|Mountaire Farms 12/5/2006
160| Triple C Communications 12/6/2006
161|Wecom Inc. 12/6/2006
162|Mathews Ferderick and Chas 12/6/2006
163|Mid - State Mobile Radio Inc. 12/8/2006
164|Hampden Communication Corp 12/12/2006
165|Weleczki, Alan M 12/28/2006
166|Connecticut State of , CCSU 1/8/2007
167|Mc Clatchy Newspaper Inc. 1/19/2007
168|Willard Agri Svc 1/19/2007
169|Hartford Hospital 1/19/2007
170|K & A Mutual Associates Inc. 1/23/2007
171|K5 Contruction 1/24/2007
172|Dole Fresh Fruit 1/25/2007
173|Wille Brother Company 1/25/2007
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of December 31, 2018

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
174|New Haven, City of 1/25/2007
175|Baltimore Gas & Electric Company 1/26/2007
176|Emergency Radio Services Inc. 2 1/29/2007
177|KLL Wireless, INC 1/29/2007
178|Adler, Philip 2/1/2007
179|William A. Hazel 2/2/2007
180|Stoller Construction 2/5/2007
181|Frederick County, MD Board of Education 2/8/2007
182|R. W. Miller & Sons Inc 2/8/2007
183|Frederick County, MD 2/9/2007
184|Frontier Radio 2/12/2007
185|Joseph J Albanese Inc 2/15/2007
186|Caterpillar 2/15/2007
187|Aggregate Inc. 2/15/2007
188|Brenner, Jerry 2/21/2007
189|JTE Enterprises 2/21/2007
190|Insight Communications Midwest LLC 2/26/2007
191|Mary Ellen Brewer (Lundy) 2/26/2007
192|Nevada Ready Mix Il 2/27/2007
193|Sonoma County, CA 3/1/2007
194|WP Company LLC 3/2/2007
195|Lockheed Martin Corporation 3/6/2007
196|Sprague, Town of 3/6/2007
197|Chaney Enterprises (2) 3/8/2007
198|Radon - Norcom 3/15/2007
199|Praire Group Inc. 3/15/2007
200|Glastonbury Police Department 3/15/2007
201|Soundview Spectrum, LLC 3/15/2007
202|County of Ocean New Jersey 3/15/2007
203|Hawaii, State of 3/16/2007
204|Metro Electronics 3/16/2007
205|Rhode Island, State of 3/20/2007
206|Meriden, City of 3/21/2007
207|XW LLC #2 (swap) 3/21/2007
208|Mirage Resorts Inc. 3/26/2007
209|Gerawan Farming (Re-band) 3/27/2007
210|Horizon Mobile Communications Inc. 3/29/2007
211|Trenton, City of 4/6/2007
212|Montgomery Shuttle 4/11/2007
213|Central Bucks School District 4/13/2007
214|Motient (Deal | - L120) 4/17/2007
215|First Student, Inc. 4/19/2007
216|Motorola (2) 4/20/2007
217|Durham Scool Services - North CA 5/1/2007
218|Durham School services - CHI, IL 5/1/2007
219|Durham School services - PHI, PA 5/1/2007
220|Sun Cab Inc dba Nellis Cab Company 5/11/2007
221|PG & E (Re-Band) 5/15/2007
222|Pennington, Agnes 5/15/2007
223|Adams, Don Jr. 5/17/2007
224|Anderson, Glen 5/18/2007
225|Townsend Booth 5/23/2007
226|Durham School Services - Decatur, IL 5/23/2007
227|Rheins, Joy 2 5/23/2007
228|Hudson General -NY 5/24/2007
229|Colorado, State of ( L-120) 5/30/2007
230|Vectren Corporation/ Indiana Gas Co. Inc. 5/31/2007
231|New York Communications Company Inc. 6/1/2007
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Appendix 8

Summary of Stage 1 FRAs that have Closed, as of December 31, 2018

Deal Name

Stage 1 FRAs

TA Completion Certification
Receipt Date Deal Count

232|O'Hare Midway Limousine Svcs, Inc. 6/4/2007
233|Cumberland, County of 6/5/2007
234|Reilly, Phillip 6/5/2007
235|0rosz, Joseph Rebanding 6/11/2007
236|Cohen, Eliahu 6/11/2007
237|Hernandez, David A 6/12/2007
238|RCMH Car Company, Inc. 2 6/14/2007
239|0lde City Taxi Coach Association, Inc. 6/14/2007
240|Ragan Communications, Inc #3 (swap) 6/22/2007
241|Ready Mixed Concrete Company 6/26/2007
242|David Whiteside 6/26/2007
243|Bethlehem, City of 6/27/2007
244|Cure Brothers 6/28/2007
245[Mora, Albert 71212007
246|Desilva Gates Const. 712/2007
247|Academy Express 7/10/2007
248|Thelen Sand & Gravel Inc 7/10/2007
249|lllinois Power Company 7/12/2007
250|RSK World, Inc. Rebanding 7/17/2007
251|VCF Inc. 7/24/2007
252|John E Sola Estate 7/25/2007
253|ANAT, LLC Rebanding 8/31/2007
254|Egg Harbor, Township of 9/7/2007
255|Browning Ferris Industries, Inc. 2005 10/3/2007
256|Atlantic, County of 10/3/2007
257|Montgomery, County of 2005 10/24/2007
258|York Cable Televison 10/24/2007
259|Union, County of 10/25/2007
260|PCS Communications 11/19/2007
261|Craig Antenna Service 2 12/20/2007
262|Ray's Radio #2 1/11/2008
263|DuPage, County of 1/14/2008
264|Nevada Ready Mix 1/15/2008
265|Johnson, County of 1/31/2008
266|MCM Construction # 2 Swap 2/20/2008
267|Township of Berkeley 3/10/2008
268|Murray City Power Department 3/13/2008
269|Redland Genstar Inc. 3/25/2008
270|Peltzer Farm Management, Inc. 3/31/2008
271|Harris Communications / A-1-A TA Inc. 4/14/2008
272|Hudson, County of 4/24/2008
273|Peco Energy Company 4/29/2008
274|Hale, Robert 5/6/2008
275|Chesterfield County, VA 5/9/2008
276|Laidlaw Transit 5/20/2008
277|United Communications Co 5/27/2008
278|Virginia Commonwealth of DMV 5/27/2008
279|Virginia, Commonwealth of - CNU 5/27/2008
280|Myers + Brown # 6 5/27/2008
281|Wireless US, LLC 6/10/2008
282|Concord Body Repair LLC 6/11/2008
283|Computer Car Inc. 6/30/2008
284|Anheuser Busch Wave 1 7/16/2008
285|Quicksilver Express Courier 8/8/2008
286|0Ocean City, Town of 10/1/2008
287|United Illluminating Company 10/14/2008
288]|lllinois Cooperative Assoiciation, INV #4 10/23/2008
289|Myers Brothers Inc 10/23/2008
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TA Completion Certification
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290|State of Connecticut 12/4/2008
291|Kuilima Resort Company Rebanding 1/22/2009
292|Helms Brothers 1/22/2009
293|Seabrook Joint Owners - Rebanding 1/26/2009
294|Fresno Unified School District 2/2/2009
295|Ameren Services Company 2/16/2009
296|Regency Cab Inc. 3/5/2009
297|Roanoke, County of (VA) 4/7/2009
298|Chevron USA Inc 5/6/2009
299|MARYLAND, STATE OF- MDOT- MAA 5/6/2009
300|Essex, County of 5/21/2009
301|Roy Street Enterprises Inc. 5/21/2009
302|Charter, Tom or Perry DBA - T&P Farms 5/21/2009
303|New Jersey Turnpike Authority 5/21/2009
304|Sandwich, Town of 5/21/2009
305|Mashpee, Town of 5/21/2009
306|California State Auto Assn. 5/29/2009
307|G & P Communications 6/12/2009
308|Smith, Michael D 6/22/2009
309|Susquehanna Township 6/24/2009
310|Passaic, City of 6/29/2009
311|Ledgemere- Maine 7/17/2009
312|Fresno Mobile Radio 7/17/2009
313|Lectracom, Inc. 2 8/4/2009
314|FOB Inc. 9/1/2009
315|Norfolk, City of 9/1/2009
316|Maryland, State of - Rebanding 9/22/2009
317|Manassas, City of 9/22/2009
318|Portland, City of 10/8/2009
319|WCCCA 10/12/2009
320|City Pic Corporation 10/20/2009
321|Tarco Inc. 10/28/2009
322|Bristol, County of (MA) 11/6/2009
323|Radio Services Inc 11/11/2009
324|Bourne, Town of 12/1/2009
325|Colmar Fire Company 1/6/2010
326|Mobile Telephone & Paging #2 3/8/2010
327|La Rue Communications 3/15/2010
328|New Jersey, State of 4/14/2010
329|Pataco, Nancy 2 5/11/2010
330|Cambridge, City of (MA) 6/25/2010
331|Western Messenger Service Inc. 8/13/2010
332|Industrial Communications Co 8/16/2010
333|Consolidated Edison Company of New York, Inc. 12/9/2010
334|Henrico County Public Schools VA 12/14/2010
335|Island SMR # 4 ( re-band) 2/28/2011
336|Telebeeper Continental US EA Swap 8/16/2011
337|Baltimore, County of 2/20/2012
338|Reading, City of (2) 4/12/2012
339|Commonwealth of Massachusetts 1/22/2013
340|Richmond, City of VA 1/29/2013
341|Suffolk, City of 8/7/2013
342|Allen Wireless Group 1 1/8/2014
343|Slater Communication & Electronic # 2 1/15/2014
344|Chicago, City of (PAWS DATA) 2/11/2014
345|Mobile Relay Associates 3/11/2014
346|SEPTRAN 2 10/22/2014
347|WASHINGTON, STATE OF 3/30/2015
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Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
348|Montgomery, County of 4/24/2015
349|Newport News, City of 12/2/2015
350|Virginia Beach, City of (Stage 1) 2/22/2016
351|DISTRICT OF COLUMBIA, DC (MW-COG) 5/18/2016

Subtotal FRA count for Wave 1 351
Wave 2

1|ldaho Supreme Potatoes 1/3/2006

2|Maplewood, City of 1/3/2006

3|Raft River Rural Electric Corp 1/6/2006

41Zenk, John 1/10/2006

5|Lees Summit Board of Education 1/17/2006

6[Nebco Inc. 2/27/2006

7|Electronic Specialties, Inc 3/8/2006

8|Lyondell Citgo 3/27/2006

9|McMahon, Eric 4/15/2006
10|First Student, Inc. 4/17/2006
11|Fischer, Craig D 4/21/2006
12|Steier, Tim 4/24/2006
13|Seba Bros Farms Inc 4/27/2006
14|Triple D Communications Inc 4/27/2006
15|Metro Communications LLC 4/27/2006
16|Hewlett Packard Company Inc. 5/5/2006
17|Mid Tennessee third Mobile 5/9/2006
18|Malavia, Jim 5/9/2006
19|Radioland Inc. 5/15/2006
20|Battles Communications 2 5/15/2006
21|Cox Communications - Wichita, KS 5/15/2006
22|Minnesota, State of 5/15/2006
23|Smith, Eleanor (2) 5/18/2006
24[Best D & D 5/19/2006
25[Stinnett Heater Treater Repairs 5/24/2006
26|Epperson, Jimmy A. 5/25/2006
27|Graybill Electronics Inc. 5/26/2006
28[Myers, L E 6/2/2006
29|Roadrunner Transportation 6/6/2006
30[J Lee Milligan 6/6/2006
31|Melba School District 136 6/6/2006
32|Boyar, Chris 6/9/2006
33|Holsum Bakers Inc DBA Caprock Communications 6/9/2006
34|Pine Bluff, City of, AR 6/16/2006
35|Kenton County Airport Board 6/19/2006
36|Minneapolis, City of 6/20/2006
37|Houston 900 Network 6/23/2006
38|Hopkins, Terry 6/27/2006
39|Wood Communications 2 6/28/2006
40(Balis, Gregory K 6/28/2006
41[Douglas E Morris Profit Sharing Trust 6/29/2006
42|Scott Strouts DBA AMC Taxi 7/5/2006
43|Ashland Construction Communications 7/6/2006
44|Butler, Edward 7/6/2006
45[(West Central Communications 2 7/12/2006
46[North Kansas City, City of ( School District) 7/13/2006
47(TFM Comm Inc. 7/13/2006
48|Fred Weber Inc. 7/19/2006
49|Estate of Joseph C Thames 7/21/2006
50]|Allied Services LLC 7/26/2006
51|Herby, John 7/127/2006
52| Alperowitz, Francine 7/28/2006
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TA Completion Certification
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53|Leonardt, Bruno 8/1/2006
541Johnson, Christian 8/3/2006
55|Champion Communications Services 8/3/2006
56|Frontier El Dorado Refining 8/4/2006
57| Telebeep Inc. 8/4/2006
58| Williamstown, City of 8/7/2006
59|Molitor Farms Inc 8/9/2006
60[21st Century Wireless ( L120 Rebanding ) 8/9/2006
61|Bellar Communications Co 8/14/2006
62|Davis Jr, Clifton 8/15/2006
63|Ames Construction Inc. 8/15/2006
64|Herby, Martha A 8/16/2006
65|Craighead, County of AR 8/16/2006
66|Stier Transportation Services Inc. 8/18/2006
67|Minnesota Mobile Telephone 8/24/2006
68|Co Op Agriculture Center 8/24/2006
69[Miller, Cleo 8/24/2006
70|City of Dakota Dunes 8/28/2006
71|Lehman Roberts 9/15/2006
72|Watonwan Farm Service 9/27/2006
73|Hearthstone Enterprises Inc 10/3/2006
74|Gateway Wireless Services 3 10/4/2006
75[AVR Inc. 10/6/2006
76|Michael Howell 10/12/2006
77]Airtel Wireless, LLC 10/12/2006
78|Action Radio & Communications INC 10/23/2006
79|Aeronautical Radio Inc 10/27/2006
80|Richardson, TX City of 10/30/2006
81|Hopkins, City of 10/31/2006
82|Crittenden County, AR 11/1/2006
83|Schmidtke, Dave 11/1/2006
84|Midwest City 11/2/2006
85|Raabe, Richard 11/8/2006
86|C & W Comm (Steve Gill) 11/9/2006
87|John Knox Village 11/10/2006
88| Athens Utilities Board, TN 11/17/2006
89|Dallas Count, TX 11/27/2006
90|C S Leasing 11/27/2006
91|Aeronautical Radio - MS 11/29/2006
92|Eastman Chemical Company 12/1/2006
93|American Red Cross 12/1/2006
94|Union Carbide Corp 12/8/2006
95|Mustang, City of, OK 12/15/2006
96|Bismark, City of 12/27/2006
97|Chattanooga SMR Inc 1/3/2007
98|County Douglas - KS 1/3/2007
99| Griffin, Bryan 1/3/2007

100|Callahan Tower Joint Venture 1/5/2007
101|Curtis Well Servicing 1/10/2007
102|W G Block Co 1/17/2007
103|Corey Seppmann Well Drilling 1/17/2007
104|Xcel Energy Services Inc 1/18/2007
105|Brush,Peter 2/1/2007
106|Anchorage, City of 2/5/2007
107|Gem State 2/5/2007
108|Cemstone Products Company 2/7/2007
109|Snyder, Kenneth C. 2/8/2007
110|Sater, Gary N. 2/12/2007
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TA Completion Certification

Deal Name Receipt Date Deal Count
111|Mattson Well Company 2/19/2007
112|Crescent, The 2/26/2007
113|Occidental Permiam LTD 2/26/2007
114|Electronic Engineering Co. 3 2/26/2007
115|Ebenhyoh, Daniel 2/26/2007
116|Holes Inc 2/27/2007
117|Gerbus Bros Contruction Co 2/28/2007
118|SP100 South 5th Street LLC & SP150 South Street 3/5/2007
119|SR Communications Associates 3/6/2007
120|Alpha Wireless Communications Inc. 3/13/2007
121|Wenner Farms 3/14/2007
122|Hennepin County 3/15/2007
123|Young, Chris: Paschall, Larry A 3/15/2007
124|Northwest Airlines 3/15/2007
125|Boulder AG 3/20/2007
126|Charleston Housing 3/22/2007
127|JP Jenkins, Inc. 3/28/2007
128|Green Isle Countryside Farms 3/28/2007
129|Comm Center /Phoenix Distributing 4/3/2007
130|W A Ellis Construction Company 4/9/2007
131|Atofina Petrochemicals Inc 4/9/2007
132|Sebastian, County of, AR 4/13/2007
133|G & D Communications 4/19/2007
134|Intermountain Communications of Southern Idaho Inc. #6 5/2/2007
135|Berry Hill, City of 5/14/2007
136|Durham School Services - MO 5/14/2007
137|Raymer, Joe R 5/17/2007
138|Minnesota, State of - Dept. of Corrections 5/18/2007
139|JRJ Paving 5/24/2007
140|Ford Communications 5/24/2007
141|Leavenworth, County of, KS 6/4/2007
142|Chevron Phillips Chemical Co LP 6/7/2007
143|Main Street Partners 6/7/2007
144|Challenger Construction INC. 6/11/2007
145|Grant County, AR 6/11/2007
146|A Communications LLC 6/12/2007
147|Hertz Rent A Car 712/2007
148|Aldredge, RW:Kay, AP:Weishuhn G 71212007
149|Lexington Fayette Urban County Government 7/5/2007
150|MO ARK Communications Inc. 7/10/2007
151|Airport Fast Park 7/23/2007
152|Bass Enterprises Construction Company 7/23/2007
153|Central Communications & Electronics 7/26/2007
154|Bridgeport Tank Trucks 8/15/2007
155|Gladstone, City of 8/24/2007
156|Peacock, John F 8/24/2007
157|Bliss, Robert D 10/10/2007
158|Hillard, Harold 2 10/17/2007
159|Baptist Medical System 10/17/2007
160|Laidlaw (Wave 2 and 4) 10/18/2007
161|Capital Aggregates Inc 10/23/2007
162|Meek,Larry ( Rebanding) 10/23/2007
163|City of Derby 11/16/2007
164|Septran, Inc. 12/12/2007
165|Grays Knob Coal Co 1/10/2008
166|Denton, City of 1/14/2008
167|Self Radio, Inc. and Self Brothers Oil Company 2/18/2008
168|Sedgwick, County of, KS 2/19/2008
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Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
169|Kansas, State of 3/10/2008
170|Entergy 3/14/2008
171|Mobil Oil Telcom LTD 3/21/2008
172|Mid American Energy Company 4/29/2008
173|Anheuser Busch 5/5/2008
174|Covington, City of 5/27/2008
175|Levake, Martin 2005 5/27/2008
176|WASTE CONNECTIONS OF TENNESSEE 6/10/2008
177|Quicksilver Express Courier 7/16/2008
178|Burkhardt, Phillip 7/17/2008
179|CenterPoint Energy Gas Transmission 8/7/2008
180|Pitcock and Williams 10/1/2008
181|First Digital Holdings LLC 10/20/2008
182|Conway, City of, AR 10/21/2008
183|Conduff, Archie 11/18/2008
184|ConocoPhillips Communications Inc. 12/19/2008
185|McClellan, Odis 5/21/2009
186|Williamson, Bruce ( EA & Site License) 5/29/2009
187|Adler, Susan 7/16/2009
188|Duke Energy (rebanding) 7/17/2009
189|Gulf Coast Electronics 7/17/2009
190|Rainbow Taxi Corp 7/28/2009
191|Hamilton, County of, TN 8/1/2009
192|Fayette, County of 9/1/2009
193|Cincinnati, City Of, OH 10/20/2009
194|Gossett, Ron and Barbara 11/9/2009
195|Enogex 11/10/2009
196|CenterPoint Energy, Inc. 12/30/2009
197|Morgan, William A 1/26/2010
198|Arlington ISD 1/28/2010
199|Houston ISD 2/18/2010
200|Brandywine 4/27/2010
201|Aquila Inc 5/17/2010
202|Hare, Gregory 10/21/2010
203|Cartwright Communication Technology, Inc. 11/23/2010
204|Western Communications ESMR EA Swap 1/21/2011
205|Allen Wireless Group Il - Wave 2 11/9/2011
206|CHATTANOOGA, CITY OF, TN 2/23/2015

Subtotal FRA count for Wave 2 206
Wave 3
1|Cargill Juice North America, Inc. 1/3/2006
2|Time Warner Entertainment-Advance/Newhouse Partnership 3/29/2006
3[North Communications of PR 5/10/2006
4|Curry and Company Plumbing 5/11/2006
5|Wilemon, Jerry W 5/17/2006
6[Highland Wireless Services, L.L.C. 5/23/2006
7|Boulware, Winston 6/20/2006
8[Rodd Electronics Contract 6/29/2006
9|Modern Communications of Greenville Mississippi 7/11/2006
10|Ben Hill Griffin 7/11/2006
11|Shreveport Communications 7/11/2006
12|Quadratics Inc. 7114/2006
13|Bright House Networks, LLC 7/19/2006
14|Houston County of AL 7/21/2006
15|Fulk, Gray L. 7/26/2006
16|Lykes Brothers Inc 8/1/2006
17|Byrd, Alan P 8/3/2006
18]Ingram Grove Service Inc 8/9/2006
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19|Tri Co Communications 8/10/2006
20|Mears Destination Services 8/15/2006
21|Louisburg, Town of, NC 8/15/2006
22|Gastonia, city of , NC 8/15/2006
23|Morganton, City of, NC 8/28/2006
24|Ashford, City of, AL 8/30/2006
25|Supershuttle International 9/6/2006
26|White, James 9/8/2006
27|AFLAC 9/15/2006
28|Waters Brothers Contracting 9/15/2006
29|Buddys Phone Patching Inc. 9/20/2006
30|State Farm Mutual Automobile Insurance Co (3) 9/27/2006
31|Oxford, City of, NC 10/6/2006
32|Rabalais Jr, Ronald J 10/11/2006
33|BJM and Associated Inc 10/17/2006
34[CellSMR South Inc 10/17/2006
35|Saint Joseph Hospital INC 10/17/2006
36|Wireless Technology Equipment Company Inc 10/27/2006
37| Two Way Communications, Inc. LA 11/2/2006
38|Woodard Communications Corporation 11/8/2006
39|Waste Services of Florida 11/17/2006
40|Everglades Communications Inc 11/20/2006
41 |Charlotte, City of, NC 11/21/2006
42|Tampa Electric Company 11/21/2006
43|Action Community Center 11/27/2006
44|Washington, County of, FL 11/27/2006
45| Tallulah, City of, LA 11/29/2006
46|Madison, Parish of, LA 11/30/2006
47 |Vestavia Hills, City Of, AL 12/6/2006
48|CNF Tranportation Inc. 12/8/2006
49|Patterson Communications & Electronics 12/11/2006
50| Tallapoosa, County Of, AL 12/11/2006
51|Jack M Berry Inc. 12/13/2006
52|Haralson, County Of, GA 12/13/2006
53[ARC TRANSIT INC 12/15/2006
54|Electronic Maintenance Company 12/19/2006
55|Hattiesburg-Laurel Regional Airport Authority, MS 12/27/2006
56|Perry, County of 12/27/2006
57|Florida, State of - Ranger Drainage District 12/28/2006
58|S C Department Of Mental Health, SC 1/3/2007
59[FLOYD HEALTHCARE MANAGEMENT INC DBA FLOYD MEDICAL CENTER 1/17/2007
60|Columbus, City of, GA 1/17/2007
61|Horn Lake, City of, MS 1/18/2007
62|Louisiana Transit Company Inc. 1/30/2007
63[GWINNETT, COUNTY OF, GA 1/30/2007
64|Palm Beach County Solid Waste Authority 1/31/2007
65|North Carolina, State of - DOC 2/2/2007
66|Donn Barr - Virigin Islands 2/2/2007
67|Neighborly Care Network, Inc. 2/12/2007
68|Alpharetta, City of, GA 2/15/2007
69|United States Sugar Corporation 2/15/2007
70|Sugar Cane Growers 2/15/2007
71|Gaston, County of, NC 2/21/2007
72|Monroe - Southern 2/22/2007
73|M. E. Diversified Electronics, Inc 2/23/2007
74|Purser, Mark 2/26/2007
75[LAWRENCEVILLE, CITY OF, GA 2/27/2007
76|Florida Hospital 2/27/2007
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77|Whitley's Communications Service 3/1/2007
78|Anderson, City Of, SC 3/2/2007
79|Sunstate Communications Inc 3/2/2007
80|SAINT PETERSBURG, CITY OF, FL 3/5/2007
81|Re Max Agents Realty Inc 3/5/2007
82|Micro Technology Southeast 3/5/2007
83|Lantana, Town of, FL 3/5/2007
84|Pineville, Town of, NC 3/12/2007
85|Federal Express Corporation 3/13/2007
86|Palm Beach, County of, FL 3/15/2007
87|High Tech Communications Services Inc 3/16/2007
88| City of Wilson 3/20/2007
89|Shaw Industries Inc 3/21/2007
90|NORTH CAROLINA, STATE OF 3/23/2007
91|Richland, City of, MS 3/26/2007
92|Cameron, Parish Of, LA 3/26/2007
93|State Farm Mutual Automobile Insurance Companies 3/27/2007
94|Huntsville Radio Service 3/27/2007
95|Martha Herby - Virgin Islands 3/27/2007
96|Dothan City Schools 3/27/2007
97|Mississippi DOT 3/27/2007
98|Desoto, County of, FI 3/28/2007
99|Gainesville, City of, GA 3/30/2007
100|Roswell, City of, GA 4/2/2007
101|Communications Leasing Corp 4/3/2007
102|HARDRIVES OF DELRAY INC 4/6/2007
103|Alabama, University of 4/16/2007
104|Forest Park, City Of, GA 4/19/2007
105|SNELLVILLE, CITY OF, GA 4/19/2007
106|APM Terminals North America 5/14/2007
107|Sea Coast Communications Inc 5/14/2007
108|Central Florida Regional Transportation Authority 5/15/2007
109|Chatco Communications 5/17/2007
110|Lakeland, City Of, FL 5/17/2007
111|Consolidated Freightways Corporation 6/1/2007
112|Palm Springs, Village of, FL 6/19/2007
113|Columbus City of - Medical Center 712/2007
114|Decatur, City of, GA 7/10/2007
115|North Sight Communications, INC. 7/12/2007
116|BRUNS & MC KENNA 2 INC 7/12/2007
117|CONCRETE SUPPLY COMPANY 7/16/2007
118|GLYNN, COUNTY OF, GA 7/18/2007
119|Chattaway, Paul S 7/25/2007
120|Vincent, Perry 7/25/2007
121|Tower Communications, Inc 7/26/2007
122|Carroll, County Of, GA 7/26/2007
123|MC DONALD CONSTRUCTION CORPORATION 7/31/2007
124|CORAL SPRINGS, CITY OF, FL 8/6/2007
125|South Sales Communications Inc 8/6/2007
126|Orange City, Of, FL 8/6/2007
127|SUMITOMO LIFE REALTY NY INC 8/6/2007
128|Two Way Radio of Carolina 8/13/2007
129|MECKLENBURG, COUNTY OF, NC 8/13/2007
130|Rutherford Electric Membership Corp 8/13/2007
131|Terrebonne Parish, LA 8/15/2007
132|C & S Communications INC 8/15/2007
133|OGLETHORPE POWER CORP 8/24/2007
134|University of West Florida 9/4/2007

Page 12 of 18



Appendix 8
Summary of Stage 1 FRAs that have Closed, as of December 31, 2018

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
135|Gunby Communications Inc. 9/4/2007
136|COLUMBUS, CITY OF, MS 9/5/2007
137|VoiceLink Communications, Inc. 9/7/2007
138|MIAMI SHORES, VILLAGE OF, FL 9/12/2007
139|Amoco Oil Company 9/13/2007
140|Miami Springs, City of, FL 9/14/2007
141|ATLANTA, CITY OF, GA 9/18/2007
142|BCW INC 9/18/2007
143|Bushnell, City of FL / Bushnell Utility Company Inc 9/25/2007
144|COLLINS, ROLAND 10/3/2007
145|PINELLAS, COUNTY OF, FL 10/8/2007
146|MEDLEY, TOWN OF, FL 10/16/2007
147|GAINESVILLE, CITY OF, FL 10/16/2007
148|Carroll County Water Authority, GA 10/22/2007
149|Orange, County of, FL 10/23/2007
150|PALM BEACH, TOWN OF, FL 10/25/2007
151|Car Comm / End of Line 12/7/2007
152|Coastal SMR/ARC 12/20/2007
153|JACKSON INTERNATIONAL AIRPORT AUTHORITY, MS 2/11/2008
154|GREATER ORLANDO AVIATION AUTHORITY, FL 2/27/2008
155|Wireless Services of Puerto Rico Inc 3/11/2008
156|Targa Midstream Services Limited Partnership 3/24/2008
157|DAPHNE, CITY OF, AL 4/2/2008
158|Richard Raabe - Virgin Islands & PR 4/7/2008
159|John Herby - VI 4/11/2008
160|Florida, State of - State Attorney 4/14/2008
161|LAUDERHILL, CITY OF, FL 4/14/2008
162|TIFT, COUNTY OF, GA 4/18/2008
163|Monsanto Company 4/18/2008
164|Fayette, County of, GA 4/22/2008
165|CHATHAM, COUNTY OF, GA 4/23/2008
166|Mac Bee Harvesting Inc 5/5/2008
167|LAMAR, COUNTY OF, MS 5/9/2008
168|Clyde W Sell - PR 5/19/2008
169|MOSS POINT, CITY OF, MS 5/27/2008
170|Mead Coated Board Inc 6/10/2008
171|Wackenhut Corporation 6/10/2008
172|Exxon Communications Company 6/23/2008
173|Florida, State of - DOC 8/14/2008
174|MERIDIAN, CITY OF, MS 9/2/2008
175|Chevron USA Mississippi 10/2/2008
176|George W Garland - Virgin Islands & PR 10/16/2008
177|COCONUT CREEK, CITY OF, FL 10/31/2008
178|MACON, CITY OF, GA 12/2/2008
179|Fulton, County of, GA 12/2/2008
180|FCCA LLC 12/15/2008
181|Jupiter Town, of, FL 1/30/2009
182|MIAMI, CITY OF, FL 2/17/2009
183|THOMAS, COUNTY OF, GA 2/17/2009
184|Carolina Telephone and Telegraph Company 2/23/2009
185|Hillsborough, County Of, FL 3/23/2009
186|FLORIDA MOBILE TELECOM INC 3/24/2009
187|Mountain Park, City of, GA 3/30/2009
188|OPELOUSAS, CITY OF, LA 5/21/2009
189|CONYERS, CITY OF, GA 5/21/2009
190|CAPE CORAL, CITY OF, FL 6/1/2009
191|MEMORIAL MEDICAL CENTER INC 6/12/2009
192|RCS Communications EA Swap 6/15/2009
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193|BROWARD, COUNTY OF, FL 7/1/2009
194|PEACHTREE CITY, CITY OF, GA 7/8/2009
195|Solutia Reinstatement 7/28/2009
196|WINTER GARDEN CITRUS GROWERS ASSN 8/1/2009
197|Solutia 8/7/2009
198|Durham City of 8/18/2009
199|MIDFIELD, CITY OF, AL 9/8/2009
200|MYRTLE BEACH COMMUNICATIONS INC 9/17/2009
201|RUCKERT, BRUCE 10/2/2009
202|Miami-Dade, County of, FL 10/6/2009
203|CARY, TOWN OF, NC 11/3/2009
204|JACKSONVILLE, CITY OF, FL 11/10/2009
205|FedEx Atlanta Expansion Band 1/4/2010
206|Duke Energy Company - Rebanding 1/19/2010
207|Walton EMC Atlanta Expansion Band 2/18/2010
208|CORAL GABLES, CITY OF, FL 3/19/2010
209|BAPTIST HOSPITAL 1 4/6/2010
210|HOUSTON, COUNTY OF, GA 4/27/2010
211|Florence-Lauderdale EMA, AL 5/13/2010
212|GEORGIA, STATE OF 5/25/2010
213|Ocala, City of, Fl. Ph 1 7/15/2010
214|Juno Beach, Town of, FL 7/16/2010
215|HERNANDO, COUNTY OF, FL 8/17/2010
216|Scana PH Il EA swap 8/19/2010
217|Bigbie Electronics Inc 9/22/2010
218|ARINC Atlanta Expansion Band 11/8/2010
219|Carroll EMC Atlanta Expansion Band 11/16/2010
220|Santa Rosa, County of, FL 12/21/2010
221|MARTIN, COUNTY OF, FL 1/19/2011
222|Anheuser Busch Atlanta Expansion Band 8/16/2011
223|Palm Beach County School Police 10/5/2011
224|Allen Wireless Group 11/9/2011
225|Putnam, County of, FL 11/11/2011
226|Coweta Fayette EMC Atlanta Expansion Band 12/13/2011
227|WALTON, COUNTY OF, GA 2/24/2012
228|ROCKDALE, COUNTY OF, GA 3/5/2012
229|SCANA-REDI-equip only 6/4/2012
230|GREENSBORO, CITY OF, NC 8/30/2012
231|CITRUS, COUNTY OF, FL 9/19/2012
232|BOCA RATON, CITY OF, FL 9/27/2012
233|SANIBEL, CITY OF, FL 10/18/2012
234|BREVARD, COUNTY OF, FL 10/22/2012
235|SEMINOLE, COUNTY OF, FL 2/4/2013
236|WEST PALM BEACH, CITY OF, FL 4/15/2013
237|Consolidated Government of Columbus, GA 8/12/2013
238|VAUGHAN, RAY J 9/10/2013
239|Myrtle Beach Communications Il 1/29/2014
240|JONES, COUNTY OF, MS 4/23/2014
241|MANATEE, COUNTY OF, FL 7/22/2015
242|Preferred Aquisitions & Communications 11/20/2015
243|Florida, State of - Channel 96 12/16/2015
244|Florida, State of 12/16/2015
245|PASCO, COUNTY OF, FL 7/11/2016

Subtotal FRA count for Wave 3

245
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of December 31, 2018

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 4

1[J.R. Simplot Company 12/23/2005

2|Johnson, Harold L #3 3/27/2006

3|Keller, Mike L. 4/27/2006

4|Josh Klassen Inc. 6/1/2006

5|Wulf, Barbara J # 2 (swap) 6/2/2006

6|Hopkins, Terry ( 800 Rebanding ) 6/6/2006

7|Kronenfeld, Mark 7/12/2006

8|Kronenfeld, Kurt #2 ( Swap) 7/25/2006

9|Schatzlein, David A. #2 8/1/2006
10|Sims, Vicki 9/15/2006
11|Chingas, Joseph 9/18/2006
12|Kuhn, Dale F:Kuhn, Trenton DBA Kuhns Network 9/19/2006
13|Middlesex, Township of, PA 9/20/2006
14|Rizzo, Alice P. 11/9/2006
15|Rehoboth Mckinley Christian Hospital 12/6/2006
16|Batelle Memorial Institute Inc, WA 1/30/2007
17]|Texas Communications Inc. 2/5/2007
18|Waste Management Holdings, Inc. 2/9/2007
19]Aksala Electronics Inc. 2/21/2007
20|BRAUCHLE, JACK W 2/27/2007
21|BLASDELL, JAMES A 3/5/2007
22|ABRAHAM, KYE A 3/9/2007
23|Pagel Partnership 3/20/2007
24INEW PENN MOTOR EXPRESS 3/27/2007
25|SOUTHWEST WASHINGTON MEDICAL CENTER 3/27/2007
26|GLEN J PETERSON AND SHIRLEY L PETERSON REVOCABLE TRUST 4/12/2007
27|STELLER, JO ANN 4/12/2007
28|WELLMON, STEVE 4/30/2007
29|RON MIEDEMA CEMENT CONTRACTOR INC 4/30/2007
30|Brock, Harold:Samuel:Dorothy 5/14/2007
31|B&M Enterprises 5/14/2007
32|SAMNADDA, TERRY 5/14/2007
33|PETRIE, GLENN 5/17/2007
34|Gerhard, Stephen 5/23/2007
35|Bumgarner, Jeffrey W 5/23/2007
36|SMITH, JOY L 5/25/2007
37|Abilene, City of, TX 6/14/2007
38|ARROW INDUSTRIES CORP 7/10/2007
39|SPRAGUE, JO A 8/6/2007
40[{New York, State of - State Police/Albany Police 8/13/2007
41{HAMILTON, COUNTY OF, OH 8/13/2007
42|ELLIS COMPANY PARTNERSHIP 8/13/2007
43|TUCKER, ALAN 8/13/2007
44|Capital Digitronics, Inc. 8/28/2007
45|KARY, LAVERNE E:KARY, EMIL J DBA KARY GROUP 9/14/2007
46|Geter, Kim:Geter, Regina 10/17/2007
47|WHITE MOUNTAIN COMMUNICATIONS INC 11/16/2007
48|GRAND TRAVERSE, COUNTY OF, MI 11/21/2007
49|OTTAWA, COUNTY OF, Ml 12/3/2007
50|HUMBLE, GARY:LEEPER, DEBRA 12/7/2007
51|Skitronics EA Swap 12/20/2007
52|KENT, COUNTY OF, MI 1/7/2008
53|HAMILTON, CITY OF, OH 1/9/2008
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Appendix 8

Summary of Stage 1 FRAs that have Closed, as of December 31, 2018

Deal Name

Stage 1 FRAs

TA Completion Certification
Receipt Date

Deal Count

54|Specialty Corporation--Gill 1/11/2008
55|SOMERSET, COUNTY OF, PA 3/10/2008
56|WYCKOFF FARMS INC 3/21/2008
57|PENN HILS, MUNICIPALITY OF, PA 3/25/2008
58|JEFFERSON LEVEE BOARD, LA 4/14/2008
59|Kenneth and Eva Held Trust #2 Reband 800 4/29/2008
60|CINCINNATI LIMOUSINE SERVICE INC 4/30/2008
61|Telebeeper Guam EA Swap 5/14/2008
62|BOLTHOUSE FARMS INC 5/20/2008
63|MORAINE MATERIALS CO INC 5/30/2008
64|MESA UNIFIED SCHOOL DISTRICT NO 4, AZ 6/16/2008
65|Anheuser Busch Wave 4 7/16/2008
66|WESTMORELAND, COUNTY OF, PA 7/28/2008
67|CELLSMR LICENSE HOLDINGS LLC 7/30/2008
68|Durham School Services 8/1/2008
69|P & R Spectrum Resources, Inc. 8/8/2008
70|GRAND RAPIDS, CITY OF, MI 8/12/2008
71|CONWAY SR, ROBERT J 9/23/2008
72|Clark County, OR 10/30/2008
73|Santa Fe, City of 11/25/2008
74|DAYTON, CITY OF, OH 12/8/2008
75|Aeronautical Radio - Georgia 1/22/2009
76|GUZZ0O, JOHN R 5/14/2009
77|BAIRD, MICHAEL M 5/14/2009
78| TRITON COMMUNICATIONS OF TEXAS LLC 6/4/2009
79|COMMUNICATION PROFESSIONALS LTD 6/9/2009
80|Creative Airtime Services, LLC 6/15/2009
81|Rink, Francis 7/23/2009
82|Rink, William 7/23/2009
83| THIRD DISTRICT VOLUNTEER FIRE DEPARTMENT, LA 7/27/2009
84|Rink, Michael E 7/30/2009
85|KENNER, CITY OF, LA 8/25/2009
86|MIAMI, TOWNSHIP OF, OH 8/25/2009
87|Bibeau, Fernand 9/3/2009
88|AAA ARIZONA INC 10/27/2009
89|CITY OF PUBLIC SERVICE, TX 10/28/2009
90| TELEBEEPER OF NEW MEXICO INC 12/4/2009
91|DHL WORLDWIDE EXPRESS B.V. 12/14/2009
92|SAINT JAMES, PARISH OF, LA 1/19/2010
93|Kennedy Associates, Inc. 1/26/2010
94|Kneupper, Kevin 1/26/2010
95|Kneupper, Urban 1/26/2010
96|PAPATHEOFANIS, BILL J 1/26/2010
97|Salgot Rebanding 3/26/2010
98|UNIVERSITY OF NEW ORLEANS, LA 4/8/2010
99]Slidell, City of, LA 9/14/2010
100|Allen Wireless Group - SoCo Territory 3/1/2011
101|GOULD VOLUNTEER FIRE DEPARTMENT, LA 1/17/2012
102|MISSISSIPPI, STATE OF 2/28/2012
103|EAST BATON ROUGE, PARISH OF, LA 4/9/2013
104|MAYS, MYRON 4/24/2013
105|NEW ORLEANS, CITY OF, LA 7/30/2014
106|Baton Rouge, City of, LA 12/4/2015
107|Plaquemines Parish Government, LA 10/25/2016
108|LOUISIANA, STATE OF 12/13/2016
109|LP Ganacias Enterprises, Inc 4/6/2018

Subtotal FRA count for Wave 4

109

Page 16 of 18




Appendix 8
Summary of Stage 1 FRAs that have Closed, as of December 31, 2018

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
Canadian Border Region

1]Atlantic Communications, Inc 10/23/2009

2|Wibe, Gary 11/25/2009

3[Saddle Butte Towers 12/17/2009

4|S D Warren Company 12/30/2009

5|Waste Management Holdings Inc 1/19/2010

6|Great Lakes Construction Company 1/19/2010

7|Communications Source Inc 2/18/2010

8|LONGABERGER COMPANY Rebanding 2/24/2010

9|Ruhlin Co 3/4/2010
10{Port Orchard Sand and Gravel 3/10/2010
11| Trunking Plus Inc 3/16/2010
12|Cadman, Inc 3/24/2010
13|Tatarka, Robert 3/25/2010
14[American Electric Power 3/30/2010
15|Ravenna School System, OH 3/31/2010
16|Crestwood School District, OH 3/31/2010
17{Bush Electronics Inc 4/6/2010
18|Shuttle Express Inc 4/9/2010
19| City Centre Associates 4/14/2010
20|Occidental Chemical Corporation 5/6/2010
21|Rumford Paper Company 5/6/2010
22|Ratchenski, Walter 5/14/2010
23|Midwest Energy Cooperative 6/7/2010
24|Smart Link Communications 6/14/2010
25|Goodyear Tire and Rubber Company 7/6/2010
26|Domtar Industries Inc 7/13/2010
27|Anheuser Busch Canadian Rebanding 8/23/2010
28|Whicker, Stanley H Canadian Rebanding 9/13/2010
29|Northern Border Pipeline Company 10/5/2010
30|Lubrizol Corp 10/12/2010
31|Petes Communications Inc 10/19/2010
32|Key Center Properties, LP 10/19/2010
33]|Futronics Inc 10/27/2010
34|Riverview School District 407, WA 10/29/2010
35|Eastman Kodak 11/1/2010
36|ProComm Alaska, LLC 11/9/2010
37|Bahner, Spencer L 11/17/2010
38|Earl Mondry & Sons 1/4/2011
39|T & M Asphalt Paving Inc 1/5/2011
40|Knutson, O R 1/6/2011
41 |Katahdin Paper Company LLC 2/2/2011
42]|JPJ Electronic Communications Inc 2/4/2011
43|Gary Merlino Construction 2/28/2011
44[North Kitsap School District 400, WA 3/15/2011
45|Fraser Papers Limited 4/15/2011
46|Bristol Myers Squibb Co 6/28/2011
47|Miles Sand & Gravel Co Inc 7/8/2011
48|APT Wireless 8/3/2011
49|Portage Point Farms 8/29/2011
50| Central Maine Power Company 10/7/2011
51|Stones Mobile Radio Inc 10/7/2011
52|Salmon Bay Sand and Gravel Co Inc 11/14/2011
53|Information Transfer Systems 1/6/2012
54|Federal Express Canadian Rebanding 2/24/2012
55|ConocoPhillips Communications Inc. 4/20/2012
56| Columbia Falls Aluminum CO LLC 5/11/2012
57|Professional Communications Messaging Service Inc 5/23/2012
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Appendix 8

Summary of Stage 1 FRAs that have Closed, as of December 31, 2018

Stage 1 FRAs

Deal Name

TA Completion Certification
Receipt Date

Deal Count

58|Hazelton Industries Inc 7/9/2012
59[Miller, Judith & Wayne A 8/22/2012
60| Chrysler Corporation 9/5/2012
61|BP West Coast Products LLC 7/24/2013
62|Ford Communications Inc 3/11/2014
63[FELHC Inc 9/4/2014
64|Northwest Airlines, Inc 3/4/2015
65|American Medical Response, Inc. 3/18/2015
66|Spectrum Communications Inc 3/23/2015
67|Plymouth Canton Community School Dist, Ml 6/1/2015
68|Wiztronics Inc 11/16/2015
69|Consumers Energy Company 11/20/2015
70[KIRO-TV, Inc. 7/8/2016
Subtotal FRA count for Canadian Border Region 70
Mexican Border Region
1|Borderland Construction Company, Inc. 12/18/2014
2|Allen Wireless Settlement Group 2/25/2015
3|Centronix Communications 5/26/2015
4|William R. Mc Lure 8/28/2015
5|Key Communications, Inc. 2 11/20/2015
6|Telebeeper Mexican Rebanding 11/23/2015
7|/SC COMMUNICATIONS 1/19/2016
8|FONTANA UNIFIED SCHOOL DISTRICT EXT 7020, CA 2/8/2016
9|Public Service Company of New Mexico 3/28/2016
10|SHERIFFS POSSE OF SUN CITY INC 4/13/2016
11| Tucson Electric Power Company 5/2/2016
12|Sutter, Cathy 5/2/2016
13|GILCOMM LLC 5/2/2016
14|COM RENTS INC 7/18/2016
15|Cox Communications California 12/7/2016
16|PANDOL BROS INC 6/26/2017
17|Rudnick, Daniel Mexican Rebanding 7127/2017
18|American Wireless 3/29/2018
Subtotal FRA count for Mexican Border Region 18
Total FRAs 999
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Appendix 8
Summary of Stage 1 FRAs that are Pending TA Completion Certification Review, as of December 31, 2018

Stage 1 FRAs Pending TA Completion Certification Review

TA Completion Certification

Deal Name Receipt Date Deal Count

Wave 1
Subtotal FRA count for Wave 1 | [ 0
Wave 2
Subtotal FRA count for Wave 2 | [ 0
Wave 3
Subtotal FRA count for Wave 3 | [ 0
Wave 4

1|HOOPER, STEVEN E 7/7/2009

2|Choice Phone ESMR rebanding 7/23/2018
Subtotal FRA count for Wave 4 2
Canadian Border Region
Subtotal FRA count for Canadian Border Region | 0
Mexican Border Region
Subtotal FRA count for Mexican Border Region 0
Total FRAs Pending TA Completion Certification Review 2
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Appendix 8
Summary of Stage 1 PFAs that have Closed, as of December 31, 2018

Stage 1 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1
1|Roanoke, County of (VA) 12/15/2006
2|lllinois Power Company 7/12/2007
3|Chesterfield County, VA 1/15/2008
4|Boston, City of - Police (MA) 5/12/2008
5|Chevron USA Inc 5/6/2009
6|DISTRICT OF COLUMBIA, DC (MW-COG) 2/18/2010
7|Henrico County Public Schools VA 8/17/2010
8|WCCCA 8/27/2010
9|Reading, City of (2) 8/30/2010
10|Baltimore, County of 6/16/2011
11|Richmond, City of VA 1/20/2012
12|Virginia Beach, County of 2/6/2012
13|Rhode Island, State of - Pre Planning 5/8/2013
14|Seabrook - Planning Funding 5/14/2013
15|WASHINGTON, STATE OF 3/30/2015
16|Boston, City of 4/8/2015
Subtotal PFA count for Wave 1 16
Wave 2
1|Atofina Petrochemicals Inc 12/1/2006
2|Duke Energy (rebanding) 7/17/2009
3|CHATTANOOGA, CITY OF, TN 1/7/2010
Subtotal PFA count for Wave 2 3
Wave 3
1|LAMAR, COUNTY OF, MS 9/28/2007
2|HOUSTON, COUNTY OF, GA 10/15/2007
3[JONES, COUNTY OF, MS 4/14/2008
4|COCONUT CREEK, CITY OF, FL 4/17/2008
5|Duke Energy Company - Rebanding 4/22/2008
6/|BOCA RATON, CITY OF, FL 4/23/2008
7|DAPHNE, CITY OF, AL 4/29/2008
8|TIFT, COUNTY OF, GA 5/12/2008
9|Pasco, County OF, FL 7/7/2008
10|DeKalb County Police Department, GA 8/29/2008
11|Chevron USA Mississippi 9/29/2008
12|Rockdale County of, GA 11/10/2008
13|HERNANDO, COUNTY OF, FL 8/20/2009
14|BROWARD, COUNTY OF, FL 9/1/2009
15|WALTON, COUNTY OF, GA 10/21/2009
16|GEORGIA, STATE OF 7/13/2010
17|PENSACOLA, CITY OF, FL 9/24/2010
18|WEST PALM BEACH, CITY OF, FL 7/27/2011
19|CITRUS, COUNTY OF, FL 12/19/2011
20|GREENSBORO, CITY OF, NC 12/22/2011
21|MORGAN, COUNTY OF, AL 3/20/2012
22|BIBB, COUNTY OF, GA 4/30/2012
23|MANATEE, COUNTY OF, FL 8/20/2012
24|MIAMI BEACH, CITY OF, FL 10/15/2012
Subtotal PFA count for Wave 3 24
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Appendix 8
Summary of Stage 1 PFAs that have Closed, as of December 31, 2018

Stage 1 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 4
1|SLIDELL, CITY OF, LA 1/18/2008
2|SOMERSET, COUNTY OF, PA 1/24/2008
3|MIAMI, TOWNSHIP OF, OH 2/25/2010
4|MISSISSIPPI, STATE OF 7/6/2010
5|SAINT JAMES, PARISH OF, LA 7/29/2010
6|Choice Phone ESMR rebanding 12/16/2010
7|RANKIN, COUNTY OF, MS 5/23/2011
8|LOUISIANA, STATE OF 5/11/2012
9|EAST BATON ROUGE, PARISH OF, LA 6/11/2012
10|SAINT JOHN THE BAPTIST, PARISH OF, LA 4/2/2014
11|JEFFERSON, PARISH OF, LA 7/23/2014
Subtotal PFA count for Wave 4 11
Canadian Border Region
1|Central Maine Power Company 5/13/2010
2|Chrysler Corporation 9/24/2010
3|The Boeing Company 10/25/2010
4|Ford Communications Inc 4/11/2011
5|FELHC Inc 10/10/2011
6|United Telephone Company of Ohio 8/24/2012
7|Consumers Energy Company 3/4/2015
Subtotal PFA count for Canadian Border Region 7
Mexican Border Region
1|J. Paul Getty Trust 10/8/2014
2|Public Service Company of New Mexico 6/23/2015
3|FONTANA UNIFIED SCHOOL DISTRICT EXT 7020, CA 8/3/2015
4|Arizona Public Service Company 8/28/2015
5[San Diego Transit 11/6/2015
6|AEP Mexican Border Rebanding 8/10/2016
Subtotal PFA count for Mexican Border Region 6
Total PFAs 67
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of December 31, 2018

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1

1[Milwaukee Area Tech College 9/15/2006

2|NEW ALBANY, CITY OF, IN PH I| 10/2/2006

3|PENDLETON, TOWN OF, IN PH | 1/17/2007

4|BLUFFTON, CITY OF, IN PH II 1/17/2007

5|WILMINGTON, CITY OF, DE PH Il 3/15/2007

6|BLOOMINGTON, CITY OF, IN PH Il 3/15/2007

7|ELWOOD, CITY OF, IN PH Il 5/17/2007

8|WALWORTH, COUNTY OF, WI PH II 7/2/2007

9|ADAMS, COUNTY OF, PAPH II 7/10/2007
10|POUGHKEEPSIE, TOWN OF, NY 8/6/2007
11|WISCONSIN CENTER DISTRICT, WI PH Il 8/13/2007
12|BRISTOL, CITY OF, CT PH II 9/12/2007
13|SOUTHWEST CENTRAL DISPATCH, IL PH Il 1/25/2008
14|RIVERSIDE REGIONAL JAIL AUTHORITY, VA PH II 2/19/2008
15|WATERFORD, TOWN OF, CT PH Il 5/15/2008
16|NEWTON, CITY OF, MA PH | 6/11/2008
17|Monterey, County of (CA) PH Il 6/27/2008
18|PORTER, TOWN OF, IN PH | 7/16/2008
19|WHITE PLAINS, CITY OF, NY PH I| 7/22/2008
20|MIDDLETOWN, TOWNSHIP OF, NJ PH Il 7/22/2008
21|HOWELL, TOWNSHIP OF, NJ PH II 7/25/2008
22|WESTPORT, TOWN OF, CT PH Il 8/4/2008
23|Campbell, City of, CA PH Il 8/11/2008
24|BLACKSBURG, TOWN OF, VA PH | 8/19/2008
25|New York, State of PH Il Metro 21 9/3/2008
26|NORTON, TOWN OF, MA PH II 9/3/2008
27|Wilbraham, Town of, MA PH Il STA 9/8/2008
28| LAGRANGE COUNTY COMMUNICATIONS, IN PH II 9/11/2008
29|Emeryville, City of, CA PH II 9/16/2008
30|FAIR LAWN, BORO OF, NJ PH I 9/17/2008
31|GURNEE, VILLAGE OF, IL PH II 9/29/2008
32|SOUTH HADLEY, TOWN OF, MA PH II 10/1/2008
33|San Bruno, City of, CAPH Il 10/7/2008
34|Oregon, State of - OR PH II 10/9/2008
35|MISHAWAKA, CITY OF, IN PH II 10/9/2008
36|New York, State of PH Il OCFS 10/23/2008
37|SCARSDALE, VILLAGE OF, NY PH Il 10/27/2008
38| WALLINGFORD POLICE DEPARTMENT, TOWN OF, CT PH Il 11/7/2008
39|Redwood City, City of, CA PH | 11/21/2008
40| Contra Costa County, CA PH Il 11/24/2008
41|Bolingbrook, Village of, IL PH Il 12/3/2008
42|Lodi, City of, CA PH II 12/5/2008
43|Mountain View, City of, CA PH Il 12/9/2008
44|NORTH ANDOVER, TOWN OF, MA PH I 12/9/2008
45|BURNS HARBOR, TOWN OF, IN PH II 1/9/2009
46|PORTAGE, CITY OF, IN PH Il 1/16/2009
47|EASTON, TOWN OF, MA PH || 1/22/2009
48|KENOSHA, COUNTY OF, WI PH II 1/22/2009
49|Sunnyvale, City of, CA PH Il 1/30/2009
50|Piedmont, City of, CA PH | 2/4/2009
51|WATERTOWN, TOWN OF, MA PH II 2/17/2009
52|ROCK, COUNTY OF, WI PH Il 2/17/2009
53|CHICOPEE, CITY OF, MA PH Il 2/19/2009
54|HASBROUCK HEIGHTS, BOROUGH OF, NJ PH II 3/9/2009
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Appendix 8

Summary of Stage 2 FRAs that have Closed, as of December 31, 2018

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
55|Merced County, CA PH Il 3/9/2009
56| BERKSHIRE COUNTY OF, MA PH Il 3/13/2009
57|WESTFIELD, TOWN OF, MA PH I 4/1/2009
58| GROTON, TOWN OF, CT PH Il 4/2/2009
59|Redding, City of, CAPH Il 4/15/2009
60|Aurora, City of, CO Phase Il 4/17/2009
61|BOSTON, CITY OF, MA PH Il - Fire 5/4/2009
62|Modesto, City of, CA PH I| 5/13/2009
63|Alleghany, County of, VA PH | 5/21/2009
64|Fresno, City of, CA PH I| 6/1/2009
65|PARSIPPANY TROY HILLS, TOWNSHIP, NJ PH Il 7/8/2009
66| Fairfield, Town of, CT 7/8/2009
67|DAYVILLE FIRE DISTRICT, CT PH II 7/10/2009
68|NEW CASTLE COUNTY OF, DE PH II 7/17/2009
69|Hartford Hospital, PH Il STA 8/4/2009
70|NEW HAVEN, CITY OF, CT PH II 8/11/2009
71|HARRISONBURG-ROCKINGHAM EMER COMMS. CENTER PH II 8/25/2009
72|CASS, COUNTY OF, IN PH Il 8/31/2009
73|ELK GROVE UNIFIED SCHOOL DISTRICT, CA PH II 9/11/2009
74|WEST SPRINGFIELD, TOWN OF, MA PH Il 9/17/2009
75|SPRINGFIELD, CITY OF, IL PH II 9/17/2009
76|BRIGANTINE, CITY OF, NJ PH Il 9/22/2009
77|WESTMONT, VILLAGE OF, IL PH || 9/24/2009
78|New Jersey Sports & Exposition Authority PH | 11/2/2009
79|COLLEGE OF WILLIAM AND MARY PH II 11/4/2009
80|NEWARK HOUSING AUTHORITY, NJ PH Il 11/4/2009
81|Champaign, City of, IL PH Il STA 11/4/2009
82|Housing Authority of Denver, CO Ph Il 11/11/2009
83|MADISON, CITY OF, WI PH Il 11/12/2009
84|Walnut Creek, City of, CA PH | 11/19/2009
85| Stockton, City of, CA PH Il 12/1/2009
86|NORTHWEST DISTRICT ATTORNEYS OFFICE, MA PH Il 12/7/2009
87|SOUTH BRUNSWICK, TOWNSHIP OF, NJ PH || 12/14/2009
88|MC LEAN, COUNTY OF, IL PH II 12/15/2009
89| Yamhill Communication Agency PH I 1/4/2010
90| CUMBERLAND, COUNTY OF, NJ PH I 1/26/2010
91|Marion, County of, OR PH Il 2/16/2010
92|Pikes Peak Regional Comm Network 2/16/2010
93|Las Vegas, City of, NV PH Il 2/23/2010
94|Las Vegas Metropolitan Police 2/24/2010
95|Palo Alto, City of, CA PH Il 3/9/2010
96| FARMINGTON, TOWN OF, CT PH Il 3/11/2010
97|BELLEVILLE, TOWNSHIP OF, NJ PH II 3/16/2010
98|WESTMINSTER, CITY OF, CO PH Il 3/19/2010
99|HANCOCK COUNTY OF, IN PH II 3/19/2010

100|ORLAND PARK, VILLAGE OF, IL PH Il 4/9/2010
101|North Las Vegas, City of, NV PH II 4/13/2010
102|Ceres, City of, CAPH Il 4/13/2010
103|McHenry, County of, IL PH Il STA 4/21/2010
104|WHEELING, VILLAGE OF, IL PH II 4/28/2010
105|San Joaquin, County of, CA PH Il 4/30/2010
106|WOODCLIFF LAKES, BOROUGH OF, NJ PH II 5/20/2010
107|Saint Clair County Transit District, IL PH 1l 6/7/2010
108|Lakewood, City of, CO, Phase || 6/8/2010
109|TRAHOS, MICHAEL C PH Il 7/1/2010
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Appendix 8

Summary of Stage 2 FRAs that have Closed, as of December 31, 2018

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
110|American Red Cross Bay Area PH Il 7/13/2010
111{SUDBURY, TOWN OF, MA PH II 7/19/2010
112|RHODE ISLAND, STATE OF PH II 8/6/2010
113|Turlock, Gustine City's of, CA PH Il 8/17/2010
114|Oregon Department of Corrections PH Il 8/27/2010
115[STATE UNIVERSITY OF NY MARITIME COLLEGE PH II 9/3/2010
116{Ogden, City of, UT PH Il 9/14/2010
117|STEUBEN, COUNTY OF, IN PH Il 10/12/2010
118|Livermore/Amador Valley Transit Auth PH I 10/12/2010
119|METROPOLITAN EMERGENCY COMMUNICATIONS AGCY PH II 10/20/2010
120{ROCK ISLAND, COUNTY OF, IL PH Il 10/27/2010
121|BROWN, COUNTY OF, WI PH Il 11/11/2010
122|ANDERSON, CITY OF, IN PH Il 11/15/2010
123|San Jose, City of, CA PH Il 12/6/2010
124|BOONE, COUNTY OF, IN PH II 12/9/2010
125|Minnesota, State of PH Il - Wave 1 12/16/2010
126{Maui, County of, HI PH II 12/21/2010
127[UCAN - DFCM Equipment Only 1/5/2011
128(BETHLEHEM, CITY OF, PA PH Il 1/6/2011
129|New York, State of, PH Il Wave 1 1/14/2011
130{UCAN - IHC Equipment Only 2/18/2011
131|LASALLE, COUNTY OF, IL PH II 3/15/2011
132|BUCKS, COUNTY OF, PA PH II 3/21/2011
133|OCEAN CITY, CITY OF, NJ PH II 4/25/2011
134|ATLANTIC CITY, CITY OF, NJ PH Il 4/29/2011
135|Petersburg, City of, VA PH Il STA 5/23/2011
136|GREENFIELD, CITY OF, WI PH Il 6/6/2011
137|ROANOKE, COUNTY OF, VA PH II 6/13/2011
138|New York State - Mobile Only 6/15/2011
139|SHELTON, CITY OF, CT PH II 6/27/2011
140{NAPERVILLE, CITY OF, ILPH II 8/2/2011
141|MERIDEN, CITY OF, CT PH II 8/3/2011
142[IRVINGTON, TOWNSHIP OF, NJ PH I 8/23/2011
143|TAZEWELL, COUNTY OF, IL PH Il 8/24/2011
144|PEORIA COUNTY SHERIFFS DEPARTMENT, IL PH II 8/31/2011
145|UCAN - WVC Equipment Only 9/15/2011
146[NEW BRITAIN, CITY OF, CT PH Il 10/31/2011
147[UCAN - UDOT Equipment Only 11/17/2011
148|Provo, City of, UT PH Il 11/17/2011
149|UCAN - Utah County Equipment Only 11/18/2011
150|PACE SUBURBAN BUS SERVICE OF THE RTA, IL PH Il 11/30/2011
151|TYNGSBOROUGH, TOWN OF, MA PH || 12/13/2011
152|UCAN - Tooele 12/20/2011
153|FALL RIVER, CITY OF, MA PH | 1/5/2012
154|KENT COUNTY OF, MD PH Il 1/9/2012
155|Santa Clara Valley Water District, CA PH I 1/23/2012
156 |East Hartford, Town of, CT PH Il MA only 2/2/2012
157|TERRE HAUTE, IN PH II 3/1/2012
158 UTAH COMMUNICATIONS AGENCY NETWORK, UT PH I 3/29/2012
159|EAST HAMPTON, TOWN OF, NY PH II 4/13/2012
160|Rampart Search and Rescue PH || MA only 4/24/2012
161|BERGEN, COUNTY OF, NJ PH Il 5/10/2012
162|MONTGOMERY, VILLAGE OF, IL PH Il 5/11/2012
163[QUINCY, CITY OF, MA PH II 5/15/2012
164|Mashantucket Pequot Tribal Nation, CT PH Il 5/30/2012
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165|NORTHWEST CENTRAL DISPATCH SYSTEM, IL PH II 6/4/2012
166|NEW YORK, CITY OF, NY PH II 6/5/2012
167|Passaic, County of, Office of Emergency Mgmt PH I 6/11/2012
168|Santa Clara County, CA PH II 6/11/2012
169|NEWARK, CITY OF, NJ PH II 6/16/2012
170|DAVIS, CITY OF, CA PH Il 6/27/2012
171|Woodridge, Village of, IL PH Il MA only 7/13/2012
172|EAST CHICAGO, CITY OF, IN PH II 9/10/2012
173|BABYLON, TOWN OF, NY PH | 9/10/2012
174|WASHINGTON COUNTY CONSONSOLIDATED COMM AGY PH II 9/26/2012
175|CENTRAL VA PLANNING DISTRICT COMMISSION, VA PH II 10/10/2012
176|CLINTON, TOWN OF, CT PH I 10/15/2012
177|SCHAUMBURG, VILLAGE OF, IL PH II 10/18/2012
178|MIDDLESEX, COUNTY OF, NJ PH Il 10/22/2012
179|HARTFORD, City of, CT PH Il 11/8/2012
180|RHODE ISLAND PUBLIC TRANSIT AUTHORITY, RI PH II 11/8/2012
181|FAIRFIELD, TOWNSHIP OF, NJ PH I 11/19/2012
182|TRUMBULL, TOWN OF, CT PH Il 12/10/2012
183|KANKAKEE, CITY OF, IL PH II 1/9/2013
184|NASHUA, CITY OF, NH PH Il 1/22/2013
185|Honolulu, City and County of, HI PH Il 1/25/2013
186|Salem, City of, OR PH Il 1/29/2013
187|South Windsor, Town of, CT PH || MA 3/13/2013
188|EAGLE, COUNTY OF, CO PH Il 4/8/2013
189|HANOVER, COUNTY OF, VA PH II 4/10/2013
190|PROVIDENCE, CITY OF, RI PH II 4/11/2013
191|HOWARD, COUNTY OF, IN PH II 4/11/2013
192|WETHERSFIELD, TOWN OF, CT PH Il 4/12/2013
193|VACAVILLE, CITY OF, CA PH Il 4/15/2013
194|lllinois, State of, DOC PH Il 4/15/2013
195|HAMPTON, CITY OF, VA PH | 5/29/2013
196|WEST ORANGE, TOWNSHIP OF, NJ PH I 6/26/2013
197|PRINCE GEORGES, COUNTY OF, MD PH II 7/12/2013
198| TIPPECANOE, COUNTY OF, IN PH Il 7/12/2013
199|ALEXANDRIA, CITY OF, VA PH Il 7/12/2013
200|ALLEN, COUNTY OF, IN PH II 7/12/2013
201|Sheboygan County, WI PH Il 7/15/2013
202|Milwaukee, County of, Wl - MCTS CAD/AVL System 7/31/2013
203|UNIVERSITY OF CONNECTICUT, CT PH I 8/9/2013
204|HOBOKEN, CITY OF, NJ PH Il 8/26/2013
205|WAUKESHA, COUNTY OF, WI PH Il 9/16/2013
206|AURORA, CITY OF, IL PH II 9/30/2013
207|Adams Twelve Five Star School District, Phase I 10/4/2013
208|MILFORD, CITY OF, CT PH Il 10/18/2013
209|LA CROSSE, CITY OF, WI PH II 10/22/2013
210|DELAWARE RIVER PORT AUTHORITY, NJ PH II 11/14/2013
211|BARNSTABLE, COUNTY OF, MA PH II 1/6/2014
212|WASHOE, COUNTY OF, NV PH II 2/3/2014
213|SAINT CLAIR, COUNTY OF, IL PH Il 2/3/2014
214|DENVER, CITY AND COUNTY OF, CO PH I 2/12/2014
215|Delaware, County Of, PA PH Il 3/11/2014
216|Stafford, County of VA interop only 3/11/2014
217|Connecticut DOC PH Il MA Only 4/7/2014
218|NORFOLK, CITY OF, VAPH II 5/14/2014
219|MIDDLESEX COUNY OF, MA PH || 5/29/2014
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220|Kauai, County of, HI PH Il 6/4/2014
221|SPOTSYLVANIA, COUNTY OF, VA PH Il 7/9/2014
222|MILWAUKEE, CITY OF, WI PH Il 9/4/2014
223|PORT AUTH OF NY AND NJ PH Il 9/8/2014
224|Salt Lake City, City of, UT PH Il 9/15/2014
225|Carroll, County of, MD PH Il Mutual Aid 10/6/2014
226|EGG HARBOR, TOWNSHIP OF, NJ PH II 10/22/2014
227|PHILADELPHIA, CITY OF, PAPH II 11/21/2014
228|GALLOWAY, TOWNSHIP OF, NJ PH Il 11/25/2014
229|North Providence, Town of, RI PH Il STA 12/1/2014
230|READING, CITY OF, PA PH Il 12/17/2014
231|SAN FRANCISCO, CITY & COUNTY OF, CA PH Il 12/17/2014
232|NARRAGANSETT, TOWN OF, RI PH Il 1/9/2015
233|OCEAN CITY, TOWN OF, MD PH I 1/30/2015
234|Saint Mary's, County Of, MD PH I 2/20/2015
235|Clark, County of, NV PH Il 2/23/2015
236|Cook, County of, IL PH Il 2/23/2015
237|ATLANTIC, COUNTY OF, NJ PH Il 2/25/2015
238|New Jersey AGO PH Il 3/4/2015
239|Roseville, City of, CA PH Il 3/16/2015
240|SUFFOLK, COUNTY OF PH Il 3/16/2015
241|LOUDOUN, COUNTY OF, VA PH II 3/16/2015
242|JERSEY CITY, CITY OF, NJ PH II 3/18/2015
243|WEST HARTFORD, TOWN OF, CT PH II 3/23/2015
244|SALISBURY, CITY OF, MD PH Il 3/23/2015
245|CULPEPER, COUNTY OF, VA PH II 3/25/2015
246]|Anne Arundel, County of, MD PH Il MA 4/20/2015
247|University of Maryland PH Il 6/22/2015
248|MASSACHUSETTS BAY TRANS AUTHORITY PH II 6/29/2015
249|RICHMOND, CITY OF, CA PH II 8/3/2015
250|WILL, COUNTY OF, IL PH II 10/26/2015
251|Baltimore, City of, MD PH Il Mutual Aid 11/6/2015
252|University of California - Davis 11/19/2015
253|HYANNIS, TOWN OF, MA PH II 11/30/2015
254|ILLINOIS, STATE OF PH Il 12/28/2015
255|Howard, County of, MD PH Il Mutual Aid 1/4/2016
256|HOWARD, COUNTY OF, MD PH I 1/4/2016
257|LAKE, COUNTY OF, IL PH Il 1/4/2016
258|ANNE ARUNDEL, COUNTY OF, MD PH I 1/6/2016
259|Baltimore, County of, MD PH Il Mutual Aid 1/19/2016
260|ALAMEDA, COUNTY OF, CA PH Il 2/3/2016
261|LANCASTER COUNTY OF, PA PH | 2/8/2016
262|SUFFOLK, COUNTY OF, NY PH Il 3/4/2016
263|NEWPORT NEWS, CITY OF, VA PH Il 3/9/2016
264|WISCONSIN, STATE OF PH I 3/9/2016
265|Harford, County of, MD PH Il Mutual Aid 3/18/2016
266|/CONNECTICUT, STATE OF PH || 3/30/2016
267|New Jersey Transit 4/6/2016
268|TRENTON, CITY OF, NJ PH Il 4/8/2016
269|STAMFORD, CITY OF, CT PH II 4/18/2016
270|MILWAUKEE, COUNTY OF, WI PH II 4/20/2016
271|DELAWARE, STATE OF PH Il 5/2/2016
272|BALTIMORE, CITY OF, MD PH II 5/4/2016
273|0ZAUKEE, COUNTY OF, WI PH Il 5/9/2016
274|WARRENTON FAUQUIER JOINT COMM CTR PH I 5/9/2016
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275|NEW JERSEY, STATE OF PH Il 5/18/2016
276|NEVADA, STATE OF PH Il 6/17/2016
277|JOLIET, CITY OF, ILPH II 6/21/2016
278|HOPEWELL, CITY OF, VA PH Il 7/6/2016
279|Baltimore Washington Int'l Airport PH || 7/8/2016
280|CHESTER, COUNTY OF, PA PH Il 7/27/2016
281|CARROLL, COUNTY OF, MD PH Il 8/16/2016
282|YORK, COUNTY OF, VA PH Il 9/13/2016
283|WICOMICO, COUNTY OF, MD PH II 9/22/2016
284|Chesterfield, County of, VA PH Il 10/26/2016
285|WATERBURY, CITY OF, CT PH Il 10/28/2016
286|ARLINGTON, COUNTY OF, VA PH I 11/16/2016
287|PRINCE WILLIAM, COUNTY OF, VA PH II 2/13/2017
288|CAMBRIDGE, CITY OF, MA PH Il 3/10/2017
289|VIRGINIA, COMMONWEALTH OF, VA PH Il 3/10/2017
290|ALBEMARLE, COUNTY OF, VA PH Il 3/10/2017
291 |University of California - Berkeley 3/16/2017
292|SAN FRANCISCO BART PH II 4/18/2017
293|University of California - Merced PH || 6/5/2017
294|VIRGINIA BEACH, CITY OF, VA PH Il (Stage 2) 7/12/2017
295|Pennsylvania, Commonwealth of PH I 8/1/2017
296|DELAWARE, COUNTY OF, IN PH Il 10/5/2017
297|CHESAPEAKE, CITY OF, VA PH I| 3/22/2018
Subtotal FRA count for Wave 1 297
Wave 2

1|Lexington Fayette Urban County Government - Police Div. 1/3/2007
2|Louisville, City of, KY PH Il 3/20/2007
3|MADISONVILLE, CITY OF, KY PH Il 7/2/2007
4|MOUNTAIN HOME, CITY OF, AR PH Il 7/25/2007
5|JONESBORO, CITY OF, AR PH Il 7/31/2007
6|BLOOMINGTON, CITY OF, MN PH II 9/28/2007
7|LINN, COUNTY OF, IA PH Il 10/16/2007
8|MOWER, COUNTY OF, MN PH II 12/10/2007
9|BENTON, COUNTY OF, MN PH II 1/18/2008
10|Sebastian, County of, AR PH Il 3/11/2008
11|Conway, City of, AR Phase Il 4/11/2008
12|SEVIER, COUNTY OF, TN PH II 4/11/2008
13|DUNCANVILLE, CITY OF, TX PH Il 5/9/2008
14|KINGSPORT, CITY OF, TN PH Il 5/27/2008
15|KENTON COUNTY AIRPORT BOARD, KY PH II 6/10/2008
16|SCOTTSBLUFF, COUNTY OF, NE PH Il 6/13/2008
17|Liberty, City of, MO PH Il 7/8/2008
18| Tonganoxie, City of, KS PH I 7/9/2008
19|SHERBURNE, COUNTY OF, MN PH I 7/9/2008
20|GARFIELD, COUNTY OF, OK PH II 7/14/2008
21|COUNCIL BLUFFS, CITY OF, IA PH Il 7/16/2008
22|Saline, County of, NE PH Il 7/21/2008
23|City Utilities of Springfield, MO PH I 7/30/2008
24|Crawford County, KS PH Il 8/5/2008
25|KENTUCKY, COMMONWEALTH OF PH || 8/8/2008
26|BROWN, COUNTY OF, MN PH II 8/11/2008
27|Nemaha, County of, NE PH I 8/20/2008
28| CAMPBELL, COUNTY OF, KY PH | 8/27/2008
29|SHERMAN, CITY OF, TX PH II 8/28/2008
30|GREENVILLE, CITY OF, TXPH II 9/9/2008
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31|LOUISVILLE METRO GOVERNMENT, KY PH II 9/9/2008
32|Parker County, TX PH Il 9/9/2008
33|Fremont, City of, NE PH | 9/16/2008
34|KENTUCKY STATE POLICE PH II 9/16/2008
35|WILLIAMSON, COUNTY OF, TN PH II 9/22/2008
36|York, County of, NE PH Il 9/29/2008
37|ASHLAND, CITY OF, NE PH II 9/29/2008
38|Richardson, County of, NE PH Il 10/1/2008
39|Fillmore, County of, NE PH Il 10/8/2008
40|Finney County, KS PH I 10/10/2008
41|JEFFERSON, COUNTY OF, AR PH Il 11/3/2008
42|York, City of, NE PH I| 11/10/2008
43|Middle TN State Univ PH II 11/11/2008
44|LEXINGTON FAYETTE URBAN CTY GOVERNMENT PH || 12/2/2008
45|WATERLOO, CITY OF, IAPH II 1/7/2009
46|CEDAR PARK, CITY OF, TX PH II 1/12/2009
47|Franklin, City of, TN PH I| 1/26/2009
48| City of Hendersonville Fire Department, TN PH Il 2/6/2009
49|Stearns, County of, MN PH Il 2/13/2009
50|Gladstone, City of, MO PH Il 3/13/2009
51|UNIVERSITY OF NORTHERN IOWA, IAPH Il 3/17/2009
52|COVINGTON, CITY OF, KY PH Il 3/18/2009
53|BRENTWOOD, CITY OF, TN PH I 3/23/2009
54|KENTON, COUNTY OF, KY PH II_Police 3/25/2009
55|WRIGHT, COUNTY OF, MN PH II 4/1/2009
56|BUFFALO, COUNTY OF, NE PH II 4/6/2009
57|Dakota, County of, MN PH Il STA 4/8/2009
58| University of Texas Medical Branch Police PH Il 4/15/2009
59|CASPER, CITY OF, WY PH II 4/29/2009
60|WEST HELENA, CITY OF, AR PH II 4/29/2009
61|PARKERSBURG, CITY OF, WV PH II 5/14/2009
62|CHEYENNE, CITY OF, WY PH Il 5/21/2009
63|Prairie Band of Potawatomi Nation, KS PH | 5/21/2009
64|lowa State Police PH Il FB2T 6/4/2009
65|MINNESOTA, STATE OF PH II 6/9/2009
66|OLMSTED, COUNTY OF, MN PH I 6/16/2009
67|DALLAS, COUNTY OF, TXPH Il 6/29/2009
68| GEORGETOWN, CITY OF, KY PH Il 6/29/2009
69| SAUNDERS, COUNTY OF, NE PH Il 7/7/2009
70|Americas Center, MO PH I 7/31/2009
71|City of North Richland Hills, TX PH II 9/3/2009
72|Wyoming, State of PH Il 9/17/2009
73|SAINT CLOUD, CITY OF, MN PH Il 9/22/2009
74|MINNEAPOLIS, CITY OF, MN PH I 10/5/2009
75|IOWA STATE FAIR, IA PH Il 10/6/2009
76|BAPTIST MEMORIAL HEALTH CARE CORPORATION PH || 11/2/2009
77|Hennepin, County of, MN PH Il 12/2/2009
78|RICE & STEELE, COUNTY OF, MN PH II 12/2/2009
79|KENTON, COUNTY OF, KY PH II_Sanitation 12/9/2009
80|RAMSEY, COUNTY OF, MN PH II 2/25/2010
81|Douglas County, KS PH || 3/2/2010
82|Saint Louis, City of, MO Airport PH || 3/10/2010
83|Rockwall, City of, TX PH Il STA 3/25/2010
84|Buchanan, County of, MO PH Il 6/29/2010
85|Knox County Sheriff TN PH I 10/19/2010
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86|Cedar Rapids, City of, IA PH Il 11/1/2010
87|Fort Dodge Correctional Facility, IA PH Il 11/16/2010
88|Matagorda County, TX PH Il 11/16/2010
89| Saint Peters, City of, MO PH I 1/14/2011
90|GOODLETTSVILLE, CITY OF, TN PH Il 2/2/2011
91|Belmont County, OH PH I 2/14/2011
92|MARSHALL, COUNTY OF, IA PH Il 5/5/2011
93|CASS, COUNTY OF, NE PH Il 6/1/2011
94|JOHNSON CITY, CITY OF, TN PH Il 6/14/2011
95|DALLAS AREA RAPID TRANSIT AUTHORITY, TX PH I 8/2/2011
96|SAPULPA, CITY OF, OK PH Il 9/15/2011
97|DYERSBURG, CITY OF, TN PH Il 10/7/2011
98|Houston, City of, TX Fire PH | 12/20/2011
99|Arkansas Children's Hospital 2/10/2012

100|Mid-America Regional Council PH Il 3/19/2012
101|OELWEIN, CITY OF, IAPH II 3/27/2012
102|JEFFERSON, COUNTY OF, OH PH I 4/2/2012
103|SIOUX CITY, City of, IA PH II 4/10/2012
104|VANDERBILT UNIVERSITY MEDICAL CENTER, TN PH II 4/20/2012
105|SCOTT, COUNTY OF, IAPH II 5/15/2012
106|ELLSWORTH, COUNTY OF, KS PH II 5/15/2012
107|JACKSON, CITY OF, TN PH Il 6/1/2012
108|Metro Gov of Nashville AND Davidson Cty, PH | 6/1/2012
109|BLACK HAWK, COUNTY OF, IA PH II 6/4/2012
110|Baylor Health Care System, TX PH Il 6/27/2012
111|MC KINNEY, CITY OF, TX PH Il 8/8/2012
112|Russell, County of, KS PH II 8/22/2012
113|McCracken, County of, KY PH Il STA 8/24/2012
114|MONTGOMERY, COUNTY OF, TX PH II 9/19/2012
115|BI STATE INFORMATION CENTER, TX PH Il 9/27/2012
116|Knox County Schools, TN PH Il 10/15/2012
117|Beaumont, City of, TX Phase Il 10/22/2012
118|BOWLING GREEN, CITY OF, KY PH Il 1/7/2013
119|LUBBOCK, CITY OF, TX PH II 2/15/2013
120|Hutchinson-Reno County Emer Comm PH Il 4/5/2013
121|BARTLETT, CITY OF, TN PH Il 4/5/2013
122|Wabaunsee County, KS PH I 4/5/2013
123]Joplin, City of, MO PH Il 4/8/2013
124|LINCOLN, COUNTY OF, KS PH II 4/12/2013
125|KANSAS CITY, CITY OF, KS PH Il 4/15/2013
126|Wheeling, City of, WV PH II 4/15/2013
127|SULLIVAN, COUNTY OF, TN PH II 4/15/2013
128|Saint Louis, City of, MO Police PH | 5/8/2013
129|GRUNDY COUNTY OF, IA PH Il 5/23/2013
130|EDEN PRAIRIE, CITY OF, MN PH II 5/29/2013
131|WEST DES MOINES, CITY OF, IAPH II 5/31/2013
132|Overland Park, City of, KS PH Il 6/12/2013
133|North Kansas City Police 7/12/2013
134|CREEK, COUNTY OF, OK PH II 8/22/2013
135|PADUCAH, CITY OF, KY PH Il 8/26/2013
136|METROPOLITAN NASHVILLE AIRPORT AUTHORITY, TN PH II 8/26/2013
137|SUMNER COUNTY OF, KS PH II 8/28/2013
138|Texas, State of PH I 9/4/2013
139|BURNET, COUNTY OF, TX PH Il 9/16/2013
140]|Anderson County, TX PH II 9/16/2013
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141|Mc Pherson County, KS PH Il 9/16/2013
142|Saint Charles, City of, MO PH Il 9/30/2013
143|Omaha Public Power District, NE PH || 10/2/2013
144|Waco, City of, TX Phase | 11/13/2013
145|PORT NECHES, CITY OF, TX PH II 12/17/2013
146|Grandview, City of, MO PH Il 1/6/2014
147|TEXAS, STATE OF TEXAS A&M UNIVERSITY, TX PH Il 2/10/2014
148|Southern Methodist Univ PH |1 2/28/2014
149|OWENSBORO, CITY OF, KY PH II 4/14/2014
150|HAYSVILLE, CITY OF, KS PH Il 4/21/2014
151|OWASSO, CITY OF, OK PH | 9/4/2014
152|East Texas Medical Center, TX PH I 10/1/2014
153|Ellis County, TX PH Il 10/2/2014
154|ELLIS, COUNTY OF, KS PH | 11/14/2014
155|HAYS, COUNTY OF, TX PH II 12/5/2014
156|WILLIAMSON, COUNTY OF, TX PH I 1/7/2015
157|LAKE QUIVIRA, CITY OF, KS PH II 1/21/2015
158|DALLAS-FORT WORTH INTERNATIONAL AIRPORT, TX PH I 2/9/2015
159|SMYRNA, TOWN OF, TN PH Il 3/4/2015
160|College Station, City of, TX PH Il 3/4/2015
161|OBION, COUNTY OF - SHERIFF DEPT, TN PH Il 3/5/2015
162|MESQUITE, CITY OF, TXPH Il 3/31/2015
163|PLANO, CITY OF, TXPH II 4/24/2015
164|AUSTIN, CITY OF, TX PH II 9/23/2015
165|Fayette, County of, TX PH Il STA 9/30/2015
166|BIXBY, CITY OF, OK PH | 10/1/2015
167|CLARKSVILLE, CITY OF, TN PH I| 5/11/2016
168|HOUSTON, CITY OF, TX Police PH Il 5/18/2016
169|Lewisville, City of, TX PH II 6/7/2016
170|JACKSONVILLE, CITY OF, AR PH Il 7/18/2016
171|DUBUQUE, COUNTY OF, IA PH Il 7/29/2016
172|Tennessee DOC PH Il 8/10/2016
173|OAK RIDGE, CITY OF, TN PH II 8/22/2016
174|FORT WORTH, CITY OF, TX PH II 10/25/2016
175|DENTON, CITY OF, TXPH Il 11/15/2016
176|JOHNSON, COUNTY OF, KS PH I 6/26/2017
177|MEMPHIS, CITY OF, TN PH Il 8/16/2017
178|Prairie Village, City of, KS PH Il 9/6/2017
179|Shawnee, County of, KS PH Il 10/13/2017
180|TULSA, CITY OF, OK PH Il 2/7/2018
181|RAYTOWN, CITY OF, MO PH Il 3/8/2018
182|WICHITA FALLS, CITY OF, TX PH II 3/14/2018
183|RICHARDSON, CITY OF, TX PH Il 5/15/2018

Subtotal FRA count for Wave 2 183
Wave 3
1|HATTIESBURG, CITY OF, MS 7/23/2007
2|Crisp County School System, GA 9/4/2007
3|Washington, County of, MS PH Il 1/14/2008
4|GRANVILLE, COUNTY OF, NC PH II 3/10/2008
5|Pickens County, SC PH II 3/20/2008
6|Rock Hill, City of, SC PH II 7/3/2008
7|AVENTURA, CITY OF, FL PH Il 7/10/2008
8|TAMPA, CITY OF, FL PH Il 10/9/2008
9|HUNTSVILLE MADISON COUNTY AIRPORT AUTHORITY, AL 10/21/2008
10|SIMPSON, COUNTY OF E911 COMMUNICATION, MS PH II 11/3/2008
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11|FOREST PARK, CITY OF, GA PH Il 11/10/2008
12|Columbia, County of, GA PH Il 11/10/2008
13|NORTH CAROLINA DEPT OF CORRECTIONS PH II 3/9/2009
14|Catoosa, County of, GA PH Il STA 3/12/2009
15|ROME, CITY OF, GA PH Il 3/18/2009
16| CHEROKEE, COUNTY OF, GAPH Il 5/13/2009
17|JACKSONVILLE BEACH, CITY OF, FL PH II 5/21/2009
18|WALTON, COUNTY OF, GA PH Il 5/27/2009
19| TALLADEGA COUNTY EMA, AL PH Il 7/7/2009
20|COWETA, COUNTY OF, GA PH II 7/22/2009
21|Marshall, County of, AL PH Il 7/22/2009
22|STONE MOUNTAIN PARK PH Il 8/1/2009
23|EMORY UNIVERSITY, GA PH Il 9/8/2009
24|Rossville, City of, GA PH Il 9/14/2009
25|CLEVELAND, COUNTY OF, NC PH Il 11/25/2009
26|Charleston, City of SC Mount Pleasant (MO) Ph II 12/7/2009
27|Thomasville Fire Rescue, GA PH |l 12/9/2009
28|Western Area Regional RSA PH Il STA 2/15/2010
29| TARBORO, TOWN OF, NC PH Il 3/26/2010
30|DALLAS, CITY OF, GAPH Il 4/20/2010
31|Hall, County of, GA PHII 4/21/2010
32|CRISP, COUNTY OF, GA 4/23/2010
33|FORSYTH, COUNTY OF, GA PH Il 6/10/2010
34|EMERGENCY MANAGEMENT DISTRICT, MS 7/21/2010
35|DUKE UNIVERSITY PH II 8/9/2010
36|ALBANY, CITY OF, GA 10/12/2010
37|OPELIKA, CITY OF, AL PH || 10/25/2010
38|PALM COAST, CITY OF, FL PH Il 11/1/2010
39|Florida, State of - House & Senate PH Il 12/16/2010
40| Augusta Richmond, County of, GA PH Il SED 1/25/2011
41|DOTHAN, CITY OF, AL 2/8/2011
42|JOHNSTON, COUNTY OF, NC PH I 2/16/2011
43|Lafourche Parish, LA PH Il 3/30/2011
44|ALBERTVILLE, CITY OF, AL 4/15/2011
45|Hancock, County of, MS PH Il 4/25/2011
46|ROCKDALE, COUNTY OF, GA PH | 4/25/2011
47|Hardee, County of, FL PH Il 6/7/2011
48| Apopka, City of, FL PH Il Interop Only 11/14/2011
49|Saint Johns, County of, FL PH | 11/21/2011
50|Madison, City of, AL 12/12/2011
51|Putnam, County of, FL PH Il MA only 12/13/2011
52| Terrebonne Parish, LA PH I 1/9/2012
53|GADSDEN, CITY OF, AL PH Il 1/18/2012
54|PITT, COUNTY OF, NC PH Il 1/27/2012
55|CLEARWATER, CITY OF, FL PH II 1/30/2012
56|Washington, County of, AL PH I 2/6/2012
57|Palm Beach, County of, FL School PD PH I 2/9/2012
58| JUNO BEACH, TOWN OF, FL PH II 2/9/2012
59|ATLANTA, CITY OF, GA PH Il 3/5/2012
60|LA GRANGE, CITY OF, GA PH Il 3/22/2012
61|Charleston, City of, SC PH II 4/12/2012
62|OCEAN RIDGE, TOWN OF, FL PH Il 4/12/2012
63|Hillsborough, County Of, FL PH Il 4/17/2012
64|Atlanta, City of, GA (APS) PH II 4/20/2012
65|Cary, Town of, NC PH Il 4/24/2012
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TA Completion Certification

Deal Name Receipt Date Deal Count
66|Florida, State of, DOC PH Il 6/4/2012
67|Palm Beach Cty Solid Waste Auth PH Il 6/5/2012
68| MAITLAND, CITY OF, FL PH II 6/26/2012
69|CENTER POINT FIRE DISTRICT, AL PH II 7/9/2012
70|BAY COUNTY COMMISSIONERS, FL PH II 7/9/2012
71|JACKSON, COUNTY OF, MS PH II 7/13/2012
72|WINTER PARK, CITY OF, FL PH Il 8/21/2012
73|BOYNTON BEACH, CITY OF, FL PH Il 8/22/2012
74|CHARLESTON, COUNTY OF, SC PH Il 8/29/2012
75| TALLAHASSEE, CITY OF, FL PH Il 8/29/2012
76| TOA BAJA MUNICPAL GOVERNMENT, PR PH || 10/15/2012
77|Athens-Clarke County, GA PH Il MA 10/24/2012
78|LEE, COUNTY OF, MS 11/19/2012
79|REEDY CREEK IMPROVEMENT DISTRICT, FL PH Il 12/10/2012
80|GWINNETT, COUNTY OF, GAPH Il 12/21/2012
81|SHELBY, CITY OF, NC PH II 1/8/2013
82|LAKELAND, CITY OF, FL PH II 1/9/2013
83|North Carolina, State of PH Il Data System 1/15/2013
84|Flagler, County of, FL PH Il 1/23/2013
85|MONTGOMERY, CITY OF, AL PH Il 1/29/2013
86|Orange, County of, FL PH Il 2/6/2013
87|SPALDING, COUNTY OF, GAPH Il 2/15/2013
88|PINEVILLE, TOWN OF, NC PH Il 2/15/2013
89|Boca Raton, City of, FL PH Il MO 4/11/2013
90| St Martin Parish Sherrif, LA PH || MA only 4/11/2013
91|BULLOCH, COUNTY OF, GA 4/15/2013
92|GLYNN, COUNTY OF, GAPH Il 4/15/2013
93|SAINT LUCIE, COUNTY OF, FL PH II 4/15/2013
94|Lexington, County of, SC PH Il SED 4/16/2013
95|Sarasota, County of, FL PH Il 7/12/2013
96| Mississippi, State of, PH Il FB2T 7/17/2013
97|MINT HILL, TOWN OF, NC PH Il 8/28/2013
98|Rocky Mount, City of, NC PH Il 9/4/2013
99|PALM BEACH GARDENS, CITY OF, FL PH II 9/11/2013

100|CITRUS, COUNTY OF, FL PH Il MA Only 9/16/2013
101|HICKORY, CITY OF, NC PH Il 9/25/2013
102|Houma, City of LA, PH Il STA 10/18/2013
103|POLK, COUNTY OF, FL PH II 10/25/2013
104|GREATER ORLANDO PUBLIC SAFETY COOP, FL PH II 12/4/2013
105|FULTON, COUNTY OF, GA PH Il 12/11/2013
106|OCALA, CITY OF, FL PH II 12/17/2013
107|CORAL SPRINGS, CITY OF, FL PH Il 12/17/2013
108|JACKSONVILLE, CITY OF, FLPH II 1/27/2014
109|Myrtle Beach, City of, SC PH Il 3/10/2014
110|COLLIER, COUNTY OF, FL PH Il 3/12/2014
111|MONROE, COUNTY OF, FL PH Il 4/21/2014
112|FAYETTE, COUNTY OF, GAPH II 4/21/2014
113|HOLLYWOOD, CITY OF, FL PH II 4/23/2014
114|Calhoun, County of, AL TARS PH I 4/25/2014
115|GAINESVILLE, CITY OF, FL PH II 6/24/2014
116|CLAY, COUNTY OF, FL PH II 7/8/2014
117|MARION, COUNTY OF, SC PH II 8/27/2014
118|Beauregard Parish Sheriff's Office, LA PH Il 8/27/2014
119|lberville, Parish of, LA Phase I 9/4/2014
120|ALABAMA, STATE OF, AL PH Il 9/8/2014
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Summary of Stage 2 FRAs that have Closed, as of December 31, 2018

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
121|Caddo Parish Comm Dist 1, LA PH Il 9/8/2014
122|CONSOLIDATED GOVERNMENT OF COLUMBUS, GA PH I 10/8/2014
123|YORK, COUNTY OF, SC PH II 10/15/2014
124|HARRISON, COUNTY OF, MS PH II 10/15/2014
125|0OSCEOLA, COUNTY OF, FL PH Il 11/11/2014
126|Miami Shores, Village of, FL PH Il 12/15/2014
127|MIAMI, CITY OF, FL PH Il 12/17/2014
128|AVOYELLES PARISH COMMUNICATIONS DISTRICT, LA PH II 1/5/2015
129|MARTIN, COUNTY OF, FL PH Il 1/21/2015
130|HERNANDO, COUNTY OF, FL PH Il 1/26/2015
131|Bossier Parish, LA PH | 1/30/2015
132|Georgia, State of, PH Il Metro 2/9/2015
133|GEORGIA, STATE OF PH II 2/17/2015
134|City of Sumter and Sumter County, SC PH II 2/18/2015
135|CORAL GABLES, CITY OF, FL PH II 3/16/2015
136|KENNER, CITY OF, LA PH Il 4/13/2015
137|OPELOUSAS, CITY OF, LAPH Il 4/20/2015
138|HARNETT COUNTY OF, NC PH Il 5/11/2015
139|CALHOUN, COUNTY OF, AL PH II 5/19/2015
140|Lake, County of, FL PH Il 6/1/2015
141|BREVARD, COUNTY OF, FL PH Il 6/1/2015
142|HORRY, COUNTY OF, SC PH Il 6/8/2015
143|KERNERSVILLE, TOWN OF, NC PH Il 7/1/2015
144|DESOTO, COUNTY OF, FL PH II 7/8/2015
145|CALCASIEU, PARISH OF, LA PH Il 7/10/2015
146|SAVANNAH, CITY OF, GA 7/17/2015
147|MANATEE, COUNTY OF, FL PH Il 7/22/2015
148|NEW BERN, CITY OF, NC PH Il 8/10/2015
149|SEMINOLE, COUNTY OF, FL PH Il 9/11/2015
150|HENRY, COUNTY OF, GA PH II 9/18/2015
151|HIALEAH, CITY OF, FL PH II 11/6/2015
152|INDIAN RIVER, COUNTY OF, FL PH II 11/11/2015
153|CONCORD, CITY OF, NC PH II 11/16/2015
154|JACKSONVILLE, CITY OF, NC PH Il 11/19/2015
155|MOORESVILLE, TOWN OF, NC PH II 11/19/2015
156|West Baton Rouge Parish Comm Dist PH I 11/20/2015
157|BATON ROUGE, CITY OF, LAPH II 12/4/2015
158|FLORIDA, STATE OF PH Il 12/16/2015
159|MOBILE, CITY OF, AL PH Il 12/16/2015
160|FORT LAUDERDALE, CITY OF, FL PH Il 12/28/2015
161|CHARLOTTE, COUNTY OF, FL PH II 2/4/2016
162|SULPHUR, CITY OF, LAPH Il 2/22/2016
163|DURHAM, CITY OF, NC PH II 2/26/2016
164|BEAUFORT, COUNTY OF, SC PH Il 4/13/2016
165|VOLUSIA, COUNTY OF, FL PH II 4/20/2016
166|RALEIGH DURHAM AIRPORT AUTHORITY, NC PH II 5/9/2016
167|BROWARD, COUNTY OF, FL PH Il 5/9/2016
168|GUILFORD, COUNTY OF, NC PH II 5/11/2016
169|Lake Charles, City Of, LA PH I| 5/18/2016
170|SCHOOL BOARD OF BROWARD COUNTY, FLORIDA PH II 6/7/2016
171|SAINT TAMMANY, PARISH OF, LA PH | 6/10/2016
172|LENOIR, COUNTY OF, NC PH Il 6/15/2016
173|LAFAYETTE, PARISH OF, LAPH Il 6/28/2016
174|COVINGTON, CITY OF, GAPH Il 7/18/2016
175|GUAYNABO, MUNICIPALITY OF, PR PH II 7/20/2016
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Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
176|Puerto Rico Admin of Courts PH | 7/26/2016
177|St. Bernard Parish Sheriff's Office, LA PH 1| 9/7/2016
178|SHERIFF, PARISH OF POINTE COUPEE, LA PH Il 9/22/2016
179|SAINT JAMES, PARISH OF, LAPH Il 11/15/2016
180|LOUISIANA, STATE OF PH Il 12/16/2016
181 |Mississippi, State of, PH Il (Miss State Univ) 6/30/2017
182|MOBILE, COUNTY OF, AL PH | 9/14/2017
183|SOUTH CAROLINA, STATE OF PH Il 9/29/2017
184|WAKE, COUNTY OF, NC PH II 11/10/2017
185|DELRAY BEACH, CITY OF, FL PH II 11/15/2017
186|THOMASVILLE, CITY OF, NC PH Il 5/15/2018
187|HARTSELLE, CITY OF, AL PH Il 6/1/2018

Subtotal FRA count for Wave 3 187
Wave 4
1|VANCOUVER HOUSING AUTHORITY, WA PH I 1/25/2008
2|AUGLAIZE, COUNTY OF, OH PH Il 7/25/2008
3|COLONIE, TOWN OF, NY PH | 8/8/2008
4|LONG BEACH, CITY OF, CA PH Il 10/20/2008
5|ALLEN, COUNTY OF, OH PH Il 11/17/2008
6|VICTORIA, CITY OF, TX PH Il 11/25/2008
7|Carlsbad, City of, NM PH I 2/6/2009
8|WESTERN MICHIGAN UNIVERSITY, MI PH | 4/1/2009
9|ALASKA, STATE OF PH Il 5/21/2009
10|SAN ANGELO, CITY OF, TXPH Il 10/23/2009
11|GLENVILLE, TOWN OF, NY PH Il 2/24/2010
12|SAN JUAN, COUNTY OF, NM PH || 3/2/2010
13|YAKIMA, CITY OF, WA PH Il 3/26/2010
14|New York, State of PH Il 4/7/2010
15|BEVERLY HILLS, CITY OF, CA PH Il 8/24/2010
16|VIA METROPOLITAN TRANSIT, TX PH Il 2/2/2011
17|HARRISON, COUNTY OF, OH PH II 2/4/2011
18|SIGNAL HILL, CITY OF, CAPH Il 3/28/2011
19|Benton, County of WA PH I 3/30/2011
20]Allegheny County Dept of Emerg Svcs PH |l 3/15/2012
21|Whitehall, City of, MI PH Il MA only 7/19/2012
22|Clinton County Sheriff Office, OH PH Il 2/15/2013
23|ALBUQUERQUE, CITY OF, NM PH I 4/24/2013
24|CINCINNATI, CITY OF, OH PH II 9/10/2013
25|CLERMONT, COUNTY OF, OH PH Il 10/2/2013
26|Hobbs, City of, NM PH II 12/11/2013
27|HAMILTON, COUNTY OF, OH PH Il 3/12/2014
28|BUTLER, COUNTY OF, OH PH Il 6/25/2014
29|CUMBERLAND, COUNTY OF, PA PH | 11/5/2014
30|WESTMORELAND, COUNTY OF, PA PH | 2/17/2015
31|PENNSYLVANIA STATE UNIVERSITY, PA PH Il 3/4/2015
32|CLARK EMERGENCY SERVICES, COUNTY OF, WA PH || 9/25/2015
33|DAYTON, CITY OF, OH PH II 12/14/2017
34|MIDLAND, CITY OF, TX PH II 4/6/2018
Subtotal FRA count for Wave 4 34
Canadian Border Region
1|Jefferson Transit Authority, WA 12/22/2009
2[Minnesota, State of Canadian Rebanding 2/16/2010
3|Midland, County of, Ml 2/25/2010
4[Marion, County of, OH 3/23/2010
5|Eaton, County of, Ml 5/20/2010
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TA Completion Certification

Deal Name Receipt Date Deal Count
6[Chelan, County of, WA 6/25/2010
7|Spokane Transit Authority, WA 8/6/2010
8| Trumbull, County of, OH 8/17/2010
9|Saginaw County 911 Communications Authority, Ml 8/23/2010

10|Erie County Water Authority, NY 9/22/2010
11|Oneida, County of, NY 11/8/2010
12|Cuyahoga, County of, OH 11/10/2010
13|Millcreek, Township of, PA 11/16/2010
14|Mahoning, County of, OH 12/7/2010
15|Newstead, Town of, NY 12/10/2010
16|Syracuse, City of, NY 1/5/2011
17|Kitsap, County of, WA 2/4/2011
18|New York, State of, OCFS 2/15/2011
19|Niagara, County of, NY 2/23/2011
20|Dublin, City of, OH 5/20/2011
21|Saratoga County of, NY 5/23/2011
22|Spokane, City of, WA 6/7/2011
23|Erie, City of, PA 7/19/2011
24|Buffalo, City of, NY 8/15/2011
25|Spokane, County of, WA 8/16/2011
26|Onondaga, County of, NY 2/2/2012
27|MENTOR, CITY OF, OH 5/11/2012
28|Anacortes, City of, WA 5/22/2012
29|Monroe, County of, NY 8/6/2012
30|New York, State of Canadian Rebanding 8/21/2012
31|Austintown, Township of, OH 9/6/2012
32|Lansing School District, Ml 9/14/2012
33|Lancaster, Town of, NY 9/26/2012
34|New York OEM 10/8/2012
35|Lake, County of, OH 4/24/2013
36|Rome, City of, NY 5/8/2013
37|Bloomfield, Township of, Ml 7/8/2013
38|Auburn, City of, NY 7/12/2013
39|Ontario, County of, NY 8/26/2013
40|Wayne, County of, NY 9/10/2013
41|Tuscola, County of, MI 10/9/2013
42|0swego, County of, NY 12/13/2013
43|Worthington, City of, OH 1/6/2014
441Jackson, City of, Ml 5/2/2014
45|Lapeer, County of, Ml 5/21/2014
46|Medina, County of, OH 6/24/2014
47|Delaware, County of, OH 7/30/2014
48|Richfield, Village or, OH 8/25/2014
49|Westland, City of, Ml 8/25/2014
50|Billings, City of, MT 9/4/2014
51|Montgomery, County of, OH 9/8/2014
52|Ohio, State of PH Il Mutual Aid Only 9/8/2014
53|Brown, County of, OH 9/30/2014
54|Regents of the University of Michigan 9/30/2014
55|Fayette, County of, OH 10/15/2014
56|Livonia, City of, MI 11/10/2014
57|Cleveland, City of, OH 11/21/2014
58| GRAND ISLE COUNTY EMER SVCS ASSOC PH II 1/8/2015
59|Findlay, City of, OH 1/21/2015
60|Parma, City of, OH 2/20/2015
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TA Completion Certification

Deal Name Receipt Date Deal Count
61|Bath, Township of, OH 2/23/2015
62|Cuyahoga Falls, City of, OH 3/4/2015
63|Greene, County of, OH 3/4/2015
64|Downriver Mutual Aid, MI 3/24/2015
65|Genesee, County of, NY 5/13/2015
66|Wayne, County of, MI 8/3/2015
67|Garden City, City of, Ml 8/28/2015
68| Springfield, City of, OH 9/11/2015
69|Ohio State University 9/30/2015
70|Ann Arbor Transportation Authority, MI 1/4/2016
71|Clinton, County of, Ml 1/8/2016
72|Jackson, County of, Ml 2/24/2016
73|Huron County 911, Ml 4/13/2016
74|lIsland County Public Transportation Benefit Area, WA 5/9/2016
75|Lucas, County of, OH 6/13/2016
76|Skagit, County of, WA 7/25/2016
77|Niagara Frontier Transportation Authority, NY 7/25/2016
78|Barberton, City of, OH 7/29/2016
79|Snohomish, County of, WA 8/16/2016
80|Tacoma, City of, WA 9/20/2016
81|Skagit Transit Systems, WA 9/22/2016
82|Columbus, City of, OH 9/28/2016
83|Ohio, State of 10/10/2016
84|Clinton, County of, NY 11/22/2016
85|Michigan, State of 12/20/2016
86|Oakland, County of, Ml 3/14/2017
87|ANN ARBOR, CITY OF, MI 10/16/2017
88|Michigan State University 3/8/2018
89|Kitsap County Transit, WA 3/29/2018

Subtotal FRA count for Canadian Border Region 89
Mexican Border Region
1|Moreno Valley, City of 2/18/2015
2|KERN, COUNTY OF, CAPH II 3/16/2015
3|University of Arizona 11/2/2015
4|MESA, CITY OF, AZPH II 12/4/2015
5|Culver City, City of, CAPH Il 1/13/2016
6|University of California - Santa Barbara PH Il 1/19/2016
7|Pima County Community College District 1/29/2016
8|Phoenix, City of, AZ PH Il Data System 2/8/2016
9[Regional Fire Protection Authority (RFPA) 3/9/2016
10|Nogales, City of 5/16/2016
11|Calexico, City of 6/27/2016
12|University of California - Irvine 9/7/2016
13|TUCSON, CITY OF, AZ PH Il 10/28/2016
14|CENTRAL AZ WATER CONSERVATION DISTRICT, AZ PH II 11/15/2016
15|REGENTS OF THE UNIVERSITY OF CA - UCLA 3/3/2017
16|SANTA BARBARA, COUNTY OF, CAPH Il 11/10/2017
17|PASADENA, CITY OF, CAPH II 4/6/2018
18|University of California - Riverside PH I 5/8/2018
19|Yuma, City of, AZ PH Il 5/18/2018
Subtotal FRA count for Mexican Border Region 19
Total FRAs 809
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Stage 2 FRAs Pending TA Completion Certification Review

TA Completion Certification

Deal Name Receipt Date Deal Count

Wave 1

1|OLD BRIDGE, TOWNSHIP OF, NJ PH II 3/29/2018

2|INDIANA, STATE OF PH Il 8/13/2018

3|OAKLAND, CITY OF, CAPH Il 9/28/2018
Subtotal FRA count for Wave 1 3
Wave 2

1|COLLIN, COUNTY OF, TXPH Il 3/29/2018

2|Bastrop, County of, Texas, TX PH II 6/26/2018

3|SAINT LOUIS, COUNTY OF, MN PH Il 9/28/2018

4|LLANO, COUNTY OF, TXPH Il 11/12/2018
Subtotal FRA count for Wave 2 4
Wave 3

1|FLORENCE, COUNTY OF, SC PH II 6/5/2018

2|Calcasieu Parish Communications District PH Il 6/27/2018

3|lIberville, Parish of, LA PH Il OEP 9/12/2018

4]|Ascension, Parish Of, LA PH Il 11/15/2018
Subtotal FRA count for Wave 3 4
Wave 4
Subtotal FRA count for Wave 4 0
Canadian Border Region

1|Puyallup, City of, WA 3/30/2018

2[Miami, County of, OH 5/21/2018

3|Ottawa, County of, OH 7/6/2018

4|Franklin, County of, OH 7/20/2018

5[San Juan, County of, WA 10/9/2018
Subtotal FRA count for Canadian Border Region 5
Mexican Border Region

1|FLAGSTAFF, CITY OF, AZ PH Il 4/19/2018
Subtotal FRA count for Mexican Border Region 1
Total FRAs Pending TA Completion Certification Review 17
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Deal Name Receipt Date Dea
Wave 1

1|Monterey, County of (CA) 5/11/2007

2|ROCK, COUNTY OF, WI PH Il 6/12/2007

3|VACAVILLE, CITY OF, CAPH II 1/14/2008

4|Colorado, State of PH Il 3/10/2008

5|ALLEN, COUNTY OF, IN PH Il 3/12/2008

6|SHEBOYGAN, COUNTY OF, WI PH Il 3/20/2008

7|SPRINGFIELD, CITY OF, IL PH Il 4/7/2008

8|UNIVERSITY OF CONNECTICUT, CT PH Il 4/11/2008

9[Nashua, City of 4/11/2008
10|PORTSMOUTH, CITY OF, VA PH Il 4/11/2008
11|EAGLE, COUNTY OF, CO PH Il 4/14/2008
12|Brown, County of WI 4/14/2008
13|NORTHWEST CENTRAL DISPATCH SYSTEM, IL PH Il 4/21/2008
14|LA CROSSE, CITY OF, WI PH Il 4/29/2008
15|ELK GROVE UNIFIED SCHOOL DISTRICT, CAPH Il 4/29/2008
16|Maui, County of, HI PH I 5/21/2008
17|EAST CHICAGO, CITY OF, IN PH Il 6/9/2008
18| University of California - Berkeley 6/11/2008
19|SALEM, CITY OF, OR PH Il 6/11/2008
20|HOPEWELL, CITY OF, VA PH Il 7/2/2008
21|WALLINGFORD, TOWN OF, CT PH II 7/9/2008
22|Cook, County of, IL PH Il 8/1/2008
23|DAVIS, CITY OF, CAPH Il 8/18/2008
24|WAUKESHA, COUNTY OF, WI PH Il 8/19/2008
25| University of California - Santa Cruz 9/17/2008
26|ROANOKE, COUNTY OF, VA PH II 11/11/2008
27|University of California - Merced 11/24/2008
28| ALEXANDRIA, CITY OF, VA PH Il 12/19/2008
29|EAST HAMPTON, TOWN OF, NY PH Il 1/14/2009
30|ILLINOIS, STATE OF PH II 2/12/2009
31|KANKAKEE, CITY OF, IL PH Il 2/12/2009
32|UPPER MARYLAND EASTERN SHORE CONSORTIUM, MD PH | 2/25/2009
33|MASSACHUSETTS BAY TRANS AUTHORITY PH Il 3/17/2009
34|WILL, COUNTY OF, IL PH II 3/24/2009
35|CENTRAL VA PLANNING DISTRICT COMMISSION, VA PH | 5/18/2009
36|SALT LAKE CITY, CITY OF, UT PH II 5/18/2009
37|MC LEAN, COUNTY OF, IL PH II 5/20/2009
38|CAPITAL REGION AIRPORT COMMISSION, VA PH II 7/17/2009
39|PORTLAND, CITY OF, ME PH Il 7/22/2009
40|CLARK, COUNTY OF, NV PH Il 9/14/2009
41|Fairfield, Town of 9/25/2009
42|SAINT CLAIR, COUNTY OF, IL PH Il 9/29/2009
43|HANOVER, COUNTY OF, VA PH Il 10/20/2009
44|GREENFIELD, CITY OF, WI PH Il 10/26/2009
45|NORFOLK, COUNTY OF, MA PH II 11/6/2009
46|HONOLULU, CITY AND COUNTY OF, HI PH Il 12/1/2009
47|SCHAUMBURG, VILLAGE OF, IL PH II 1/19/2010
48|WICOMICO, COUNTY OF, MD PH II 3/2/2010
49|CARROLL, COUNTY OF, MD PH Il 3/19/2010
50|NASSAU, COUNTY OF, NY PH II 3/23/2010
51|NAPERVILLE, CITY OF, ILPH II 4/6/2010
52| University of Maryland PH Il 4/19/2010
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Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date
53|SANTA CLARA, CITY OF, CAPH II 4/20/2010
54|UCAN 5/4/2010
55|STAMFORD, CITY OF, CT PH II 5/5/2010
56|GRUNDY E-911, COUNTY OF, IL PH Il 5/5/2010
57|STOCKTON, CITY OF, CAPH Il 5/7/2010
58| METRO WASHINGTON AIRPORTS AUTH (MWAA) PH Il 6/10/2010
59|SAN PFANCISCO, CITY & COUNTY OF, CA PH I| 6/17/2010
60|WARRENTON FAUQUIER JOINT COMM CTR PH Il 7/6/2010
61|HOWARD, COUNTY OF, MD PH I 7/6/2010
62|Bluffton, City of 7/19/2010
63|RICHMOND, CITY OF, CAPH Il 7/22/2010
64|JOLIET, CITY OF, IL PH II 8/17/2010
65|ROCKLAND, COUNTY OF, NY PH II 8/17/2010
66|FREDERICK, COUNTY OF, MD PH II 8/25/2010
67|MASSACHUSETTS WATER RESOURCES AUTHORITY, MA PH 8/30/2010
68|UNION, COUNTY OF, NJ PH II 9/2/2010
69| YORK, COUNTY OF, VA PH II 9/22/2010
70| TIPPECANOE, COUNTY OF, IN PH Il 9/29/2010
71|MILWAUKEE, COUNTY OF, WI PH II 10/6/2010
72|HARFORD COUNTY, MD, MD PH II 11/15/2010
73|HOWARD, COUNTY OF, IN PH II 11/17/2010
74|OAKLAND, CITY OF, CA PH Il 12/16/2010
75|CALVERT, COUNTY OF, MD PH Il 1/19/2011
76|HAMILTON, COUNTY OF, IN PH Il 2/24/2011
77|CULPEPER, COUNTY OF, VA PH II 2/28/2011
78| GREENWICH, TOWN OF, CT PH II 3/3/2011
79|ATLANTIC CITY, CITY OF, NJ PH Il 4/27/2011
80|HARTFORD, City of, CT PH Il 5/9/2011
81|WISCONSIN, STATE OF PH II 6/13/2011
82|NEW YORK, CITY OF, NY PH Il 6/23/2011
83|BALTIMORE, CITY OF, MD PH Il 7/7/2011
84|DELAWARE, COUNTY OF, IN PH Il 7/12/2011
85|PACE SUBURBAN BUS SERVICE OF THE RTA, ILPH II 8/5/2011
86| University of California - Davis 10/20/2011
87|WETHERSFIELD, TOWN OF, CT PH Il 11/4/2011
88|CHESTER, COUNTY OF, PAPH II 12/12/2011
89|CHESAPEAKE, CITY OF, VAPH Il 1/5/2012
90|SANTA CLARA VALLEY WATER DISTRICT, CA PH Il 1/23/2012
91|Chesterfield, County of, VA PH Il 4/25/2012
92|NEWPORT NEWS, CITY OF, VA PH I| 6/11/2012
93|WEST HARTFORD, TOWN OF, CT PH Il 6/26/2012
94|Boston Public Health Commission, City of, MA PH I 7/16/2012
95|SUFFOLK, COUNTY OF, NY PH II 8/8/2012
96|VIRGINIA, COMMONWEALTH OF, VA PH Il 8/8/2012
97|PRINCE GEORGES, COUNTY OF, MD PH Il 10/22/2012
98|LOUDOUN, COUNTY OF, VA PH II 10/22/2012
99|MANASSAS, CITY OF, VAPH II 10/26/2012

100|RHODE ISLAND PUBLIC TRANSIT AUTHORITY, RI PH II 11/7/2012
101|Department of Correction, Massachusetts PH I 11/8/2012
102|lllinois, State of, PH Il Criminal Justice Auth 11/8/2012
103|SPOTSYLVANIA, COUNTY OF, VA PH Il 2/22/2013
104|ELGIN, CITY OF, IL PH II 3/14/2013
105|ALAMEDA, COUNTY OF, CA PH II 4/2/2013
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106|Chicago, City of, IL PH Il Aviation 4/23/2013
107|WATERBURY, CITY OF, CT PH II 5/8/2013
108|LANCASTER COUNTY OF, PA PH II 5/20/2013
109]Indiana, State of 5/23/2013
110|SAN PFANCISCO BART PH Il 7/10/2013
111|AURORA, CITY OF, IL PH II 7/24/2013
112|Southern Nevada 8/22/2013
113|FAIRFAX, COUNTY OF, VA PH II 9/5/2013
114|MASSACHUSETTS PORT AUTHORITY, MA PH | 12/6/2013
115|NEW JERSEY, STATE OF PH Il 12/17/2013
116|Sacramento County, CA Regional PFA only 1/10/2014
117|CHICAGO, CITY OF, IL PH II 1/29/2014
118|SUFFOLK, CITY OF, VA PH II 3/11/2014
119|ALBEMARLE, COUNTY OF, VA PH Il 3/24/2014
120|MASSACHUSETTS, COMMONWEALTH OF PH Il 4/11/2014
121|SUFFOLK, COUNTY OF PH Il 4/21/2014
122|SACRAMENTO, COUNTY OF, CAPH II 4/29/2014
123|Baltimore Washington Int'l Airport PH I 5/21/2014
124|DELAWARE, STATE OF PH Il 5/28/2014
125|KAUAI, COUNTY OF, HI PH II 6/4/2014
126|ROSEVILLE, CITY OF, CA PH Il 7/8/2014
127|0OLD BRIDGE, TOWNSHIP OF, NJ PH II 7/16/2014
128|VANDERBURGH, COUNTY OF, IN PH Il 8/11/2014
129|PORTLAND, CITY OF, OR PH I| 8/11/2014
130|PRINCE WILLIAM, COUNTY OF, VA PH II 8/19/2014
131|MONTGOMERY, COUNTY OF, PA PH Il 8/26/2014
132|PHILADELPHIA, CITY OF, PAPH II 11/21/2014
133|RICHMOND, CITY OF, VA PH Il 12/5/2014
134|CHARLES, COUNTY OF, MD PH II 12/17/2014
135|New Jersey Transit 2/24/2015
136|/CONNECTICUT, STATE OF PH II 3/4/2015
137|ANNE ARUNDEL, COUNTY OF, MD PH Il 4/20/2015
138|TRENTON, CITY OF, NJ PH Il 6/29/2015
139|MONTGOMERY, COUNTY OF, MD PH Il 9/11/2015
140|HENRICO, COUNTY OF, VA PH Il 12/21/2015
141|CAMBRIDGE, CITY OF, MA PH Il 9/14/2016
Subtotal PFA count for Wave 1 141
Wave 2

1|DYERSBURG, CITY OF, TN PH Il 7/30/2007
2|CARROLLTON, CITY OF, TXPH Il 3/26/2008
3[Middle TN State Univ PH Il 3/27/2008
4|RAMSEY, COUNTY OF, MN PH Il 3/31/2008
5|BI STATE INFORMATION CENTER, TX PH Il 4/18/2008
6|Knox County Sheriff TN PH Il 4/29/2008
7|AUSTIN, CITY OF, TXPH II 5/1/2008
8|PLANO, CITY OF, TX PH Il 5/5/2008
9|MINNESOTA, STATE OF PH Il 5/9/2008
10|RICHARDSON, CITY OF, TX PH II 5/9/2008
11|LONGVIEW, CITY OF, TX PH II 5/14/2008
12|East Texas Medical Center, TX PH I 5/14/2008
13|JEFFERSON, COUNTY OF, OH PH II 5/15/2008
14|JACKSONVILLE, CITY OF, AR PH Il 6/10/2008
15|BUCHANAN, COUNTY OF, MO PH I 6/11/2008
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of December 31, 2018

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
16|BOWLING GREEN, CITY OF, KY PH II 6/13/2008
17|WASHINGTON COUNTY SHERIFF DEPARTMENT, NE PH I 6/17/2008
18|Sullivan, County of, TN 6/17/2008
19|DALLAS AREA RAPID TRANSIT AUTHORITY, TX PH II 6/17/2008
20|LOVUISVILLE METRO GOVERNMENT, KY PH Il 6/24/2008
21|BELMONT, COUNTY OF, OH PH Il 6/24/2008
22|LEE, COUNTY OF, TXPH II 6/24/2008
23|BEAUMONT, CITY OF, TXPH II 6/30/2008
24|PFAnKlin, City of, TN PH Il 7/10/2008
25|COLLIN, COUNTY OF, TX PH Il 7/25/2008
26|STEARNS, COUNTY OF, MN PH Il 8/11/2008
27|OMAHA PUBLIC POWER DISTRICT, NE PH Il 8/12/2008
28|METRO GVT OF NASHVILLE AND DAVIDSON CTY PH Il 8/14/2008
29|WEST DES MOINES, CITY OF, IAPH II 10/8/2008
30|North Kansas City Police 11/3/2008
31|Prairie Village, City of, KS PH Il 11/11/2008
32|CEDAR PARK, CITY OF, TXPH II 11/20/2008
33|HENNEPIN, COUNTY OF, MN PH II 1/7/2009
34|CEDAR RAPIDS, CITY OF, IAPH Il 1/22/2009
35|DOUGLAS, COUNTY OF, NE PH Il 2/3/2009
36|DALLAS, CITY OF, TXPH II 2/19/2009
37|LITTLE ROCK, CITY OF, AR PH II 3/9/2009
38|DENTON, CITY OF, TXPH Il 3/24/2009
39|COPPERAS COVE, CITY OF, TXPH Il 3/31/2009
40|FORT WORTH, CITY OF, TXPH II 5/18/2009
41|BEDFORD, CITY OF, TX PH Il 5/21/2009
42|GRAND PRAIRIE, CITY OF, TXPH Il 6/15/2009
43|Johnson City, City of 8/17/2009
44|CHEYENNE, CITY OF, WY PH Il 9/14/2009
45|SAINT CLOUD, CITY OF, MN PH Il 9/22/2009
46|CONWAY, CITY OF, AR PH Il 9/24/2009
47|VANDERBILT UNIVERSITY MEDICAL CENTER, TN PH II 9/25/2009
48|Saint PETERS, CITY OF, MO PH Il 9/25/2009
49|NORMAN, CITY OF, OK PH II 11/3/2009
50|UNIVERSITY PARK, CITY OF, TX PH II 11/20/2009
51|OWASSO, CITY OF, OK PH II 12/1/2009
52|WICHITA FALLS, CITY OF, TXPH Il 12/15/2009
53|RAYTOWN, CITY OF, MO PH | 1/21/2010
54|LUBBOCK, CITY OF, TX PH II 2/15/2010
55|CASPER, CITY OF, WY PH II 3/3/2010
56|SAINT LOUIS, CITY OF, MO Airport PH Il 3/5/2010
57|HOUSTON INDEPENDENT SCHOOL DISTRICT, TX PH II 3/26/2010
58|Knox County Schools, TN PH I 4/20/2010
59|GOODLETTSVILLE, CITY OF, TN PH Il 4/26/2010
60|Bastrop, County of, Texas, TX PH 1| 4/28/2010
61|HARRIS, COUNTY OF, TX PH II 6/21/2010
62| TEXAS, STATE OF TEXAS A&M UNIVERSITY, TX PH Il 7/19/2010
63|SAINT CHARLES, CITY OF, MO PH Il 7/30/2010
64| Tennessee DOC PH Il 8/3/2010
65|ORANGE, CITY OF, TXPH II 8/5/2010
66|OVERLAND PARK, CITY OF, KS PH Il 8/6/2010
67|BELL, COUNTY OF, TX PH Il 9/2/2010
68|HUTCHINSON-RENO COUNTY EMER COMM PH I 10/5/2010
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Appendix 8

Summary of Stage 2 PFAs that have Closed, as of December 31, 2018

Stage 2 PFAs

Deal Name

TA Completion Certification
Receipt Date

Deal Count

69| SUMNER COUNTY OF, KS PH Il 10/21/2010
70|COLLEGE STATION, CITY OF, TXPH Il 12/7/2010
71|Russell, County of, KS PH Il 2/15/2011
72|SAINT LOUIS, CITY OF, MO PH II 6/13/2011
73|SEDGWICK, COUNTY OF, KS PH II 6/16/2011
74|ELLSWORTH, COUNTY OF, KS PH I 6/27/2011
75|JOHNSON, COUNTY OF, KS PH Il 7/7/2011
76|LINCOLN, COUNTY OF, KS PH II 7/7/2011
77|PADUCAH, CITY OF, KY PH Il 7/28/2011
78|ELLIS, COUNTY OF, KS PH II 8/17/2011
79|KANSAS, STATE OF PH II 9/15/2011
80|HAYSVILLE, CITY OF, KS PH II 9/19/2011
81|WILLIAMSON, COUNTY OF,TX PH Il 9/19/2011
82|WHEELING, CITY OF, WV PH Il 11/14/2011
83|PORT NECHES, CITY OF, TX PH II 12/12/2011
84|HOUSTON, CITY OF, TX PH II 2/2/2012
85|Lewisville, City of, TX PH I 3/26/2012
86|LAKE QUIVIRA, CITY OF, KS PH Il 4/19/2012
87|MONTGOMERY, COUNTY OF, TX PH II 5/16/2012
88| GARLAND, CITY OF, TX PH Il 5/22/2012
89|CLARKSVILLE, CITY OF, TN PH II 5/23/2012
90|ARKANSAS, STATE OF PH II 5/29/2012
91|KNOX, COUNTY OF, TN PH Il 6/4/2012
92|WACO, CITY OF, TXPH Il 6/15/2012
93|MC KINNEY, CITY OF, TXPH Il 8/8/2012
94|GRANDVIEW, CITY OF, MO PH Il 8/31/2012
95|METROPOLITAN NASHVILLE AIRPORT AUTHORITY, TN PH Il 9/14/2012
96| SMYRNA, TOWN OF, TN PH II 11/7/2012
97|MEMPHIS, CITY OF, TN PH II 2/11/2013
98|ARLINGTON, CITY OF, TXPH II 3/22/2013
99|TULSA, CITY OF, OK PH II 4/19/2013
100|OAK RIDGE, CITY OF, TN PH II 6/4/2013
101|MESQUITE, CITY OF, TXPH II 7/17/2013
102|DENTON, COUNTY OF, TX PH II 8/9/2013
103|OBION, COUNTY OF - SHERIFF DEPT, TN PH Il 12/4/2013
104|SARPY, COUNTY OF, NE PH II 4/7/2014
105|OKLAHOMA, STATE OF PH Il 6/4/2014
106|BIXBY, CITY OF, OK PH II 6/9/2014
107|BRYAN, CITY OF, TX PH Il 6/11/2014
108|EDMOND, CITY OF, OK PH II 7/2/2014
109|IRVING, CITY OF, TX PH Il 11/21/2014
110|DALLAS-FORT WORTH INTERNATIONAL AIRPORT, TX PH II 1/26/2015
Subtotal PFA count for Wave 2 110
Wave 3

1|EMERGENCY MANAGEMENT DISTRICT, MS 3/11/2008
2|JACKSONVILLE BEACH, CITY OF, FL PH Il 3/21/2008
3|LAKELAND, CITY OF, FL PH II 4/4/2008
4|FORSYTH, COUNTY OF, GA PH Il 4/14/2008
5|CONCORD, CITY OF, NC PH II 4/14/2008
6|CHARLOTTE, COUNTY OF, FL PH II 4/14/2008
7|BAY COUNTY COMMISSIONERS, FL PH II 4/18/2008
8|ALBANY, CITY OF, GA 4/18/2008
9|SARASOTA, COUNTY OF, FL PH Il 4/18/2008
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of December 31, 2018

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
10|OPELIKA, CITY OF, ALPH II 4/21/2008
11|PANAMA CITY, CITY OF, FL 4/21/2008
12|ALBERTVILLE, CITY OF, AL 4/21/2008
13|IBERVILLE, PARISH OF, LA PH II 4/23/2008
14|FAYETTE, COUNTY OF, GA PH Il 5/5/2008
15|FLORENCE, COUNTY OF, SC PH II 5/9/2008
16|HINDS, COUNTY OF, MS PH II 5/19/2008
17|MINT HILL, TOWN OF, NC PH Il 6/2/2008
18| STONE MOUNTAIN PARK PH I 6/4/2008
19|CALCASIEU PARISH COMMUNICATIONS DISTRICT PH Il 6/11/2008
20|GAINESVILLE, CITY OF, FL PH Il 6/11/2008
21|CLEVELAND, COUNTY OF, NC PH Il 6/30/2008
22|SULPHUR, CITY OF, LAPH II 7/1/2008
23|MOORESVILLE, TOWN OF, NC PH II 7/9/2008
24| TARBORO, TOWN OF, NC PH Il 7/10/2008
25|DUKE UNIVERSITY PH Il 7/16/2008
26| KERNERSVILLE, TOWN OF, NC PH Il 7/24/2008
27|MYRTLE BEACH, CITY OF, SCPH Il 7/25/2008
28|SHELBY, CITY OF, NC PH II 9/3/2008
29|SCHOOL BOARD OF BROWARD COUNTY, FLORIDA PH II 9/25/2008
30|LEE, COUNTY OF, FL PH II 9/29/2008
31|MARION, COUNTY OF, FL PH II 11/3/2008
32|SAINT CHARLES, PARISH OF, LA PH II 11/19/2008
33|PITT, COUNTY OF, NC PH Il 11/24/2008
34|CALCASIEU, PARISH OF, LAPH II 11/26/2008
35|CHARLESTON, CITY OF, SC PH Il 11/26/2008
36|DESOTO, COUNTY OF, FL PH II 12/2/2008
37|LENOIR, COUNTY OF, NC PH II 12/2/2008
38|GWINNETT, COUNTY OF, GAPH Il 12/8/2008
39|HORRY, COUNTY OF, SC PH II 12/8/2008
40|Hall, County of 12/15/2008
41|CADDO PARISH COMMUNICATIONS DIST 1, LAPH Il 12/15/2008
42|PINEVILLE, TOWN OF, NC PH Il 12/15/2008
43|EMORY UNIVERSITY, GA PH II 12/15/2008
44|MECKLENBURG, COUNTY OF, NC PH II 1/6/2009
45|PALM BEACH, COUNTY OF, FL PH II 1/14/2009
46|DELRAY BEACH, CITY OF, FL PH Il 1/23/2009
47|BOSSIER, PARISH OF, LA PH II 1/30/2009
48| Atlanta, City of, GA PH Il 2/3/2009
49|SALISBURY, CITY OF, NC PH Il 2/3/2009
50|Athens-Clarke County, GA PH Il MA 6/15/2009
51|New Hanover, County of, NC PH Il 6/29/2009
52|HOLLYWOOQOD, CITY OF, FL PH Il 7/29/2009
53|FULTON, COUNTY OF, GA PH Il 7/30/2009
54|JACKSONVILLE, CITY OF, FL PH Il 8/7/2009
55|HICKORY, CITY OF, NC PH II 8/12/2009
56|FAYETTEVILLE, CITY OF, NC PH II 8/25/2009
57|LAFOURCHE, PARISH OF, LA PH Il 9/14/2009
58| CHARLESTON, COUNTY OF, SC PH Il 10/2/2009
59|AVOYELLES PARISH COMMUNICATIONS DISTRICT, LAPH Il 10/19/2009
60|BOSSIER, CITY OF, LAPH II 10/23/2009
61|GLYNN, COUNTY OF, GAPH Il 10/28/2009
62|SAINT TAMMANY, PARISH OF, LAPH Il 11/11/2009
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Stage 2 PFAs

Deal Name

TA Completion Certification
Receipt Date

Deal Count

63|HIALEAH, CITY OF, FL PH Il 11/20/2009
64|CRISP, COUNTY OF, GA 11/25/2009
65|CORAL SPRINGS, CITY OF, FL PH Il 12/10/2009
66|Orange, County of, FL PH 11 1/12/2010
67|Hillsborough, County Of, FL PH Il 1/27/2010
68| THOMASVILLE, CITY OF, NC PH II 2/24/2010
69|Rocky Mount, City of, NC PH Il 2/25/2010
70|MARION, COUNTY OF, SC PH II 3/1/2010
71|City of Sumter and Sumter County, SC PH Il 4/7/2010
72|HARRISON, COUNTY OF, MS PH II 4/9/2010
73|Cary, Town of, NC PH Il 4/21/2010
74|BIRMINGHAM, CITY OF, AL PH Il 4/23/2010
75|YORK, COUNTY OF, SC PH II 4/28/2010
76|WINTER PARK, CITY OF, FL PH Il 5/4/2010
77|GREATER ORLANDO PUBLIC SAFETY COOP, FL PH Il 5/6/2010
78|LAKE CHARLES, CITY OF, LAPH Il 5/20/2010
79|CALHOUN, COUNTY OF, AL PH II 5/27/2010
80|OSCEOLA, COUNTY OF, FL PH II 6/7/2010
81|PINELLAS, COUNTY OF, FL PH II 6/7/2010
82|West Baton Rouge Parish Comm Dist PH Il 6/15/2010
83|JACKSON, COUNTY OF, MS PH Il 7/6/2010
84|LA GRANGE, CITY OF, GA PH Il 7/22/2010
85|MONTGOMERY, CITY OF, AL PH Il 7/23/2010
86|Hancock, County of, MS PH Il 7/29/2010
87|REEDY CREEK IMPROVEMENT DISTRICT, FL PH Il 8/18/2010
88|RALEIGH DURHAM AIRPORT AUTHORITY, NC PH Il 8/23/2010
89|BOYNTON BEACH, CITY OF, FL PH Il 8/27/2010
90|OCALA, CITY OF, FL PH II 9/2/2010
91|RAPIDES, PARISH OF, LA PH II 9/22/2010
92|WINSTON SALEM, CITY OF, NC PH II 10/22/2010
93|GADSDEN, CITY OF, AL PH Il 1/20/2011
94|FORT LAUDERDALE, CITY OF, FL PH Il 3/14/2011
95|SAINT LUCIE, COUNTY OF, FL PH II 5/4/2011
96|MOBILE, CITY OF, AL PH Il 6/6/2011
97|JEFFERSON, PARISH OF, LA PH Il 7/7/2011
98|HARTSELLE, CITY OF, AL PH Il 8/18/2011
99|BROWARD, COUNTY OF, FL PH II 9/15/2011
100|JACKSONVILLE, CITY OF, NC PH II 10/5/2011
101|Maitland, City of, FL PH II 10/6/2011
102|HENRY, COUNTY OF, GA PH II 10/7/2011
103|PUERTO RICO, COMMONWEALTH OF PH Il 10/31/2011
104|Washington, County of, AL PH Il 11/8/2011
105|ALABAMA, STATE OF, AL PH Il 11/17/2011
106|MIAMI-DADE, COUNTY OF, FL PH II 11/17/2011
107|CLAY, COUNTY OF, FL PH II 12/13/2011
108|PLANTATION, CITY OF, FL PH Il 12/22/2011
109|TALLAHASSEE, CITY OF, FL PH Il 4/10/2012
110|BEAUFORT, COUNTY OF, SC PH Il 5/1/2012
111|BULLOCH, COUNTY OF, GA 5/8/2012
112|MOBILE, COUNTY OF, AL PH I| 6/1/2012
113|LOWNDES, COUNTY OF, GA PH Il 7/6/2012
114|BATON ROUGE, CITY OF, LAPH II 7/6/2012
115|CONSOLIDATED GOVERNMENT OF COLUMBUS, GA PH II 7/11/2012
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Summary of Stage 2 PFAs that have Closed, as of December 31, 2018

Stage 2 PFAs

TA Completion Certification
Deal Name Receipt Date Deal Count

116|DURHAM, CITY OF, NC 8/6/2012
117|MARTIN, COUNTY OF, FL PH Il 8/8/2012
118|ONSLOW COUNTY OF, NC PH II 8/10/2012
119|CORAL GABLES, CITY OF, FL PH Il 8/20/2012
120|LEE, COUNTY OF, MS 8/24/2012
121|SPARTANBURG, COUNTY OF, SC PH Il 8/27/2012
122|NEW ORLEANS, PORT OF PH Il 10/18/2012
123|MONROE, COUNTY OF, FL PH II 11/8/2012
124|SEMINOLE, COUNTY OF, FL PH II 2/4/2013
125|SOUTH CAROLINA, STATE OF PH Il 2/19/2013
126|GUILFORD, COUNTY OF, NC PH I 4/8/2013
127|SHERIFF, PARISH OF POINTE COUPEE, LA PH Il 4/12/2013
128|POLK, COUNTY OF, FL PH II 5/20/2013
129|GEORGIA, STATE OF PH Il 6/4/2013
130|HIGH POINT, CITY OF, NC PH II 8/12/2013
131|NEW BERN, CITY OF, NC PH II 8/22/2013
132|SAVANNAH, CITY OF, GA 12/17/2013
133|VICKSBURG, CITY OF, MS PH II 4/17/2014
134|HUNTSVILLE, CITY OF, ALPH Il 4/29/2014
135|NEW ORLEANS, CITY OF, LAPH Il 6/18/2014
136|Puerto Rico State Police, PR PH Il 6/25/2014
137|OPELOUSAS, CITY OF, LAPH Il 7/25/2014
138|Mississippi, State of, PH Il 8/18/2014
139|NORTH CAROLINA, STATE OF PH Il 8/3/2015
140|WAKE, COUNTY OF, NC PH II 11/17/2015
141|FLORIDA, STATE OF PH Il 11/30/2015
142|COBB, COUNTY OF, GA PH Il 3/30/2016
143|Jefferson Parish SO, LA PH Il Region 1 5/18/2016
144|LAFAYETTE, PARISH OF, LA PH Il 6/27/2016
Subtotal PFA count for Wave 3 144
Wave 4

1|WESTERN MICHIGAN UNIVERSITY, MI PH Il 3/21/2008
2|CLARK, COUNTY OF, WA PH Il 4/29/2008
3|LIVE OAK, CITY OF, TXPH Il 11/25/2008
4|HARRISON, COUNTY OF, OH PH Il 11/26/2008
5|YAKIMA, CITY OF, WA PH Il 12/8/2008
6/HOBBS, CITY OF, NM PH I 12/19/2008
7|CLERMONT, COUNTY OF, OH PH Il 1/5/2009
8|VIA METROPOLITAN TRANSIT, TX PH Il 3/20/2009
9|BENTON, COUNTY OF, WA PH Il 10/5/2009
10|SAN ANGELO, CITY OF, TXPH Il 10/20/2009
11|CUMBERLAND, COUNTY OF, PAPH II 1/4/2010
12|Signal Hill, City of, CAPH Il 1/7/2010
13|CORPUS CHRISTI, CITY OF, TXPH Il 2/25/2010
14|BEXAR METROPOLITAN WATER DISTRICT, TX PH Il 3/16/2010
15|CINCINNATI, CITY OF, OH PH Il 5/19/2010
16|ALBUQUERQUE, CITY OF, NM PH I 5/27/2010
17|NEW MEXICO, STATE OF, NM PH I 7/29/2010
18|WARREN, COUNTY OF, OH PH Il 2/25/2011
19|HAMILTON, COUNTY OF, OH PH Il 5/4/2011
20|PENNSYLVANIA STATE UNIVERSITY, PA PH II 11/21/2011
21|SOUTHWEST OHIO REGIONAL TRANSIT AUTH PH I 3/8/2012
22|WESTMORELAND, COUNTY OF, PA PH Il 9/5/2012
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TA Completion Certification
Receipt Date

Deal Count

23|Sante Fe, City of, NM PH Il 11/28/2012
24|CALDWELL, COUNTY OF, TX PH II 10/23/2013
25|SAN ANTONIO, CITY OF, TXPH Il 2/11/2014
26|MIDLAND, CITY OF, TX PH II 2/14/2014
27|DAYTON, CITY OF, OH PH Il 3/24/2014
Subtotal PFA count for Wave 4 27
Canadian Border Region

1|Canton, City of OH 1/7/2010

2|SAGINAW COUNTY 911 COMMUNICATIONS AUTHORITY, MI 3/22/2010

3|STARK, COUNTY OF, OH PH Il 4/9/2010

4|PUYALLUP, CITY OF, WA PH Il 4/9/2010

5[Grand Isle County Emer Svcs Assoc PH Il 4/19/2010

6|SPOKANE TRANSIT AUTHORITY, WA PH Il 6/14/2010

7|Regents of University of Michigan, Ml 8/23/2010

8|Dublin, City of, OH 8/27/2010

9|Port of Seattle, WA 9/1/2010
10|WORTHINGTON, CITY OF PH Il 9/20/2010
11|Huron County 911, Ml 9/27/2010
12|Lansing School District, Ml 10/22/2010
13|Warren, City of, Ml 11/17/2010
14|CUYAHOGA FALLS, CITY OF, OH PH Il 12/14/2010
15|TACOMA, CITY OF, WA PH II 1/14/2011
16|Niagara Frontier Transportation Authority, NY 1/31/2011
17|FINDLAY, CITY OF, OH PH II 2/28/2011
18|DELAWARE, COUNTY OF, OH PH II 6/6/2011
19|Onondaga, County Of, NY PH Il 6/27/2011
20|LAKE, COUNTY OF, OH PH II 7/6/2011
21|Kitsap County Transit, WA 8/17/2011
22|Bellingham, City of, WA 9/19/2011
23|DOWNRIVER MUTUAL AID, MI PH 1l 10/28/2011
24|Bath, Township of, OH 11/15/2011
25|State of Ohio - Ohio State University PH Il 11/17/2011
26|Warren, City of, OH 12/9/2011
27|VALLEY COMMUNICATIONS CENTER, WA PH Il 2/8/2012
28|PFANKLIN, COUNTY OF, OH PH Il 3/5/2012
29|AUBURN, CITY OF, NY PH II 3/19/2012
30|PARMA, CITY OF, OH PH Il 4/2/2012
31|MIAMI, COUNTY OF, OH PH Il 6/19/2012
32|EASTSIDE PUBLIC SAFETY COMM AGY, WA PH Il 6/29/2012
33|Monroe, County of, NY 8/6/2012
34|TUSCOLA, COUNTY OF, MI 8/6/2012
35|MONTGOMERY, COUNTY OF, OH PH Il 8/21/2012
36|MICHIGAN STATE UNIVERSITY, MI PH II 9/5/2012
37|Geauga, County of, OH 9/17/2012
38| SNOHOMISH COUNTY EMERGENCY RADIO SYSTEM PH I 9/21/2012
39|JACKSON, COUNTY OF, MI PH I 9/26/2012
40|GROSSE POINTE FARMS CITY OF, MI PH Il 10/10/2012
41|SNOHOMISH, COUNTY OF, WA PH II 11/8/2012
42|SEATTLE, CITY OF, WA PH I| 11/26/2012
43|OSWEGO, COUNTY OF, NY PH Il 2/19/2013
44|LAPEER, COUNTY OF, MI PH Il 3/14/2013
45|Parma Heights, City of, OH PH I 5/30/2013
46|Genesee, County of, NY 6/26/2013
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Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
47|COLUMBUS, CITY OF, OH PH II 7/17/2013
48|MICHIGAN, STATE OF PH Il 10/22/2013
49|Wayne, County of, Ml PH Il 2/5/2014
50|Cleveland, City of, OH 3/26/2014
51|OHIO, STATE OF 3/26/2014
52|Lucas, County of, OH 3/31/2014
53|CLINTON, COUNTY OF, MI PH II 4/23/2014
54|KING, COUNTY OF, WA PH I| 5/19/2014
55|WESTLAND, CITY OF, MI PH II 5/28/2014
56| Summit County Ohio, OH PH Il 8/15/2014
57|Clinton, County of, NY 9/8/2014
58| BROOK PARK, CITY OF, OH PH Il 9/30/2014
59|ANN ARBOR, CITY OF, MI 12/17/2014
60|Ottawa, County of, OH 8/16/2016
61|WASHINGTON, STATE OF 5/4/2018

Subtotal PFA count for Canadian Border Region 61
Mexican Border Region
1|LOS ANGELES, COUNTY OF, CA PH Il 7/23/2014
2|CHANDLER, CITY OF, AZ 10/8/2014
3|Cameron, County of, TX 12/10/2014
4|LAS CRUCES, CITY OF, NM PH Il 1/6/2015
5|MESA, CITY OF 1/30/2015
6|ARIZONA, STATE OF PH Il 8/3/2015
7|Laredo, City of 9/4/2015
8|McAllen City of 10/9/2015
9|El Paso, City of 10/9/2015
10|Harlingen, City of 11/23/2015
11|LOS ANGELES UNIFIED SCHOOL DISTRICT, CA 12/11/2015
12|Phoenix, City of, AZ PH Il Data System 12/28/2015
13|University of California - Santa Barbara PH Il 1/6/2016
14|Yuma, City of, AZ PH Il 1/29/2016
15|BROWNSVILLE, CITY OF, TX PH Il 2/8/2016
16|SAN DIEGO, CITY OF, CAPH Il 4/13/2016
17|LOS ANGELES, CITY OF, CAPH Il 5/18/2016
18|LOS ANGELES, CITY OF, CA Police 5/18/2016
19|MARANA, TOWN OF, AZ PH Il 5/23/2016
20|ORANGE, COUNTY OF, CA 8/10/2016
21|EDINBURG, CITY OF, TX PH Il 8/26/2016
22|REGENTS OF THE UNIVERSITY OF CALIFORNIA 3/1/2017
23|Pima County Information Technology 11/10/2017
24|Coachella Valley Water District 8/7/2018
Subtotal PFA count for Mexican Border Region 24
Total PFAs 507
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Summary of FRAs for Licensees in the ESMR Band that have Closed, as of December 31, 2018

FRAs for Licensees in the ESMR Band

TA Completion Certification

Deal Name Receipt Date Deal Count

Wave 1
Subtotal FRA count for Wave 1 [ 0
Wave 2

1|C & W Communications swap 11/14/2014
Subtotal FRA count for Wave 2 1
Wave 3

1|American Beeper Company LLC 12/14/2011

2|Salado, Freddy 4/11/2013

3|Davila, Jose 12/17/2013

4|Canto, Lazaro J 4/23/2014

5[North Sight Communications 2/13/2015

6|Centro de Comunicciones de Puerto Rico 9/30/2015

7|Note Acquisitions 5/9/2016

8|R A Electronics & Communications 7/18/2016
Subtotal FRA count for Wave 3 8
Wave 4
Subtotal FRA count for Wave 4 | [ 0
Canadian Border Region
Subtotal FRA count for Canadian Border Region | | 0
Mexican Border Region
Subtotal FRA count for Mexican Border Region 0
Total FRAs 9
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Appendix 8
Summary of PFAs for Licensees in the ESMR Band that have Closed, as of December 31, 2018

PFAs for Licensees in the ESMR Band

TA Completion Certification

Deal Name Receipt Date Deal Count

Wave 1
Subtotal PFA count for Wave 1 | | 0
Wave 2
Subtotal PFA count for Wave 2 | | 0
Wave 3

1|Salado, Freddy 5/10/2012

2[R A Electronics & Communications 12/4/2013
Subtotal PFA count for Wave 3 2
Wave 4
Subtotal PFA count for Wave 4 | | 0
Canadian Border Region
Subtotal PFA count for Canadian Border Region | | 0
Mexican Border Region
Subtotal PFA count for Mexican Border Region
Total PFAs 2
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Appendix 9

Summary of Stage 1 FRAs that have not Closed, as of December 31, 2018

Stage 1 FRAs with Physical Reconfiguration Activities Complete that have not Closed

Aging from Completion of

Physical Reconfiguration

Deal Name Activities (In Months) Deal Count
Wave 1
1|DelLasaux Thomas 154.30
2|Worcester, City of 149.57
3|Boston, City of - Police (MA) 93.00
4|Fairfax County, VA (MW- COG) 68.00
Subtotal FRA count for Wave 1 4
Wave 2
Subtotal FRA count for Wave 2 0
Wave 3
1|BIBB, COUNTY OF, GA 121.13
2|Liberty Communications, Inc. 102.13
3|DeKalb County Police Department, GA 83.20
4|PENSACOLA, CITY OF, FL 78.03
5|MIAMI BEACH, CITY OF, FL 69.00
6|MIRAMAR, CITY OF, FL 65.57
Subtotal FRA count for Wave 3 6
Wave 4
1|ORLEANS PARISH SCHOOL BOARD, LA 94.13
2|RANKIN, COUNTY OF, MS 84.47
3|JEFFERSON, PARISH OF, LA 74.13
4[SAINT JOHN THE BAPTIST, PARISH OF, LA 68.23
Subtotal FRA count for Wave 4 4
Canadian Border Region
1|United Telephone Company of Ohio 91.57
2|ArcelorMittal Cleveland Inc. 84.00
3|Continental Airlines, Inc. 78.67
4|Radio Service Company Canadian Rebanding 75.07
5|The Boeing Company 46.80
Subtotal FRA count for Canadian Border Region 5
Mexican Border Region
1|Mobile Relay Associates Rebanding 51.73
2|San Diego Gas & Electric Mexican Rebanding 51.67
3|3KFA, LLC 47.80
4|CPC Arizona Holdings, Inc. 47.33
5|Hearthstone Enterprises Mexico Rebanding 46.07
6|R&M Repeater 42.90
7|William Holland 40.70
8|Southern California Edison Rebanding 27.40
9|AUTOMOBILE CLUB OF SOUTHERN CALIFORNIA 26.93
10]Action Communications Inc. 24.70
11{COLTON UNIFIED SCHOOL DISTRICT 20.63
12|Caterpillar Mexican Rebanding 18.27
13]Arizona Public Service Company 11.67
14|Rio Grande Valley Sugar Growers 11.37
15|Peters, David 9.87
16{Schull, Erik D 7.93
17|Zappia, Henry K Rebanding 7.43
18| Valley Communications 4.30
19|Vazquez, Ruben 3.90
Subtotal FRA count for Mexican Border Region 19
Total FRAs 38
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Appendix 9
Summary of Stage 2 FRAs that have not Closed, as of December 31, 2018

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed

Aging from Completion of

Physical Reconfiguration

Deal Name Activities (In Months) Deal Count
Wave 1

1|University of California - Santa Cruz PH Il 123.13

2|CAMDEN, CITY OF, NJ PH II 122.67

3|Southern Nevada, RTC of 120.87

4[UNION, COUNTY OF, NJ PH Il 112.63

5[Colorado, State of PH Il 104.90

6|NASSAU, COUNTY OF, NY PH II 103.03

7|HAMILTON, COUNTY OF, IN PH Il 99.50

8|ORANGE COUNTY SHERIFF, NY PH I| 98.80

9|PORTLAND, CITY OF, ME PH II 98.57
10|Department of Correction, Massachusetts PH Il 97.87
11{BOSTON, CITY OF, MA PH Il - POLICE 90.73
12|Livermore, City of, CA PH II 88.33
13[VANDERBURGH, COUNTY OF, IN PH II 88.33
14| SACRAMENTO, COUNTY OF, CA PH Il 86.03
15(Portland, City of, OR PH Il 83.47
16|GREENWICH, TOWN OF, CT PH Il 82.13
17{MARYLAND, STATE OF PH Il 79.90
18[NORWALK, CITY OF, CT PH Il 79.90
19[SOMERSET, COUNTY OF, MD PH I 79.50
20|Santa Clara, City of, CA PH Il 78.27
21{NORFOLK, COUNTY OF, MA PH Il 77.83
22|MASSACHUSETTS PORT AUTHORITY, MA PH II 77.57
23|WORCESTER, CITY OF, MAPH Il 77.23
24|Boston Public Health Commission, City of, MA PH Il 76.07
25|GRUNDY E-911, COUNTY OF, ILPH II 75.73
26|SUFFOLK, CITY OF, VA PH I| 74.53
27|METRO WASHINGTON AIRPORTS AUTH (MWAA) PH Il 72.20
28|FAIRFAX, COUNTY OF, VA PH II 69.40
29|Chicago, City of, IL PH Il Aviation 68.60
30|FREDERICK, COUNTY OF, MD PH Il 68.47
31|ELGIN, CITY OF, ILPH II 68.00
32|PORTSMOUTH, CITY OF, VAPH Il 67.90
33|Fairfax County, VA - NCR Regional Coordination 67.27
34|BOSTON, CITY OF, MA PH Il - Trunked System 67.07
35|MASSACHUSETTS WATER RESOURCES AUTHORITY, MA PH Il 66.70
36|CHICAGO, CITY OF, ILPH Il 66.17
37|MASSACHUSETTS, COMMONWEALTH OF PH Il 65.93
38|CHARLES, COUNTY OF, MD PH Il 65.90
39|MANASSAS, CITY OF, VAPH Il 63.67
40|CHERRY HILL, TOWNSHIP OF, NJ PH Il 61.73
41]UNION CITY, CITY OF, NJ PH II 61.37
42|ESSEX, COUNTY OF, NJ PH II 60.90
43|lllinois, State of, PH Il Public Safety Agency Network 60.43
44|HARFORD COUNTY, MD, MD PH II 58.20
45| Chesterfield, County of, VA PH Il Mutual Aid 58.07
46|MONTGOMERY, COUNTY OF, MD PH || 57.50
47|Dorchester, County of, MD PH Il MA only 56.27
48|MONTGOMERY, COUNTY OF, PA PH Il 54.47
49|CALVERT, COUNTY OF, MD PH | 51.43
50{CAPITAL REGION AIRPORT COMMISSION, VA PH II 49.23
51|UPPER MARYLAND EASTERN SHORE CONSORTIUM, MD PH II 49.20
52|WORCESTER, COUNTY OF, MD PH I 45.83
53|RICHMOND, CITY OF, VAPH Il 31.47
54[HENRICO, COUNTY OF, VA PH II 30.90
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Appendix 9
Summary of Stage 2 FRAs that have not Closed, as of December 31, 2018

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed

Aging from Completion of
Physical Reconfiguration
Deal Name Activities (In Months) Deal Count

55| California, State of PH Il FRA1
Subtotal FRA count for Wave 1 55
Wave 2
1|UNIVERSITY PARK, CITY OF, TX PH Il 117.60
2|CARROLLTON, CITY OF, TXPH Il 104.30
3|Orange, City of, TX Ph Il 103.53
4|POLK, COUNTY OF, IAPH Il 98.93
5|KNOX, COUNTY OF, TN PH Il 93.90
6|BELL, COUNTY OF, TXPH II 93.80
7|LONGVIEW, CITY OF, TXPH Il 93.77
8|Riley, County of, KS PH II 93.43
9|LINCOLN, CITY OF, NE PH II 91.47
10|ARLINGTON, CITY OF, TX PH Il 90.40
11|Conroe, City of, TX PH Il 87.93
12| Tennessee, State of PH || (TEMA) 87.60
13|Sarpy, County of, NE PH Il 86.93
14|WASHINGTON COUNTY SHERIFF DEPARTMENT, NE PH II 85.33
15|GRAND PRAIRIE, CITY OF, TXPH II 82.27
16|COPPERAS COVE, CITY OF, TXPH Il 81.37
17|GARLAND, CITY OF, TXPH Il 81.20
18|DOUGLAS, COUNTY OF, NE PH II 80.17
19|OKLAHOMA CITY, CITY OF, OK PH Il 79.43
20|KANSAS CITY, CITY OF, MO PH Il 79.20
21|MANSFIELD, CITY OF, TXPH Il 78.30
22|Blanco County, TX PH II 78.13
23|BEDFORD, CITY OF, TX PH Il 76.17
24|LITTLE ROCK, CITY OF, AR PH II 75.50
25|Lee, County of, TX PH Il 73.83
26|BRYAN, CITY OF, TXPH II 71.80
27|TRAVIS, COUNTY OF, TXPH Il 70.93
28|IRVING, CITY OF, TXPH II 70.70
29|Kansas, State of, PH Il 69.53
30{HOUSTON INDEPENDENT SCHOOL DISTRICT, TXPH II 69.03
31|DALLAS, CITY OF, TXPH II 68.00
32|Harris, County of, TX Ph |I-Regional Radio System 65.47
33|DENTON, COUNTY OF, TXPH II 63.17
34|EDMOND, CITY OF, OK PH Il 61.30
35[NORMAN, CITY OF, OK PH II 56.83
36|Arkansas, State of PH I 44.70
37|0Oklahoma, State of PH Il 38.43
Subtotal FRA count for Wave 2 37
Wave 3
1|LOWNDES, COUNTY OF, GAPH II 102.53
2|NEW ORLEANS, PORT OF PH II 96.80
3|COBB, COUNTY OF, GA PH Il MA 93.67
4|PUERTO RICO, COMMONWEALTH OF PH Il 91.00
5|NOXUBEE, COUNTY OF, MS PH Il 88.07
6|Bossier, City of, LA PH || 86.67
7|MISSISSIPPI, STATE OF, DOC PH I 86.07
8|Puerto Rico State Police, PR PH Il 80.50
9|HUNTSVILLE, CITY OF, AL PH Il 80.43
10|Metropolitan Atlanta Rapid Trans Auth, GA PHII 76.87
11|MARION, COUNTY OF, FL PH Il 76.17
12|HIGH POINT, CITY OF, NC PH Il 73.47
13|RAPIDES, PARISH OF, LA PH Il 73.13
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Appendix 9

Summary of Stage 2 FRAs that have not Closed, as of December 31, 2018

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed

Deal Name
WEST PALM BEACH, CITY OF, FL PHII

Aging from Completion of
Physical Reconfiguration
Activities (In Months)
72.47

Deal Count

15|New Orleans, City of, LA PH Il 71.57
16|PLANTATION, CITY OF, FL PH II 70.00
17|BIRMINGHAM, CITY OF, AL PH Il 69.30
18|HINDS, COUNTY OF, MS PH I 68.00
19|LEE, COUNTY OF, FL PH Il 67.90
20|SALISBURY, CITY OF, NC PH Il 67.90
21|Jefferson Parish SO, LA PH Il Region 1 67.07
22|VICKSBURG, CITY OF, MS PH I 67.07
23|JACKSON, CITY OF, MS PH II 66.47
24|PALM BEACH, COUNTY OF, FL PH II 66.47
25|MECKLENBURG, COUNTY OF, NC PH I 64.73
26|BAYAMON, MUNICIPAL GOVERNMENT OF, PR PH II 62.97
27|SAINT CHARLES, PARISH OF, LA PH Il 62.23
28|Jefferson Parish SO, LA PH Il 61.23
29|Spartanburg County, SC PH Il SED Only 59.87
30|{COBB, COUNTY OF, GA PH Il 58.10
31|New Hanover, County of, NC PH | 54.57
32|FAYETTEVILLE, CITY OF, NC PH I 48.70
33|ONSLOW COUNTY OF, NC PH Il 46.43
34|PINELLAS, COUNTY OF, FL PH Il 44.70
35|WINSTON SALEM, CITY OF, NC PH II 33.53
36|MIAMI-DADE, COUNTY OF, FL PH I 31.47
37INORTH CAROLINA, STATE OF PH I 26.23
Subtotal FRA count for Wave 3 37
Wave 4
1|BEXAR METROPOLITAN WATER DISTRICT, TX PH Il 118.07
2|LIVE OAK, CITY OF, TXPH Il 110.47
3[|CORPUS CHRISTI, CITY OF, TXPH Il 106.53
4|SAN ANTONIO, CITY OF, TXPH Il 93.07
5[{CALDWELL, COUNTY OF, TX PH Il 86.97
6|RENSSELAER, COUNTY OF, NY PH II 83.47
7|WARREN, COUNTY OF, OH PH I 69.07
8|Santa Fe, City of, NM PH I 62.43
9|OXFORD, CITY OF, OH PH Il 60.77
Subtotal FRA count for Wave 4 9
Canadian Border Region
1|Geauga, County of, OH 82.53
2|Seattle City Light Canadian Rebanding 79.43
3|Genesee, County of, Ml 69.20
4|Green, City of OH 68.00
5[Canton, City of OH 67.20
6[Warren, City of, Ml 67.07
7|Stark, County of, OH 65.77
8|Warren, City of, OH 61.57
9|Pickaway, County of, OH 61.47
10|Parma Heights, City of, OH 60.13
11|Summit, County of, OH 59.97
12|Brook Park, City of, OH 59.43
13|Grosse Pointe Farms, City of, Ml 59.43
14|Orleans, County of, NY 56.10
15|Bellingham, City of, WA 51.57
16|Port of Seattle, WA Canadian Rebanding 32.07
17|Eastside Public Safety Comm Agency, WA 25.37
18|WASHINGTON, STATE OF 24.03
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Appendix 9

Summary of Stage 2 FRAs that have not Closed, as of December 31, 2018

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed

Deal Name

Aging from Completion of
Physical Reconfiguration

Activities (In Months)

Deal Count

19(King, County of, WA 23.30
20[Seattle, City of, WA 23.30
21|Valley Communications Center, WA 23.30
22|Snohomish County Emergency Radio System, WA 12.23
Subtotal FRA count for Canadian Border Region 22
Mexican Border Region
1|TORRANCE, CITY OF, CA 52.13
2|GILA RIVER INDIAN COMMUNITY, AZ PH I 31.63
3|Roma CISD Transportation Dept 28.43
4|LOS ANGELES UNIFIED SCHOOL DISTRICT, CA 26.70
5|VENTURA, COUNTY OF, CA PH Il 26.07
6|ORANGE COUNTY TRANSPORTATION AUTHORITY, CA PH Il 25.80
7|MARICOPA, COUNTY OF, AZ PH Il 21.23
8|Pascua Yaqui Tribe 21.23
9|LOS ANGELES, COUNTY OF, CA PH Il 20.87
10| Texas DPS - Subscribers Only 20.17
11|Northern Arizona University 19.70
12[Tohono Oodham Nation of Arizona 18.77
13|LAKE ELSINORE UNIFIED SCHOOL DISTRICT, CA 18.40
14|La Mesa Spring Valley School District 16.77
15| Tucson Airport Authority 15.57
16|LOWER RIO GRANDE VALLEY DVLPMT COUNCIL PH II 13.20
17|LAKE HAVASU CITY, CITY OF, AZPH Il 11.13
18|Riverside, County of, CA PH II 9.30
19|ARIZONA, STATE OF PH Il 8.83
20| Creative Communications - Interop Only 6.93
21|IMPERIAL IRRIGATION DISTRICT, CAPH Il 6.17
22|LOS ANGELES, CITY OF, CA Police 5.33
23|Pima County Information Technology 5.10
24|SAN BENITO C.1.S.D. POLICE DEPARTMENT, TX PH Il 4.80
25|ORANGE, COUNTY OF, CAPH II 4.53
26|Laredo, City of 3.60
27|Coachella Valley Water District 3.37
Subtotal FRA count for Mexican Border Region 27
Total FRAs 187
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Appendix 9
Summary of Stage 2 PFAs that have not Closed, as of December 31, 2018

Stage 2 PFAs that have not Closed
Deal Name | Deal Count
Wave 1
1|Colorado CallComm EA Swap
2|Fairfax County, VA - NCR Regional Coordination
3|NORWALK, CITY OF, CT PH Il
4|UNION CITY, CITY OF, NJ PH Il

Subtotal PFA count for Wave 1 4
Wave 2

1|TENNESSEE, STATE OF PH I
Subtotal PFA count for Wave 2 1
Wave 3

1|JACKSON, CITY OF, MS PH Il
2[Metropolitan Atlanta Rapid Trans Auth, GA PHII

Subtotal PFA count for Wave 3 2
Wave 4

Subtotal PFA count for Wave 4 [ 0
Canadian Border Region

Subtotal PFA count for Canadian Border Region [ 0

Mexican Border Region
1|CALIFORNIA, STATE OF PH Il
2|IRVINE, CITY OF, CA, CAPH II
3|Los Angeles, City of STRS system
4|MARICOPA, COUNTY OF, AZ PH Il
5[Mission, City of
6
7
8

PHARR, CITY OF, TXPH II

San Bernadino, County Of, CA PH Il
University of California - Riverside PH I
9(Willacy, County of

Subtotal PFA count for Mexican Border Region 9
Total PFAs 16
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Appendix 9
Summary of FRAs for Licensees in the ESMR Band that have not Closed, as of December 31, 2018

FRAs for Licensees in the ESMR Band with Physical Reconfiguration Activities Complete that have not Closed

Aging from Completion of
Physical Reconfiguration

Deal Name Activities (In Months) Deal Count
Wave 1
Subtotal FRA count for Wave 1 | [ 0
Wave 2
Subtotal FRA count for Wave 2 | [ 0
Wave 3

1|Communications Leasing Corporation 59.47

Subtotal FRA count for Wave 3 1
Wave 4
Subtotal FRA count for Wave 4 0
Total FRAs 1
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Appendix 10

800 MHz Transition Administrator, LLC
Fees and Expenses through December 31, 2018

Quarter Ending
March 31, 2018

Quarter Ending

Quarter Ending

Quarter Ending

Year-to-Date

June 30, 2018 [September 30, 2018*| December 31, 2018

Fees
Frequency Management $439,455 $410,295 $408,812 $347,944 $1,606,507
Financial Management $637,606 $548,784 $576,030 $554,890 $2,317,310
General Counsel/Regulatory Management $364,723 $368,894 $390,150 $393,320 $1,517,087
Stakeholder Implementation Management $448,647 $390,793 $504,053 $519,809 $1,863,301
TA Systems Support $114,648 $118,020 $127,012 $129,260 $488,940
Program Management Support $248,009 $217,771 $137,015 $130,723 $733,518
Alternative Dispute Resolution $85,844 $142,195 $73,568 $110,238 $411,845
Fees Subtotal $2,338,932 $2,196,752 $2,216,640 $2,186,184 $8,938,507
Expenses $40,123 $36,585 $52,956 $81,399 $211,063
Total Fees and Expenses $2,379,055 $2,233,337 $2,269,596 $2,267,583 $9,149,571

* In the Quarterly Progress Report for the Quarter Ended September 30, 2018, the TA's fees reported for the Quarter Ending September 30, 2018

were overstated by $72,572. The corrected fees for the Quarter Ending September 30, 2018 are reported here.

Page 1 of 1




